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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at
each site or area of concern, and proposes a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations and necessary remedial
actions.

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), Fort Drum, US Army Corps of Engineers and NYSDEC,
an IAP was completed. The IAP is used to track requirements, schedules and tentative
budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation
Action Plan during a planning workshop held on 17-18 May 2006:

Company/Installation/Branch
Engineering and Environment, Inc. for USAEC

Engineering and Environment, Inc. for Fort Drum

US Army Environmental Center

Engineering and Environment, Inc. for USAEC

New York State Department of Environmental Conservation
Engineering and Environment, Inc. for USAEC

US Army Environmental Center

US Army Corps of Engineers, Baltimore District

Fort Drum

Fort Drum
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AAFES
AAS
AEDB-R
AMSA
ASL
AST
BTEX
BV
CC
CCAR
CENAB
CENAN
CMI(C)
CMI(O)
CMS
COE
CS
CTC
cy

DA
DD
DES
DOD
DOL
DPE
DRMO
EOD
EPR
ER,A
FS
FTD
FTS
FY
GW
GWT
ha
HW
IAP
ICMS
IMA
IRA
IRP
KM

Acronyms & Abbreviations

Army Air Force Exchange Service
Aquifer Air Sparging

Army Environmental Database, Restoration
Area Maintenance Support Activity

Airfield Sanitary Landfill

Aboveground Storage Tank

Benzene, Toluene, Ethylbenzene and Xylene
Bioventing

Construction Cost

Comprehensive Contaminant Assessment Report
US Army Corps of Engineers, Baltimore District
US Army Corps of Engineers, New York District
Corrective Measure Investigation (Construction)
Corrective Measure Investigation (Operation)
Corrective Measure Study

Corps of Engineers

Confirmatory Study

Cost-to-complete

cubic yards

Department of Army

Decision Document

Design

Department of Defense

Directorate of Logistics

Dual Phase Extraction

Defense Reutlization and Marketing Office
Explosive Ordnance Disposal

Environmental Program Requirement
Environmental Restoration, Army

Feasibility Study

Fort Drum

Focused Technical Selection

Fiscal Year

groundwater

Groundwater Treatment

Hectares

Hazardous Waste

Installation Action Plan

Interim Corrective Measure Study

Installation Management Agency

Interim Remedial Action

Installation Restoration Program

Kilometers
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LTM
MMRP
MNA
MOD
MOGAS
MPE
MTBE
MW
NE
NFA
NPL
NYANG
NYS
NYSDEC
0&M
ORC
oSL
PA
PAH
PCB
PCE
PIRP
POL
POM
PY
RA
RAB
RA(C)
RA(O)
RC
RCRA
RD
REM
RFA
RFI
RI
RIP
ROD
RRSE
S&A
S&R
S
SSO

Acronyms & Abbreviations

Long-Term Management

Military Munitions Response Program
Monitored Natural Attenuation
Modification

Motor Gasoline

Multi-phase Extraction

Methyl Tertiary Butyl Ether
Monitoring Well

Not Evaluated

No Further Action

National Priorities List

New York Air National Guard

New York Standards

New York State Department of Environmental Conservation
Operations & Maintenance

Oxygen Release Compound

Old Sanitary Landfill

Preliminary Assessment
Polynuclear Aromatic Hydrocarbons
Polychlorinated Biphenyls
Perchloroethane

Public Involvement Response Plan
Petroleum, Oil and Lubricants
Program Objective Memorandum (budget)
Prior Year

Remedial Action

Restoration Advisory Board
Remedial Action - Construction
Remedial Action - Operation
Response Complete

Resource Conservation and Recovery Act
Remedial Design

Removal

RCRA Facility Assessment

RCRA Facility Investigation
Remedial Investigation

Remedy in Place

Record of Decision

Relative Risk Site Evaluation
Supervision and Administration
Supervision and Review

Site Inspection

Storm Sewer Outfall
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SVE

SVOC

SW

SWMU
TAPP

TCE

TRC
USACE
USACHPPM
USAEC
USAEHA
USAF
USATHAMA
USEPA
UST

uvB

VOC

Acronyms & Abbreviations

Soil Vapor Extraction

Semi-Volatile Organic Compounds

Surface Water

Solid Waste Management Unit

Technical Assistance Public Participation

Trichloroethylene

Technical Review Committee

US Army Corps of Engineers

US Army Center for Health Promotion and Preventive Medicine

US Army Environmental Center

US Army Environmental Hygiene Agency (currently named USACHPPM)
US Air Force

US Army Toxic and Hazardous Material Agency (currently named USAEC)
US Environmental Protection Agency

Underground Storage Tank

Air Sparging/bioventing

Volatile Organic Compounds
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Installation Information

Installation Locale: Fort Drum is located in northern New York State approximately 16
kilometers (km) northeast of Watertown, in Jefferson and Lewis Counties, and bordering
St. Lawrence County. Seven small towns border the installation, with populations of
~2,000 to 8,000 each. Approximately 31,000 military personnel, their dependents, and
civilian employees reside/work at Fort Drum on a daily basis. Fort Drum is roughly
rectangular in shape, measuring 10 km in width and 32 km in length and contains 43,410
hectares (ha), or 107,265 acres, making Fort Drum the largest Army installation in the
Northeast.

Installation Mission: Fort Drum’s mission is multi-faceted: command the active
components, units and individuals assigned to the Installation; provide administrative and
logistical support to tenant activities; provide support to all units in training to include active
and reserve components, and plan for and support mobilization, deployment and annual
training of almost 50,000 reserve component soldiers.

Lead Organization:
Installation Management Agency, Northeast Region Office

Lead Executing Agencies:
US Army Corps of Engineers, Baltimore and New York Districts

Regulatory Participation

Federal: US Environmental Protection Agency, Region Il

State: New York State Department of Environmental Conservation (NYSDEC)
* Division of Solid and Hazardous Materials
« Division of Environmental Remediation; Underground Storage Tanks

National Priorities List (NPL) Status: Not on NPL.
Installation Restoration Advisory Board (RAB)/Technical Review Committee

(TRC)/Technical Assistance for Public Participation (TAPP) Status: No
RAB/TRC/TAPP currently at Fort Drum. The public was last surveyed for interest in 2005.
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Installation Information

Installation Program Summaries

IRP

Contaminants of Concern: Petroleum/Qil/Lubricants (POL), Heavy Metals
Affected Media of Concern: Soil, Groundwater, Surface Water, Sediment
Estimated date for RIP/RC: 2007/2024

Funding to date (up to FY05): $66,319,190

Current funding (FY06): $3,680,601

Cost-to-Complete: $18,767,000

MMRP
There are no MMRP sites identified at Fort Drum

BRAC
There are no BRAC sites identified at Fort Drum

Fort Drum- DERP Installation Action Plan
7



Cleanup Program Summary
Installation Historic Activity

Fort Drum has been used as a military training site since 1908, however the Army’s
presence in the North Country may be traced back to the early 1800s.

In 1809, a company of infantry soldiers was stationed at Sackets Harbor to enforce the
Embargo Act and control smuggling between northern New York and Canada. Following
the outbreak of the War of 1812, Sackets Harbor became the center of United States naval
and military activity for the Upper St. Lawrence River Valley and Lake Ontario.

During the 1830s and 40s, the Patriots War in Canada prompted a new round of military
preparations and Madison Barracks became the home of artillery units.

Learning that the War Department was looking for areas in northern New York to train the
troops, the Watertown Chamber of Commerce proposed the Army establish a training area
on 10,000 acres of land along the Black River in the vicinity of Felts Mills, Great Bend and
the village of Black River.

In 1908, Brigadier General Frederick Dent Grant, son of General Ulysses S. Grant, was
sent here with 2,000 regulars and 8,000 militia. He found Pine Plains to be an ideal place
to train troops. The following year money was allocated to purchase the land and summer
training continued here through the years. The camp’s first introduction to the national
spotlight came in 1935 when the largest peacetime maneuvers were held on Pine Plains
and surrounding farmlands.

Thirty-six thousand, five hundred soldiers came from throughout the Northeast to take part
in the exercise. Some soldiers traveled by trains which arrived in town every 15 minutes,
coming from as far away as Buffalo and New York City.

For 36 hours, young men from offices, factories, and farms marched, attacked and
defended in tactical exercises on the 100 square miles the Army had leased for its war
games. The maneuvers were judged to be most successful and the War Department
purchased another 9,000 acres of land.

With the outbreak of WWII, the area then known as Pine Camp was selected for a major
expansion and an additional 75,000 acres of land was purchased. With that purchase, 525
local families were displaced. Five entire villages were eliminated, while others were
reduced from one-third to one-half their size.

By Labor Day 1941, 100 tracts of land were taken over. Three thousand buildings,
including 24 schools, 6 churches and a post office were abandoned. Contractors then went
to work, and in a period of 10 months at a cost of $20 million, an entire city was built to
house the divisions scheduled to train here.

Eight hundred buildings were constructed; 240 barracks, 84 mess halls, 86 storehouses,
58 warehouses, 27 officers’ quarters, 22 headquarters buildings, and 99 recreational
buildings as well as guardhouses and a hospital. Construction workers paid the price, as
the winter of 1941-42 was one of the coldest in North Country history.

The three divisions to train at Pine Camp were General George S. Patton’s 4th Armored
Division (Gen. Creighton Abrams was a battalion commander here at the time), the 45th
Infantry Division and the 5th Armored Division.
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Cleanup Program Summary

The post also served as a prisoner of war camp. Of those prisoners who died here, one
Italian and six Germans are still buried in the Sheepfold Cemetery near Remington Pond.

Pine Camp became Camp Drum in 1951, named after Lt. Gen. Hugh A. Drum who
commanded the First Army during World War Il. During and after the Korean Conflict, a
number of units were stationed and trained here to take advantage of the terrain and
climate.

The post was designated Fort Drum in 1974 and a permanent garrison was assigned. In
April 1980, B Company, 76th Engineer Battalion (Combat Heavy) was reassigned here
from Fort Meade, Md. It was followed by the rest of the battalion, less Company D, three
years later.

In January 1984, the Department of the Army announced it was studying selected Army
posts to house a new light infantry division. On September 11, 1984, the announcement
was made that Fort Drum would be the new home of the 10th Light Infantry Division.

The first division troops arrived at Fort Drum on December 3, 1984, and the unit was
officially activated on February 13, 1985. The name was changed to the 10th Mountain
Division (Light Infantry) at that time.

On June 4, 1985, the identity of a Roundout Brigade was announced. The brigade was
composed of New York Army National Guard battalions from central and northern New
York under the 27th Infantry Brigade.

On June 28, 1985, the 76th Engineer Battalion was inactivated.

The division reached full strength in 1989. Between 1986 and 1992, 130 new buildings, 35
miles of roads, and 4,272 sets of family housing units were built at a cost of $1.3 billion.
Since the early 1990s, Fort Drum has continued to construct and expand facilities to
include training ranges, a new 10,000 ft runway at the airfield and support facilities for
rapid deployment.

The mission of the 10th Mountain Division (LI) is to deploy rapidly by air, sea, and land
anywhere in the world, prepared to fight upon arrival and win.

Two sites (FTD-110 & 111), listed under the IRP as response complete are being
considered and evaluated for inclusion in the Compliance Cleanup Program. The two sites
are soon to be deactivated water towers with lead (paint) contaminated soil.

IRP
« Prior Year Progress:

FTD-007 — RD for phytoremediation and cap repair
FTD-008 — LTM ongoing
FTD-030A — RD/RA chemical oxidation completed
FTD-030B — RAO ongoing; AAS/BV system shutdown; MNA
FTD-030C — RAO ongoing; MNA
FTD-030D — RD/RA SVE/AAS system construction completed
FTD-030E — RD/RA SVE/AAS system, landfill excavation
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Cleanup Program Summary

FTD-030F — RAO ongoing, MPE/AAS systems O&M; RD/RA sparge line
FTD-031 — RAO ongoing; MNA

FTD-088 — LTM ongoing

FTD-089 — RAO ongoing; MNA

FTD-091 — RAO ongoing; Dual-Phased Extraction/AAS system O&M

« Future Plan of Action:
FTD-007 — RA phytoremediation and cap repair
FTD-008 — LTM ongoing
FTD-030A — RAO ongoing; MNA
FTD-030B — RAO ongoing; MNA
FTD-030C — LTM ongoing
FTD-030D — RAO ongoing; SVE/AAS system
FTD-030E — RA SVE/AAS system, landfill excavation; RAO
FTD-030F — RAO ongoing; MPE/AAS systems
FTD-031 — LTM ongoing
FTD-088 — LTM completed; closure
FTD-089 — RAO ongoing; MNA
FTD-091 — RAO ongoing; Dual-Phased Extraction/AAS system O&M
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IRP Summary

Total AEDB-R IRP Sites / AEDB-R sites with Response Complete: 53/41

Different Site Types:

1 Fire/Crash Training Area 1 Contaminated Building

2 Contaminated Soil Piles 2 Surface Disposal Areas

1 Chemical Disposal 1 Drainage Ditch

1 Disposal Pit/Dry Well 1 Firing Range

1 Incinerator 9 Landfills

2 Maintenance Yards 1 Oil/Water Separator

1 Pesticide Shop 4 Storage Areas

1 Waste Treatment Plant 1 Soil Contamination after Tank Removal
4 Spill Site Areas 7 Underground Tank Farms

5 Underground Storage Tanks 2 Surface Impoundment/Lagoons

2 Waste Lines 3 Explosive Ordnance Disposal Areas

Most Widespread Contaminants of Concern: Petroleum/Oil/Lubricants (POL), Heavy
Metals

Media of Concern: Solil, Groundwater, Surface Water, Sediment
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):

1995 - FTD-003, Waste Removal — Soils

1999 - FTD-008, Drainage Controls, Capping

2001 - FTD-030B-C, SVE/Bioventing, Air sparging
1997 - FTD-072, Waste Removal — Soils

1997 - FTD-074, Waste Removal — Soils

1997 - FTD-076, Waste Removal — Soils, Incineration
1993 - FTD-077, Waste Removal — Soils

1996 - FTD-087, Waste Removal — Soils/Containers
1999 - FTD-089, GW Treatment, MNA

2002 - FTD-091, GW Treatment, MNA

1997 - FTD-093, Waste Removal - Soils

1999 - FTD-112, Waste Removal - Soils

Total IRP Funding

Prior years (up to FY05): $66,319,190
Current year funding (FY06): $ 3,680,601
Future Requirements (FYO7+): $18,767,000
Total: $88,766,791

Duration of IRP

Year of IRP Inception: 1987

Year of IRP RIP/RC: 2007/2024

Year of IRP Completion including Long-Term Management (LTM): 2037

Fort Drum- DERP Installation Action Plan
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IRP Contamination Assessment

IRP Contamination Assessment Overview

Studies of potentially contaminated sites at FTD began in 1980, when the U.S. Army Toxic
and Hazardous Materials Agency (USATHAMA) conducted an Installation Assessment.
This study identified 35 areas of concern. In 1986, USATHAMA contracted to have a
remedial investigation (RI) performed, which studied 6 sites in depth, and the U.S. Army
Environmental Hygiene Agency (USAEHA) conducted an evaluation of Solid Waste
Management Units (SWMUSs), which considered 72 areas of concern. Currently, there are
12 active IRP sites that are being investigated, remediated or undergoing long-term
management. The other sites have been classified as needing No Further Action (NFA) or
have been remediated and are awaiting final closure pending New York State Department
of Environmental Conservation (NYSDEC) review.

Past solid waste disposal practices have resulted in the contamination of soil, surface
water, sediment and groundwater with landfill leachate containing petroleum
hydrocarbons, heavy metals, pesticides, solvents, and paint components. Formerly
leaking underground storage tanks resulted in free product floating on the water table,
contaminating the groundwater, surface water, sediment and soil. Past Explosive
Ordnance Disposal (EOD) activities caused elevated levels of heavy metals, and trace
explosive and propellant compounds in soil and groundwater. Two buildings/sites were
contaminated with pesticides.

Petroleum is the predominant contaminant at the remaining 12 active sites. Leaking
underground storage tanks (USTs) and piping at nine former fuel dispensing facilities
along Gasoline Alley have resulted in six petroleum contaminated sites (Areas 1295, 1395,
1495, 1595, 1795, and 3805) with extensive groundwater plumes and soil contamination,
as well as surface water and sediment contamination at three of these sites. Other active
petroleum contaminated sites include Building P-2140 (active AAFES fueling station with
groundwater, soil, surface water and sediment contamination), Building T-1245 (former
fueling facility with soil and groundwater contamination), and Building T-91 (maintenance
shop with soil and groundwater contamination). In addition, there are two former landfills:
Airfield Sanitary Landfill with potential metals and phenols impacts to groundwater; and
Old Sanitary Landfill with metals, BTEX, phenols, and other contamination of groundwater,
surface water, sediment and soil. At one active site, Building T-4006, the primary
contaminants are solvents and lead.

The lead regulatory agency is the NYSDEC Division of Solid and Hazardous Materials.
Fort Drum is a large quantity generator. The Part B Permit application has been withdrawn.
Permitting requirements pursuant to RCRA direct permit holders to evaluate, and if
necessary, remediate former Solid Waste Management Units (SWMUSs) as a permit
condition. After the withdrawal of the RCRA Part B permit, Corrective Action Requirements
will be addressed by an Order on Consent that is currently under negotiation and is likely
to be issued in December 06.

Fort Drum- DERP Installation Action Plan
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IRP Contamination Assessment
IRP Cleanup Exit Strategy

Fort Drum has 12 active sites currently receiving funding. Of those, 8 sites are in the
RA(O) or LTM phase. Of the remaining 4 sites, 3 are scheduled to have final remedies in-
place in FY06, and 1 is scheduled to have the final remedy in-place in FYQ7.

FTD-007 Old Sanitary Landfill: Phytoremediation, cap upgrade, LTM

FTD-008 Airfield Sanitary Landfill: LTM

FTD-030A Area 1295: In-situ treatment (chemical oxidation) of soil and groundwater,
MNA, LTM

FTD-030B Area 1395: Operate AAS/Bioventing treatment system, MNA and LTM
FTD-030C Area 1495: MNA, LTM

FTD-030D Area 1595: Operate AAS/SVE/Bioventing systems, limited excavation of the
creek if necessary, MNA and LTM

FTD-030E Area 1795: Install and operate AAS/SVE/Bioventing system, limited soil/debris
removal (WWII Landfill), MNA, LTM

FTD-030F Area 3805: Operate MPE/AAS system at source area, MNA, LTM

FTD-031 Building T-91: MNA (sampling every 3 years); closure report and well
decommissioning

FTD-088 Building T-4006 USTs: Final sampling; closure report and well decommissioning

FTD-089 Bldg T-1245 USTs: MNA (biennial sampling); closure report and well
decommissioning

FTD-091 Bldg P-2140 USTs: Operate Dual-Phased Extraction and AAS systems, MNA,
LTM
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Undated:

Previous Studies
84, FTD -73, NYANG Maps

136, REF, Water Resources Investigation Report 85-4119 Geological Survey, Jefferson,
Lewis & St. Lawrence Counties, D, Reynolds

190, FTD -3, Sludge Drying Beds Responses to 90% Design Submittal, F, Wright
495, FTD -30, Summary Data Soil, 3 Large Envelopes, F

853, REF, In Situ and On-Site Bioremediation Volume I, F, Battelle

808, Draft Final RCRA Facility Investigation (Loose Documents, Shelley Spayde Misc
Files), DF

812, FTD -87, 90% Design Delivery Order Scope of Work Removal of underground
Storage Tank 1, 2,3,4,5&6,D

904, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume |
(DSERTS #FTD-001 to FTD-030), F, FTD

940, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume Il
(DSERTS #FTD-031 to FTD-088), F, FTD

941, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume IlI
(DSERTS #FTD-089 to FTD-112), F, FTD

1977

1021, REF, Landfill Study No. 26-0011-78 Fort Drum, NY 19-30 September 1977, F,
Sep-77, USAEHA

1981-84

61, Installation Assessment of Ft. Drum, F, Jul-81, Chem Sys

257, FTD-93, Installation Restoration Program Phase | Records Search Hancock Field,
F, Jul-82, Eng Scie

660, REF, Health Basic Groundwater Hydrology United States Geological Survey
Waster-Supply Paper 2220, Text Book, D, Jun-83, US Inter

1022, REF, Solid Waste Disposal Study No. 38-26-0444-85 Landfill Site Selection Ft Dr
NY 17-24 September 1984, F, Sep-84, USAEHA

1985

9, Felts Mills Hydroelectric Project Development Plan & Draft Exhibit E-Environmental
Report, F, Jan-85, L Lake En

66, FTD -30-1595, Technical Concepts for Remediation of Gasoline Alley
Contamination at the Fuel Dispensing Area 1595, D, Nov-85, D& Moore

116, FTD -30, Remedial Investigation of Fort Drum, New York, D, Dec-85, Dames
513, Floyd, The Echo | Experiment The Beginnings of Air Force Satellite
Communications, D, Oct-85, Rome Air
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Previous Studies
1986

» 5 FTD -77, Hazardous Waste Study/Investigation of Soil Contamination at the Fire
Training Pit and Building S-2005, D, Aug-86, USACE

» 60, Remedial Investigation of Ft. Drum Appendix F No AMXTH-AS-CR-85054, F, Aug-
86, Dames & Moore

» 82, REF, Report on Third Phase Part 1 Groundwater Supply Investigation Infrastructure
Il Fort Drum, New York, F, Sep-86, Seelye

= 115, FTD -30, Remedial Investigation of Fort Drum, New York, F, Aug-86, Dames

= 115, FTD -30-1595, Remedial Investigation of Fort Drum, New York, F, Aug-86, Dames

= 171, Fort Drum Underground Fuel Storage Leak Testing RFP & Technical
Specifications, D, Dec-86, C&S Eng.

= 198, UST, Leaking Underground Storage Tank Phase Il Report (L.U.S.T.), D, Jun-86,
C&S Eng.

= 236, FTD -30-1595, Remedial Investigation Report for Area 1595, D, Aug-86, Dames

1986

= 427, US Depart of the Interior Geological Survey, D, Jan-86, Reynolds

» 1023, REF, Hazardous Waste Study No. 37-26-0724-87 Investigation of Soil
Contamination at the Fire Training Pit & Bldgs-2005, F, Aug-86, USAEHA

= 1036, REF, USDept of the Interior Goelogical Survey Hydrogeology of Ft Dr Area Jeff,
Lewis & St. Lawrence Counties, F, 1986, DoD

1987

= 6, 77, Hazardous Waste Study/Investigation of Soil Contamination for Building S-2005,
D, Sep-87, USAEC

» 59, REF, USAEHA Hazardous Waste Consultation No 37-26-1673-88 Evaluation of

Solid Waste Management Units Ft Dr, NY, F, Jul-87, USAEHA

105, Installation Compatible Use Zone (ICUZ) Update, F, Jun-87, Georgia In

138, Infrastructure 1 Project Alternative Technology Study, D, Dec-87, Ebasco

302, SWMU, Interim Final Report Hazardous Waste Consultation Appendix E, D, Jul-87

546, Modified Environmental Audit Protocol Environmental Self-Audit Program, F, Nov-

87, DoD

= 588, Management of Leachate from Army Sanitary Landfills Technical Report N-86/19
July 1986 Sanitary Landfill Control, F, Jul-86, USACerl

= 595, SWMU, Interim Final Report Hazardous Waste Consultation Evaluation of Solid
Waste Management Units, F, Jul-87, USAEC

= 979, REF, Hazardous Waste Study No. 37-26-0121-88 Investigation of Soil
Contamination At Bldg S-2005 & EOD Area Range 8, F, Oct-87, USAEHA

= 1030, FTD-7, Site Investigation Report Sanitary Landfill Area 4E North Central Fort
Drum, New York (Project #228 Mod #8 & 9), F, Feb-87, Ebasco

1988

= 16, REF, US Army Restoration Program Management Guidance, F, Dec-88, Peer Con

= 137, Filter Scavenger-Operation and Maintenance Manual US Pat No 4, 243, 529, D,
Jul-88, ORS Env
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Previous Studies
1988 (continued):

= 201, FTD -30-1595, Remedial Investigation/Feasibility Study Fuel Dispensing Site
Specific Health & Safety Plan, D, Dec-88, OBG

= 295, Environmental Operational Review No 32-24-7140-89, D, Oct-88, USAEC

= 611, Fort Drum Site Removal Action, D, Mar-88, USEPA

1989

= 24, Site Health and Safety Plan, D, Aug-89, CDM

= 4, FTD -24, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York,
D, Sep-89, CDM

= 4, FTD -30, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York,
D, Sep-89, CDM

= 4, FTD -31, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York,
D, Sep-89, CDM

= 4, FTD -72, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York,
D, Sep-89, CDM

= 4, FTD -77, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York,
D, Sep-89, CDM

1989

= 4, FTD -30-WWII, Monitoring Well Installation Plan for Field Activities at Fort Drum, New
York, D, Sep-89, CDM

= 7,FTD -77, Work Plan for RCRA Closure for Building S-2005, F, Sep-89, CDM

= 34, FTD -8, Work Plan for Records Review/Data Compilation Existing Sanitary Landfill,
F, Sep-89, CDM

= 36, FTD -7, Work Plan for RCRA Facility Investigation Old Sanitary Landfill, F, Sep-89,
CDM

= 69, FTD -30-1595, Remedial Investigation/Feasibility Study for Area 1595, D, Sep-89,
OBG 189, IRP, Final Site Health & Safety Plan (for various sites), F, Sep-89, CDM

= 197, FTD -30-WWII, Work Plan for Site Investigation WWII Landfill Final, F, Sep-89,
CDM

= 259, FTD -93, Installation Restoration Program Phase Il Confirmation/Qualification
Stage 2 Volume 2-Appendices, F, Jun-89, Science

= 329, FTD -72, Work Plan for Remedial Investigation NJANG Final, F, Sep-89, CDM

= 258, FTD -93, Installation Restoration Program Phase I, Confirmation/Qualification
Stage 2 Volume I-Technical Report Hancock , F, Jun-89, USAF

» 652, REF, Soil Survey of Jefferson County City Maps Brown Accordion File, D, Sep-89,
USAG

= 693, Draft Chemical Data Acquisition Plan Fort Drum, D, Sep-89, CDM

= 858, Final Chemical Data Acquisition Plan Misc Military & Civil Hazardous Waste
Cleanup Projects, F, Oct-89, CDM

1990

= 31, FTD -8, Database Compilation Report Existing Sanitary Landfill, D, Feb-90, CDM

= 13, REF, Army Regulation 200-1 Environmental Protection and Enhancement, F, Apr-
90, Army
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Previous Studies

1990 (continued)

14, FTD -28, Confirmation Study of the Old Fire Training Pit at Fort Drum Phase 1, F,
Oct-90, Radian

27, FTD -30-1795, World War Il Landfill Site Investigation Report Volume I, F, Nov-90,
CDM

54, FTD -7, Draft RCRA Facility Investigation Report Volume I, D, May-90, CDM

55, FTD -7, Draft RCRA Facility Investigation Report Volume I, D, May-90, CDM

68, FTD -30-1595, Remedial Investigation Fuel Dispensing Area 1595, D, Feb-90, OBG
70, FTD -30-1595, Shallow Soil Gas Investigation Tank Areas 1595 and 3805, D, Nov-
90, Radian

70, FTD -30-3805, Shallow Soil Gas Investigation Tank Areas 1595 and 3805, F, Nov-
90, Radian

88, -, Ithaca Well Headed Protection Programs, Tools for Local Governments
Management Workshops in Techniques , D, Mar-90, USEPA

99, FTD -31, Site Investigation Report For Buildings T-91 & T-4002 Fort Drum, New
York, F, Sep-90, CDM

99, FTD -76, Site Investigation Report For Buildings T-91 & T-4002 Fort Drum, New
York, F, Sep-90, CDM

170, FTD -30, Remedial Investigation Report Volume IV Gasoline Alley, F, Nov-90,
CDM

200, FTD -30-1595, Remedial Investigation Fuel Dispensing Area 1595 Appendix G-
Laboratory Report, D, Feb-90, OBG

237, FTD -30, Remedial Investigation Report for Gasoline Alley, F, Nov-90, CDM

238, FTD -30, Remedial Investigation Report for Gasoline Alley Volume I, F, Nov-90,
CDM

320, FTD -72, Remedial Investigation Rpt NJANG Volume Il Appendix G, D, Apr-90,
CDM

321, FTD -72, Remedial Investigation Rpt NJANG Draft Final Volume Il Appendix G,
DF, Oct-90, CDM

1990

323, FTD -72, Remedial Investigation Rpt NJANG Draft Volume I, D, Apr-90, CDM
324, FTD -72, Remedial Investigation Rpt NJANG Draft Final Column I, DF, Oct-90,
CDM

474, FTD -30-WWII, Site Investigation Report WWII Landfill Final Volume I, F, Nov-90,
CDM

509, Floyd, Preliminary Assessment of Floyd Annex, D, Nov-90, Adva Sci

590, REF, Installation Restoration & Hazardous Waste Control Technologies DOD, F,
Dec-90

643, FTD -87, Final Design 90% Chiller Replacement Specifications SAGE Complex, F,
Dec-90, C&S Eng.

650, REF, Groundwater Handbook Volume | Contamination, D, Sep-90, USEPA

807, IRP, Installation Restoration Program Guidance and Procedure, F, Dec-90, Peer
Con

914, FTD -30, Tracer Tight Leak Test of Twenty-Three Underground Storage Tanks Ft
Dr NY (Black Binder), F, Nov-90, Tracer Re
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Previous Studies
1990 (continued)

= 1020, REF, Work Classification Guidance for Defense Environmental Restoration
Program (DERP), F, Apr-90, DoD

1991

= 8, FTD -22, DPM Scores/DPM Data Input Package Submitters for EOD Burn Sites , F,
Sep-91, Earth Tec

= 8, FTD -24, DPM Scores/DPM Data Input Package Submitters for EOD Burn Sites , F,
Sep-91, Earth Tec

= 8, FTD -30, DPM Scores/DPM Data Input Package Submitters for Gasoline Alley, F,
Sep-91, Earth Tec

= 8, FTD -31, DPM Scores/DPM Data Input Package Submitters for Building T-91, F,
Sep-91, Earth Tec

= 8, FTD -76, DPM Scores/DPM Data Input Package Submitters for Building T-4002, F,
Sep-91, Earth Tec

= 8, FTD -77, DPM Scores/DPM Data Input Package Submitters for Building S-2005, D,
Sep-91, Earth Tec

= 28, REF, 6 NYCRR Part 360 Solid Waste Management Facilities Title 6 of the Official
Compliance of Codes, Rules & Regulations, F, May-91, NYSDEC

= 29, FTD -8, Closure Plan Existing Landfill Fort Drum New York , D, Nov-91, CDM

= 67, FTD -30-1595, Phase | Interim Ground Water Remediation Project Site 1595 95%
Submittal, D, Sep-91, OBG

= 71, FTD -30-1595, UST Subsurface Investigation, Tracer Tight Leak Test & Shallow Soil
Gas Investigation Summary Report, D, Jan-91, Radian

= 75, FTD -30, Report of Findings/Corrective Measures Study Gasoline Alley Draft, D,
Sep-91, CDM

= 202, FTD -30-1595, Interim Groundwater Remediation Project Site 1595 95% Submittal
Contract No 1 Phase 1, D, Sep-91, OBG

= 203, FTD -30-1595, Interim Groundwater Remediation Project Site 1595 , D, Sep-91,
COE

= 296, FTD -28, Final Engineering Report Phase | Confirmation Study of the Old Fire
Training Pit Volume | Text & Appendices, F, Oct-91, Radian

= 307, FTD -83, Chemical Data Acquisition Plan Phase | Confirmation Study , D, Nov-91,
Radian

= 309, FTD -83, Chemical Data Acquisition Plan Phase | Confirmation Study, D, Nov-91,
Radian

= 311, FTD -83, Site Safety & Health Plan Phase | Confirmation Study, D, Nov-91, Radian

= 312, FTD -83, Monitoring Well Installation Plan Phase | Confirmation Study, D, Nov-91,
Radian

1991

= 322, FTD -72, Remedial Investigation Rpt NJANG Final Volume Il Appendix G & H, F,
Jan-91, CDM

= 339, FTD -72, Remedial Investigation Rpt NJANG Final Volume I, F, Jan-91, CDM

= 375, FTD -22, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume |, F,
Oct-91, CDM
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Previous Studies
1991 (continued)

= 375, FTD - 24, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume |, F,
Oct-91, CDM

= 376, FTD -22, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume Il
Appendices A-F, F, Oct-91, CDM

= 376, FTD -24, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume Il
Appendices A-F, F, Oct-91, CDM

= 475, -, Shallow Soil Gas Investigation Fort Drum, D, Apr-91, Radian

= 512, Floyd, Preliminary Assessment Final , F, Jan-91, Adva Sci

= 591, FTD -77, Design Analysis & Cost Estimate for Site Closure Building S-2005 100%
Submittal, F, Sep-91, CDM

= 592, FTD -77, Specifications & Plans for Site Closure for Building S-2005, 100%
Submittal, F, Sep-91, CDM

= 618, FTD -30, Laboratory Report Monthly Monitoring of 24 Monitoring Wells Gasoline
Alley 15 Documents, F, Jan-91, Adironda

» 644, FTD -87, Final Design 90% Boiler Replacement Specifications, F, Mar-91, C&S
Eng.

» 649, REF, Handbook Groundwater Volume Il Methodology, D, Jul-91, USEPA

= 975, FTD -87, Cost Proposal Design of Underground Storage Tank (UST) Closure at
Sage Facility, Syracuse, New York , F, Aug-91, Radian

= 977, FTD -87, Transmittal of Revised UST Closure Plan Relating to the SAGE Complex
Syracuse, New York, F, Jun-91, CENAB

= 1019, REF, Water Biological Study #32-24-H608-91 Assessment of Mercury Contam. in
Aquatic Sys of Indian River/Narrow Lake, F, Jul-91, USAEHA

= 1055, REF, Guide for Conducting Treatability Studies Under CERCLA Soil Vapor
Extraction Interim Guidance, F, Sep-91, EPA

1992

= 1, FTD-31, Monitoring Well Installation Plan for Field Activities at Building T-91, Fort
Drum, NY, D, Jan-92, CDM

= 10, Site Screening Inspection for Fort Drum Preliminary Draft, D, Aug-92, Resource

= 15, Draft Site Health and Safety Plan Fort Drum Underground Tank Investigations , D,
Aug-92, W Clyde

= 21, RCRA Facility Assessment Chemical Data Acquisition Plan, D, Aug-92, W Clyde

= 22, RCRA Facility Assessment Draft Site Health & Safety Plan, D, Aug-92, W Clyde

= 42, FTD -7, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Activities
at Old Sanitary Landfill, F, Mar-92, CDM

= 43, FTD -7, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Activities
at Old Sanitary Landfill, F, Jul-92, CDM

= 44, FTD -7, Health and Safety Plan Addendum to Site Health and Safety Plan Field
Activities at Old Sanitary Landfill, F, Mar-92, CDM

= 45, FTD -7, Monitoring Well Installation Plan for Field Activities at Old Sanitary Landfill,
F, Mar-92, CDM
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Previous Studies
1992

= 72, FTD -30-3805, Partial Design Analysis and Specifications for Revised 65%
Submittal, D, Jun-92, CDM

= 73, FTD -93, Shallow Soil Gas and Groundwater Investigation Sage Facility Syracuse,
New York, F, Nov-92, Tracer

= 110, Test Plan and Technical Protocol for a Field Treatability Test for Bioventing, D,
May-92, AFCEE

= 161, FTD -30, Summary of Findings and Recommendations, F, Apr-92, CDM

= 169, Chemical Data Acquisition Plan Underground Storage Tanks Investigation, D, Aug-
92, W Clyde

= 175, Site Health & Safety Plan Underground Tank Investigations, D, Aug-92, W Clyde

= 206, FTD -30-3805, Addendum No 2 for Package Treatment System & Extraction Wells,
D, Sep-92, CDM

= 207, FTD -30-3805, Partial Design Analysis & Specifications for Revised 65% Submittal
Package Treatment System & Extraction Wells, D, Jun-92, CDM

= 208, FTD -30-3805, Package Treatment System & Extraction Wells Design Analysis for
Area 3805 Gasoline Alley, F, Aug-92, CDM

= 287, FTD -30-3805, Design Analysis for 95% Submittal Package Treatment System &
Extraction Wells Area 3805, D, Jul-92, CDM

= 304, 31, Final Chemical Data Acquisition Plan for Field Activities at Building T-91, F,
Jul-92, CDM

= 306, FTD -83, Site Safety & Health Plan Phase | Confirmation Study of the Paint Dump
Site, F, Apr-92, Radian

= 308, FTD -83, Chemical Data Acquisition Plan & Sampling Plan Phase | Confirmation
Study, F, Apr-92, Radian

= 318, FTD -83, Chain of Custody Record Groundwater Sample Identification 1 small
Envelope, 2 medium envelope , D, Aug-92, Radian

= 326, FTD -72, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Dratft,
D, Feb-92, CDM

= 327, FTD -72, Sampling Plan Addendum to Chemical Data Acquisition Plan Final, F,
Jul-92, CDM

= 328, FTD -72, Closure Plan for NJANG Settling Basin, D, Sep-92, CDM

= 384, FTD -87, Environmental Operating Plan Hancock Field Army Complex SAGE, D,
Dec-92, Radian

= 435, FTD -7, Sampling Plan Addendum & Monitoring Well Installation Maps Included, F,
Jul-92, CDM510, Floyd, Final Chemical Data Acquisition Plan for Preliminary
Assessment/Site Investigation, F, Apr-92, Law Environmental

= 511, Floyd, Final Site Safety & Health Plan for Preliminary Assessment/Site
Investigation, F, Apr-92, Law Environmental

= 645, REF, Policy & Guidance for Identifying US Army Environmental Program
Requirements, P2 Volume | Edition Ill, D, Sep-92

» 562, REF, Spill Technology and Remediation Series Stars Memo #1 Petroleum
Contaminated Soil Guidance Policy, D, Aug-92

= 810, UST, Revised Detailed Outline of Technical Approach Ft. Drum Underground
Storage Tanks (USTs), D, Jul-92, WC
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Previous Studies
1992 (continued)

= 817, REF, Stars Memo #1 Petroleum Contaminated Soil Guidance Policy, F, Aug-92,
NYSDEC

1992

= 839, REF, Test Plan and Technical Protocol For A Field Treatability Test For
Bioventing, D, May-92, AFCEE

= 840, FTD -7, Interim Corrective Measure Old Sanitary Landfill Ft Dr NY Draft
Conceptual ICMS Report, D, Nov-92, KCOE

1993

= 11, Site Screening Inspection Report for Fort Drum Draft, D, Mar-93, AEC

= 32, FTD -8, Monitoring Well Installation Plan for Field Activities at Existing Landfill, F,
Aug-93, CDM

= 37, FTD -7, Old Sanitary Landfill Interim Corrective Measure Design, F, Nov-93, CDM

= 50, FTD -7, Phase Il RCRA Facility Investigation Report for Old Sanitary Landfill, Fort
Drum, NY, F, Jul-93, CDM

= 56, FTD -7, Phase Il RCRA Facility Investigation Report for OSL, FTD, NY Volume 2,
Appendices F and G, F, Jul-93, CDM

= 58, REF, US Army Installation Restoration Program Guidance Manual 2nd Revision,

D/F, Dec-93, USAEC

63, FTD -86, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde

63, FTD -88, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde

63, FTD -3, Solid Waste Management Units Investigation Report , D, Mar-93, W Clyde

63, FTD -25, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde

65, FTD -30-1595, Phase I-Interim Groundwater Remediation System Operation and

Maintenance Manual, F, Apr-93, AWD Tec

= 73, FTD -30-3805, Package Treatment System and Extraction Wells Specifications for
95% Submittal, D, Jul-93, CDM

= 74, FTD -30-3805, Well Completion Report and Results of Aquifer Pumping Tests
Extraction Wells -1, F, Nov-93, AWD Tec

= 76, FTD -30, Construction Specifications/Removal of 22 USTs Part 1 The Schedule
Section 3 Construction Specifications, D, Aug-93, EA

= 77, FTD -30, Construction Specifications for Removal of 22 USTs Gasoline Alley 100%
Submittal, F, Aug-93, EA

= 81, IRP, Site Investigation USCOE 1300 Area Warehouse Fort Drum, New York
Appendices, F, Jul-93, Weston

= 118, FTD -7, Interim Corrective Measure Old Sanitary Landfill Interim Corrective
Measure Design Draft Report, D, Nov-93

= 150, FTD -30, Monitoring Well Installation Plan for Field Activities at Gasoline Alley, D,
Nov-93, CDM

= 151, GIS, Geographic Information Systems Needs Assessment, D, Dec-93, CDM

= 162, FTD -30, Removal of 22 UST's Gasoline Alley Solicitation, D, Aug-93

= 164, -, Addendum to the Site Health & Safety Plan Underground Tank Investigations
Draft, D, Nov-93, Weston

= 166, FTD -30, Construction Specifications for Removal of 22 UST's Gasoline Alley
100% Submittal, F, Jul-93, EA
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Previous Studies
1992 (continued)

= 167, FTD -30, Design Analysis Report for Removal of 22 UST's Gasoline Alley, F, Nov-
93, EA

= 174, FTD-30-WWII, Quality Assurance Project Plan for Groundwater Investigations at
Gasoline Alley, D, Jan-93, Radian

= 177, Chemical Data Acquisition Plan RCRA Facility Assessment (CDAP), F, Jan-93, W
Clyde

1993

= 179, Site Health & Safety Plan Underground Tank Investigations, F, Oct-93, W Clyde

= 180, Site Health & Safety Plan RCRA Facility Assessment Final, F, Oct-93, W Clyde

= 191, FTD -3, Sludge Drying Beds 30% Design Submittal , D, Dec-93, Wright

= 209, FTD -30-3805, Health & Safety Plan for Installation Development & Testing of Well
EW-1 & Associated Piezometers , D, Feb-93, AWD Tec

= 210, FTD -30-3805, Work Plan for Installation Development & Testing of Well EW-1, D,
Feb-93, AWD Tec

= 240, REF, Draft Environmental Compliance Report of Findings for Ft Dr NY Sept 10,
1993, D, Sep-93, SAIC

= 252, FTD -87, Site Safety & Health Plan for SAGE Facility Investigation Syracuse, D,
Feb-93, Radian

= 253, FTD -87, Monitoring Well Installation Plan for SAGE Facility Investigation
Syracuse, D, Feb-93, Radian

= 254, FTD -87, Quality Assurance Project Plan for SAGE Facility Investigation Syracuse,
D, Feb-93, Radian

= 255, FTD -87, Environmental Operating Plan for the Hancock Field Army Complex, D,
Mar-93, Radian

= 260, FTD -87, Environmental Operating Plan for the Hancock Field Army Complex
Syracuse , D, Mar-93, Radian

= 262, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Plus Modifications No 00001 & 00002, D, Nov-93, Radian

= 264, FTD -87, Site Safety & Health Plan for SAGE Facility Investigation, D, Feb-93,
Radian

= 265, FTD -87, Design of Underground Storage Tank Closure at SAGE Facility 90%
Submittal Technical Specifications Contract B , D, May-93, Radian

= 266, FTD -87, Design of Underground Storage Tank Closure at SAGE Facility 90%
Submittal Design Analysis Contract B, D, May-93, Radian

= 267, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
w/map (Includes Amendment August 1994), F, Nov-93, Radian

= 272, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Syracuse NY, D, Nov-93, Radian

= 286, FTD -30, Design Analysis Report for Removal of 22 UST's Ft. Drum, NY, D, Nov-
93, EA

= 288, FTD -30, 90% Submittal Construction Specifications for Removal of 22 UST's
Gasoline Alley, D, Jul-93, EA

= 292, HRS, Hazard Ranking System Score Report for Ft Drum, D, Apr-93, USAEC

= 293, Site Screening Inspection Report of Ft. Drum NY (SSI), F, Dec-93, USAEC

= 294, RCRA Facility Assessment Draft Report for Ft Drum, D, Jun-93
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Previous Studies
1993 (continued)

= 298, FTD -30-WWII, Laboratory Analytical Data World War 1l Buildings Lead Sampling
Program, D, Jul-93, Weston

= 299, US Army Environmental Center Pollution Abatement & Installation Restoration
Research & Development FY92, D, Feb-93, Potomac

= 300, Window Composting Engineering/Economic Evaluation, D, May-93, Weston

= 301, Window Composting Demonstration for Explosives, Umatilla Depot Oregon, D,
Aug-93, Weston

= 305, FTD -83, Final Engineering Report Phase | Confirmation Study of the Paint Dump
Site Volume Il Laboratory Analytical Rpt, D, Jan-93, Radian

= 314, FTD -83, Final Engineering Rpt Phase | Confirmation Study of the Paint Dump Site
Volume | Text & Appendices, D, Jan-93, Radian

= 315, FTD -83, Final Engineering Rpt Phase | Confirmation Study of the Paint Dump, D,
Jan-93, Radian

= 316, FTD -83, Final Engineering Rpt Phase | Confirmation Study of the Paint Dump
Volume Il Laboratory Analytical, F, Oct-93, Radian

= 317, FTD -83, Final Engineering Rpt Phase | Confirmation Study of the Paint Dump
Volume | Text & Appendices, F, Oct-93, Radian

= 319, IRP, Misc Information on the Installation Restoration Program Sites, D, Jan-93

= 386, Interim Rpt Fed Facilities Environmental Restoration Dialogue Committee
Recommendation Improving Funding Shortfalls, D, Feb-93

= 472, FTD -30, Pre Design Briefing Plan for Removal of 21 UST's, F, Jun-93, EA

= 476, FTD -1300, Site Investigation Report 1300 Area Warehouse, D, Jul-93, Weston

= 514, Floyd, Griffiss Air Force Base New York Preliminary Assessment Floyd Annex Site
Floyd, New York, D, Feb-93, Law Environmental

= 522, Elihu Root, Hazard Ranking System Score (HRS2) Summary Report for Eilihu
Root , D, Feb-93, USACOE

= 651, FTD -77, Straight Bill of Lading Short Form , D, Sep-93, COE

= 690, FTD -87, Site Safety and Health Plan for SAGE Facility Investigation Syracuse,
NY, F, Feb-93, Radian

= 758, FTD -91, Tank Closure Report Tank & Pipe Replacement Building P-2140 at First
& Nash Street Fort Drum, New York, F, Dec-93, CMS Mech

= 838, FTD -7, Interim Corrective Measure Old Sanitary Landfill Draft Report, D, Nov-93,
COE

= 841, FTD -7, Interim Corrective Measure Old Sanitary Landfill Ft Dr NY Final
Conceptual ICMS Report, F, Apr-93, KCOE

= 862, FTD -91, Site Plan Drawing of P-2140 Showing UST Proposed Replacement to
Occur in 1993 Lg White Envelope, F

= 898, REF, Technical Proposal & Cost Estimate to Provide Engineering Services for
Hydrocarbon Recovery & System Optimization, D, Jun-93, Radian

= 974, FTD -30, Technical Proposal and Cost Est to Provide Eng Svcs for Hydrocarbon
Recovery and Sys Optimization at Ft Dr, NY, D, Jun-93, Radian

= 994, REF, Compliance with The National Environmental Policy Act (Coordination Draft-
Army Environmental Mgrs. Handbook), D, May-93,

= 1062, 1300, Soil Gas Data Proposed 1300 Area Warehouse Fort Drum, New York, D,
Jun-93, Weston
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Previous Studies
1993 (continued)

= 1063, 1300, 1300 Area Warehouse Fort Drum, NY Summary of Field Investigation
Analytical Results, D, Jun-93, Weston

1994

= 12, FTD -89, Underground Storage Tank Investigation Report at Building T-1245, D,
Apr-94, Weston

= 18, FTD -22, Work Plan Volume | of Ill Field Investigation Plan-Site Investigation Range
17 & 35 EOD Burn Sites Draft, D, Dec-94, MP

= 18, FTD -24, Work Plan Volume | of Ill Field Investigation Plan-Site Investigation Range
17 & 35 EOD Burn Sites Draft, D, Dec-94, MP

= 19, Monitoring Well Inventory for Ft. Drum, F, Jan-94, CDM

= 20, FTD -22, Work Plan Volume Il of Il Site Safety Health Plan Site Investigation Range
17 EOD Burn Site Fort Drum, New York, D, Dec-94, MP

= 20, FTD -24, Work Plan Volume Il of Il Site Safety Health Plan Site Investigation Range
24 EOD Burn Site Fort Drum, New York, D, Dec-94, MP

= 23, Quarterly Groundwater Monitoring Plan for Fort Drum, D, Nov-94, Geomatrix

= 26, FTD -7, Old Sanitary Landfill, Interim Corrective Measure Construction Solicitation &
Specifications, Maps Included, D/F, Jul-94, IFB

= 33, FTD -8, Monitoring Program Plan Existing Sanitary Landfill Fort Drum, New York, F,
Jan-94, CDM

= 38, FTD -7, Specifications for Old Sanitary Landfill Interim Corrective Measure Volume |
of Il, F, Jun-94, CDM

= 39, FTD -7, Specifications for Old Sanitary Landfill Interim Corrective Measure Volume
Il of Il, F, Jun-94, CDM

= 40, FTD -7, Interim Corrective Measure Design Report for the Old Sanitary Landfill, Fort
Drum, NY, F, Jul-94, CDM

= 41, FTD -7, Interim Corrective Measure Old Sanitary Landfill, F, Sep-94, CDM

= 46, FTD -7, Material Handling Plan Old Sanitary Landfill, F, Dec-94, Tug Hill

= 47, FTD -7, Spill Prevention and Discharge Control Plan Interim Corrective Measure Old
Sanitary Landfill, F, Nov-94, Tug Hill

= 48, FTD -7, Old Sanitary Landfill Interim Corrective Measure Quality Control Procedures
of Tug Hill Construction, F, Nov-94, Tug Hill

= 49, FTD -7, Old Sanitary Landfill Chemical Data Acquisition Plan (CDAP), F, Dec-94,
Tug Hill

= 52, FTD -7, Site Safety and Health Plan Interim Corrective Measure at Old Sanitary
Landfill, F, Dec-94, Tug Hill

= 57, FTD -7, Work Plan Old Sanitary Landfill, F, Aug-94, CDM

= 62, FTD -74, Field Operations Plan Battery Shop P-44 RCRA Facility Assessment, F,
Feb-94

» 64, FTD -30-1595, Phase I-Interim Groundwater Remediation System Recovery Well
Network Expansion, D, Nov-94, Radian

= 78, FTD -30, Site Specific Safety Health and Emergency Response Plan for Field
Oversight During the Removal of 22 USTs, D, Sep-94, EA

= 79, FTD -30, Thermal Treatment Plan Removal of 22 USTs, D, Oct-94, Nat Env

Fort Drum- DERP Installation Action Plan
25



Previous Studies
1994 (continued)

= 80, FTD -30, Revised Monitoring Well Installation Plan for Field Activities at Gasoline
Alley, D, Nov-94, CDM

= 90, FTD -72, Training Support for Active National Guard Reserve Spill Prevention
Control/Countermeasure Plan & Install Spill Plan, D, Jan-94

= 100, FTD -76, Sampling/Quality Management Plan for Field Activities , F, May-94, CDM

= 101, FTD -76, Pre-Design Investigation Report for Building T-4002 Fort Drum, New
York, F, Jun-94, CDM

= 102, FTD -76, Post Sampling Submittal Work Assignment No 5 Fort Drum, NY
Subsurface Soil Sampling, Building T-4002, F, Jul-94, MP

= 103, FTD -76, Corrective Measures Study Demolition and Associated Contamination
Soil Removal Interim Remedial Design, D, Aug-94, CDM

= 104, FTD -76, Demolition and Associated Contaminated Soil Removal Interim Remedial
Design, Plans and Specifications, D, Aug-94, CDM

= 106, FTD -31, Pre Engineering Field Investigation Report for Building T-91, Fort Drum
Military Reservation, NY, Volume I, D, Jul-94

= 111, -, Bioventing Test Plan and Interim Test Results for Bulk Fuel Storage Pease Air
Force Base, New Hampshire, D, Jan-94, EA

= 112, FTD -30-1595, Bioventing Test Work Plan for Area 1595 Fuel Storage Area Draft,
D, May-94, EA

= 119, FTD -89, UST Investigation Report at Building T-1245 Draft Final, D, Jul-94,
Weston

= 120, FTD -22, Work Plan Volume Il of Ill Site Safety Health Plan, D, Dec-94, MP

= 120, FTD -24, Work Plan Volume Il of Il Site Safety Health Plan, D, Dec-94, MP

= 121, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study at Building P-2140
AAFES Service Station, D, Dec-94, EA

= 122, FTD -87, Sampling Data for Hancock Airport Site Technical Report, D, Aug-94, MP

= 123, FTD -93, Analytical Data for Waste Characterization Items for Disposal of Waste
Materials Generated During Investigation, D, Sep-94, Radian

= 124, FTD -93, Post Sampling Submittal Work Assignment No 6 Sage Complex
Sampling & Analysis, D, Sep-94, MP

= 125, FTD -93, Remedial Investigation Storm Sewer Outfall for Surface Air Ground
Environmental Plant Field Investigation Plan, F, Nov-94, MP

= 141, FTD -76, Sampling & Analysis Service Submittal Work Assignment No 5 Misc
Waste Sampling, D, Jul-94, MP

= 142, FTD -76, Sampling & Analysis Addendum to Authorization No 5 Herbicide Wipe
Sampling, D, Aug-94, MP

= 146, FTD -76, Corrective Measures Study Demolition & Associated Contaminated Soll
Removal Remedial Design 90% Submittal, D, Jun-94, CDM

= 148, FTD -4, Operation & Maintenance Manual, D, Jul-94, SE Huey

= 149, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, D, Jun-94, CDM

= 152, FTD -30, Removal of 22 UST's Gasoline Alley Contractor Quality Control Plan, F,
Mar-94, Nt Env Sv

= 153, FTD -30, Preliminary Remedial Design for Gasoline Alley Vadose Zone Soils at
Fueling Areas, D, May-94, W Clyde

= 154, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, D, May-94, CDM

= 155, FTD -30, Site Specific Safety And Health Plan, F, Jun-94, CDM
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Previous Studies
1994 (continued)

156, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, F, Aug-94, CDM

158, FTD -30, Alternative Approaches Development of Soil Cleanup Objectives for
Gasoline Alley, Fort Drum, New York, D, Jan-94, CDM

163, FTD -30, Site Reference Report Screen Survey of Gasoline Alley, F, Apr-94, W
Clyde

165, FTD -30, Evaluation of Corrective Measures Technologies for Petroleum
Contaminated Groundwater at Gasoline Alley (Pmphlet), F, Feb-94, CDM

168, 30, Work Plan for Field & Analytical Services Removal of 22 Underground Storage
Tanks Draft, F, Jun-94, EA

172, FTD -8, First Quarter Sampling Data Existing Landfill, Boring Logs and Well
Installation Summaries included, D, Sep-94, CDM

176, FTD -30, Photo Survey of Field Work Gasoline Alley & New Jersey Army National
Guard Facility, F, Jun-94, W Clyde

176, FTD -72, Photo Survey of Field Work Gasoline Alley & New Jersey Army National
Guard Facility, D, Jun-94, W Clyde

178, FTD -30, Draft Addendum No 1 to the Draft Health & Safety Plan for Gasoline Alley
& NJARNG , D, Mar-94, W Clyde

178, FTD -72, Draft Addendum No 1 to the Draft Health & Safety Plan for Gasoline Alley
& NJARNG , D, Mar-94, W Clyde

181, FTD -, Preliminary Remedial Design for Gasoline Alley, Remediation Vadose Soils
at Fueling Areas, D, May-94, W Clyde

182, FTD -30, Feasibility Study for Gasoline Alley, Remediation of Vadose Zone Soils at
Fueling Areas, F, May-94, W Clyde

183, FTD -30, Chemical Data Acquisition Plan Addendum Gasoline Alley, F, Jun-94, W
Clyde

184, FTD -30, Contamination Assessment Report for Vadose Zone Soils at Gasoline
Alley, F, Jun-94, W Clyde

185, FTD -30, Final Addendum No 1 to the Final Health & Safety Plan Gasoline Alley &
NJARNG June 1994, F, Jun-94, W Clyde

185, FTD -72, Final Addendum No 1 to the Final Health & Safety Plan Gasoline Alley &
NJARNG June 1994, F, Jun-94, W Clyde

186, FTD -76, Sampling/Quality Management Plan for Field Activities at Building T-
4002, D, Jan-94, CDM

187, FTD -76, Demo & Associated Contaminated Soil Removal Remedial Design,
Corrective Measures Study Design 90% Submittal, D, Jun-94, CDM

192, FTD -3, Sludge Drying Beds 90% Design Submittal, D, Apr-94, Wright

193, FTD -3, Sludge Drying Beds 100% Design Submittal, F, Jun-94, Wright

194, FTD -3, Final Sample Results Sludge Drying Beds , F, Aug-94, Wright

199, FTD -90, UST Investigation Report at Building T-2180, D, Feb-94, Weston

204, FTD -30-1595, Bioventing Test Work Plan for Area 1595, D, May-94, Eng Scien
205, FTD -30, Thermal Treatment Plan Removal of 22 UST's Gasoline Alley, F, Nov-94,
Natl Env

211, FTD -30-3805, Ground Penetrating Radar Survey Report at Area 3805 Draft, D,
Oct-94, Weston

213, FTD - 91, Draft Site Specific Safety Health & Emergency Response Plan P-2140
AAFES Gasoline Station, D, May-94, EA
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Previous Studies
1994 (continued)

= 226, FTD -91, Draft Chemical Data Acgisition Plan for Field Investigation for P-2140
AAFES Gas Station, D, May-94, EA

= 227, FTD -91, Site Specific Safety Health & Emergency Response Plan for Field
Investigation Building T-2140 AAFES, F, Jun-94, EA

= 228, FTD -91, Work Plan for Field Investigation at Building T-2140 AAFES, D, May-94,
EA

= 229, FTD -91, Site Investigation at Building T-2140 AAFES, D, Aug-94, EA

= 230, FTD -91, Work Plan for Field Investigation at Building T-2140 AAFES, F, Jun-94,
EA

= 231, FTD -91, Quality Control Summary Report for Site Investigation at Building T-2140
AAFES, F, Nov-94, EA

= 232, FTD -91, Site Investigation at Building T-2140 AAFES, F, Nov-94, EA

= 239, -, Environmental Compliance Assessment Report, D, Jun-94, SAIC

= 244, FTD -93, Field Investigation Plan Remedial Investigation Storm Sewer Outfall for
Surface Air Ground Environmental Plant, D, Oct-94, MP

= 256, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Syracuse Plan, D, Aug-94, Radian

= 263, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Plus Modifications No 00001 & 00002, D, Aug-94, Radian

= 268, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Plus Modifications No 00001 & 00002, D, Feb-94, Radian

= 269, FTD -87, Quality Assurance Project Plan for Hancock Field Army Complex Plus
Modifications No 00001 & 00002, F, Feb-94, Radian

= 270, FTD -87, Site Safety & Health Plan for Hancock Field Army Complex Plus
Modifications No 00001 & 00002, F, Feb-94, Radian

= 271, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Final Revisions Review, F, Feb-94, Radian

= 273, FTD -87, Analytical Data Summary of Phase | Results for Hancock Army Complex
Syracuse NY, D, Nov-94, Radian

= 274, FTD -87, Summary of Phase | Results for Hancock Field Army Complex Syracuse,
NY, D, Oct-94, Radian

= 278, FTD -30, Preliminary Geologic/Hydrologic Investigation Report for Gasoline Alley,
Fort Drum, New York, F, Mar-94, CDM

= 279, FTD -90, Underground Investigations Report at Building T-2180 Final, F, Jul-94,
Weston

= 281, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study at Building T-2140
AAFES, D, Dec-94, EA

= 283, FTD -30-1595, Draft Work Plan Phase | Interim Groundwater Remediation System
Recovery Well Network Expansion Building 1599, D, Nov-94, Radian

= 289, FTD -30, Draft Chemical Data Acquisition Plan Addendum Gasoline Alley Site, D,
Mar-94, W Clyde

= 325, FTD -72, Interim Corrective Measures Study NJANG Final, F, Feb-94, CDM

= 330, FTD -72, PreFinal Supporting Design Documentation Settling Basin
Documentation, F, Jun-94, W Clyde

= 331, FTD -72, PreFinal Construction Specifications Settling Basin Remediation NJANG,
F, Jun-94, W Clyde
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Previous Studies
1994 (continued)

= 332, FTD -72, Draft Contamination Assessment Rpt NJANG Facility, D, May-94, W
Clyde

= 333, FTD -72, 30% Submittal Supporting Design Documentation Settling Basin
Remediation, D, Apr-94, W Clyde

= 334, FTD -72, Solicitation for NJANG Settling Pond Remediation, D, Aug-94, W Clyde

= 335, FTD -72, Part | The Schedule Section C Construction Specifications NJANG
Settling Pond Remediation, D, Aug-94, W Clyde

= 336, FTD -72, Backcheck Construction Specifications Settling Basin Remediation
NJARNG, D, Jul-94, W Clyde

= 337, FTD -72, Backcheck Supporting Design Documentation Settling Basin
Remediation, D, Jul-94, W Clyde

= 338, FTD -72, PreFinal Construction Specifications Settling Basin Remediation NJANG,
F, Jun-94, W Clyde

= 340, FTD -72, Final Chemical Data Acquisition Plan Addendum NJANG, F, Jun-94, W
Clyde

= 341, FTD -72, Backcheck Construction Specifications Settling Basin Remediation
NJANG, D, Jul-94, W Clyde

= 383, FTD -93, Summary of Phase | Results for Hancock Field Army Complex Plus
Modifications NO. 00001 & 00002, D, Oct-94, Radian

= 385, FTD -93, Attachment I: Analytical Data Summary of Phase | Results for Hancock
Field Army Complex , D, Oct-94, Radian

= 409, FTD -7, Interim Corrective Measure Old Sanitary Landfill, D, Aug-94, USCOE

= 428, -, Defense Environmental Quality Program Annual Report to Congress for Fiscal
Year 1994, D, Jan-94, -

= 430, -, Environmental Compliance Assessment System Final Report, F, Dec-94, SAIC

= 471, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of
Groundwater Extraction w/Free Product, D, Dec-94, EA

= 480, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of
Groundwater Extraction AAFES, D, Dec-94, EA

= 489, FTD -31, Phase Il Site Investigation Report for Building T-91 Final Volume II
Appendices G and H, F, Nov-94, CDM

= 507, Floyd, UST Removal Construction Solicitation & Specifications, D, May-94,
USACOE

= 508, Floyd, UST Removal Construction Solicitation & Specifications, D, Jul-94,
USACOE

= 545, FTD -7, Interim Corrective Measure Construction Solicitation and Specifications
Old Sanitary Landfill Fort Drum, New York, F, Aug-94, USACOE

= 577, FTD -7, Interim Corrective Measure Construction Solicitation & Specifications
w/SOW Inserted w/ Document, F, Aug-94, USCOE

= 609, FTD -7, Amendment/Modification to Old Sanitary Landfill Interim Corrective
Measure Construction Solicitation & Specs, F, Aug-94, USCOE

= 610, FTD -7, Old Sanitary Landfill Interim Corrective Measure Construction Solicitation
& Specifications, F, Aug-94, USCOE

= 630, FTD -30, Monitoring Well Inventory for Gasoline Alley, Fort Drum, New York, F,
Jan-94, CDM
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Previous Studies
1994 (continued)

» 661, -, Defense Environmental Cleanup Program Annual Report to Congress for Fiscal
Year 1993, D, Mar-94, DoD

» 665, FTD -22, Work Plan Volume | of Ill Field Investigation Plan, D, Dec-94, MP

= 689, FTD -30, Draft Alternative Approaches for the Development of Soil Cleanup
Objectives for Gasoline Alley, D, Jan-94, CDM

= 695, RAB, Restoration Advisory Board (RAB) Implementation Guidelines, F, Sep-94,
DoD EPA

= 786, FTD -72, NJARNG Settling Basin As-Built Drawings, D, Jul-94, WC

= 823, FTD -7, Maps Old Sanitary Landfill Interim Corrective Measures , F, Oct-94, COE

= 825, FTD -7, Maps Old Sanitary Landfill Corrective Measure Project Fence Details,
MW/PZ Locations, Gas Vent, Sewer, Horizontal, F, Oct-94, CEMRK

= 1053, REF, National Priorities Lst (NPL) Study Practical Guide to NPL Completion and
Deletion Procedures, F, Dec-94, ENTECT

1995

= 17, IEP, Defense Environmental Restoration Program Installation Execution Plan, F,
Jan-95, FRSCOM35, FTD -22, Draft Quality Assurance Program Plan Draft Quality
Assurance Project Plan Range 17 EOD Burn Site Range 35 EOD, D, Jan-95, MP

= 25, -, Laboratory Data Report on the Analysis of Eight Water Samples Collected for Ft.
Drum, D, Jan-95, EA Labs

= 35, FTD -24, Draft Quality Assurance Program Plan Draft Quality Assurance Project
Plan Range 17 EOD Burn Site Range 35 EOD, D, Jan-95, MP

= 51, FTD -7, Old Sanitary Landfill Maps, F, Jun-95, EA

= 53, FTD -7, Phase Il RCRA Facility Investigation Report for Old Sanitary Landfill
Volume Il Appendix F, F, May-95, CDM

= 83, FTD -72, Pre Construction Conference Agenda and Checklist, D, Jan-95, GAI Inc

= 98, FTD -72, NJANG Settling Pond Remediation Sampling and Analysis Results of 2
Water Samples, D, Feb-95, GAI Inc

= 113, FTD -30-1495, Addendum to Site Specific Safety Health & Emergency Response
Plan for Overall Sampling & Monitoring Activities, D, Apr-95, EA

= 113, FTD -30-1895, Addendum to Site Specific Safety Health & Emergency Response
Plan for Overall Sampling & Monitoring Activities, D, Apr-95, EA

= 114, FTD -30, Site Specific Safety Health & Emergency Response Plan for Overall
Sampling & Monitoring Activities at Gas Alley Sites, D, Apr-95, EA

= 117, FTD -7, Work Plan Separate Phase Product Recovery Pilot Study & Plume Char
Area 3805/0SL, Gas Alley, Fort Drum, NY, D, Apr-95, EA

= 117, FTD -30-3805, Work Plan Separate Phase Product Recovery Pilot Study & Plume
Characterization Area 3805/0SLandfill, Gas Alley, D, Apr-95, EA

= 126, FTD -87, Design of Underground Storage Tank Closure at Hancock Field Army
Complex 35% Design Analysis , D, Feb-95, Radian

= 127, FTD -93, Quality Control Summary Report Storm Sewer Outfall Hancock Field
Army Complex, D, Feb-95, MP

= 128, FTD -93, Storm Sewer Outfall Draft Remedial investigation Report, D, Feb-95, MP

= 144, FTD -76, Air Sampling Plan Building T-4002, D, Mar-95, CDM

= 145, FTD -76, Air Sampling Plan Building T-4002 , F, Apr-95, CDM
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Previous Studies
1995 (continued)

= 147, FTD -76, Demolition & Associated Contaminated Soil Removal Interim Remedial
Action Specifications, D, Mar-95, CDM

= 159, FTD -30, Site Specific Safety Health & Emergency Response Plan Overall
Sampling & Monitoring Activities Gasoline Alley, F, May-95, EA

= 160, FTD -30-1795, Addendum Site Specific Safety Health & Emergency Response
Plan for Sampling & Monitoring Activities, D, May-95, EA

= 160, FTD -30-WWII, Addendum Site Specific Safety Health & Emergency Response
Plan for Sampling & Monitoring Activities, D, May-95, EA

= 173, FTD -30-1595, Groundwater Recovery System Specifications Technical Provisions

for Building 1599, F, Apr-95, Radian

195, FTD -89, Pilot Study Work Plan at Building T-1245, D, Apr-95, Weston

212, FTD -30-1795, Work Plan for Focused Data Gap Study , D, Jun-95, EA

212, FTD -30-WWII, Work Plan for Focused Data Gap Study, D, Jun-95, EA

214, FTD -30-1895, Work Plan Soil Vapor Extraction Test Area 1895, F, May-95, EA

215, FTD -30-1495, Work Plan Air Sparging Pilot Test Area 1495, D, May-95, EA

216, -, Remediation of Petroleum Contaminated Soil Work Order 201 Soil

Removal/Disposal Building 1680, D, Jun-95, DOW

= 217, FTD -91, Work Plan/Field Sampling & Analysis Plan Interim Pilot Study of
Groundwater Extraction w/Free Product Recovery, F, May-95, EA

= 218, FTD -91, Safety Health & Emergency Response Plan Interim Pilot Study of
Groundwater Extraction with Free Product AAFES, F, May-95, EA

= 219, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study AAFES, F, May-
95, EA

= 220, FTD -30, Contamination Assessment Report for Vadose Zone Soils at Gasoline
Alley Fueling Areas, F, Jun-95, WC

= 221, FTD -22, Final Work Plan Volume | of Ill Field Investigation Plan Site Investigation
Range 17 EOD Burn Site, F, May-95, MP

= 222, FTD -24, Final Work Plan Volume | of lll Field Investigation Plan Site Investigation
Range 35 EOD Burn Site, F, May-95, MP

= 223, FTD -22, Final Work Plan Volume 1l of Il Site Safety & Health Plan, F, May-95, MP

= 223, FTD -24, Final Work Plan Volume 1l of Il Site Safety & Health Plan, F, May-95, MP

= 224, FTD -22, Fort Drum Range 17 EOD Burn Site Final Quality Assurance Project
Plan, F, May-95, MP

= 225, FTD -24, Fort Drum Range 35 EOD Burn Site Final Quality Assurance Project
Plan, F, May-95, MP

= 245, FTD -93, Quality Control Summary Report Storm Sewer Outfall Hancock Field
Army Complex, F, Apr-95, MP

= 243, FTD -93, Conceptual Design Report Storm Sewer Outfall Hancock Field Army
Complex, F, May-95, MP

= 241, FTD -93, Preliminary Assessment Hancock Field Army Complex (SAGE), D, May-
95, MP

= 242, FTD -93, Storm Sewer Outfall Hancock Field Army Complex Final Remedial
Investigation Report, F, Apr-95, MP

= 233, FTD -30-WWII, Site Safety & Health Plan for Quarterly Groundwater Monitoring
Investigation at Gasoline Alley & WWII Landfill, D, May-95, Radian
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Previous Studies
1995 (continued)

= 234, FTD -30, Addendum to Fort Drum Baseline Quality Assurance Project for Gasoline
Alley Quarterly Monitoring, D, May-95, Radian

= 235, FTD -30-1595, 1st Quarter 1995 Operation & Maintenance Report Phase | Interim
Groundwater Remediation, D, Jun-95, Radian

= 275, FTD -30, Amended Monitoring Well Installation Plan for Field Activities at Gasoline
Alley, F, Apr-95, CDM

= 276, FTD -30-1495, Work Plan Air Sparging Pilot Test Area 1495 Gasoline Alley, D,
Feb-95, EA

= 277, FTD -30-1895, Work Plan Soil Vapor Extraction Test Area 1895 Gasoline Alley, F,
Feb-95, EA

= 282, FTD -30, Work Plan for Focused Remedial Investigation/Feasibility Study Gasoline
Alley, D, Apr-95, EA

= 284, FTD -30-1595, 4th Quarter 1994 Operation & Maintenance Report Phase | Interim
Groundwater Remediation Bldg 1599 , F, Mar-95, Radian

= 285, FTD -30-1595, Preliminary Specifications for Groundwater Recovery System at
Building 1599, D, Mar-95, Radian

= 297, FTD -7, Phase Il RCRA Facility Investigation Report for Old Sanitary Landfill, F,
May-95, CDM

= 303, SWMU, Report of Solid Waste Management Units & Areas of Concern, D, Jan-95,
Env Div

= 342, FTD -72, Final Contamination Assessment Rpt NJANG Appendix A & B, F, May-
95, W Clyde

= 371, FTD -74, Draft Site Specific Safety Health & Emergency Response Plan, D, Jul-95,
EA

= 372, FTD -74, Final Battery Shop P-44 RCRA Facility Assessment Large White Binder,
F, Sep-95, M. Hart

= 370, FTD -74, Draft Work Plan Field Sampling & Analysis Plan for Remedial
Investigation Battery Shop Building P-44, D, Jul-95, EA

= 377, FTD -89, Final Pilot Study Work Plan at Building T-1245 Fort Drum, NY, F, Aug-95,
Weston

= 378, FTD -92, Draft Site Investigation Work Plan Building T-2195, D, May-95, Weston

= 381, FTD -74, Draft Work Plan Field Sampling & Analysis Plan Remedial Investigation
Battery Shop P-44, D, Jul-95, EA

= 382, FTD -74, Draft Site Specific Safety Health & Emergency Response Plan Remedial
Investigation Battery Shop P-44, D, Jul-95, EA

= 387, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter |
May & June 1995, F, Jun-95, Radian

= 388, FTD -93, Cost Estimate for Remediation of Storm Sewer Outfall 95% Design
Phase, D, Aug-95, MP

= 389, FTD -93, Remedial Design Investigation Sampling Report Storm Sewer Outfall, D,
Jul-95, MP

= 390, FTD -30, Draft Rpt for Field & Analytical Services Removal of 22 USTanks
Appendix Volume | Appendices B-D, D, Sep-95, EA

= 391, FTD -30, Draft Report for Field & Analytical Services Removal of 22 UST Appendix
Volume 2 Appendices E-G, D, Sep-95, EA
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1995 (continued)

= 392, FTD -30, Draft Report for Field & Analytical Services Removal of 22 UST Text &

Appendix A, D, Sep-95, EA

403, FTD -30-1895, Soil Vapor Extraction Test Rpt Area 1895 Final, F, Dec-95, EA

404, FTD -30-1895, Draft Soil Vapor Extraction Test Rpt Area 1895, D, Jul-95, EA

405, FTD -92, Draft Site Investigation at Building T-2195, D, Aug-95, Weston

406, FTD -87, Final Delivery Order SOW for the Removal UST 1-6,Small Pamphlet, F,

Jun-95, -

= 407, FTD -87, Base Specifications Containment Structure Removal and/or Upgrade
Contract, F, Jun-95, USCOE

= 408, FTD -93, Remediation of Storm Sewer Outfall Interim Specifications Submittal, D,
Oct-95, MP

= 410, FTD -24, Draft Site Investigation Rpt EOD Burn Site Range 35 Volume | of Il, D,
Oct-95, MP

= 411, FTD -24, Draft Site Investigation Rpt EOD Appendices Volume Il of II, D, Oct-95,
MP

= 412, FTD -22, Draft Site Investigation Rpt EOD Burn Site Range 17 Volume | of Il, D,
Oct-95, MP

= 413, FTD -22, Draft Investigation Report EOD Burn Site Range 17 Appendices Volume
Il of Il, D, Oct-95, MP

= 414, -, Misc Military & Civil Hazardous Waste Cleanup Projects for US Army COE, D,
Nov-95, CDM

= 415, 1680, Summary Report Remediation of Petroleum Contaminated Soll
Removal/Disposal Building 1680 Area Fort Drum NY, D, Aug-95, DOW

= 416, FTD -93, Specifications for Remediation of Storm Sewer Outfall Final Design
Phase Hancock Field Army Complex, F, Nov-95, MP

= 417, FTD -93, Hancock Field Army Complex Cost Estimate for Remediation , F, Nov-95,

MP

418, FTD -92, Final Site Investigation Work Plan at Building T-2195, F, Aug-95, Weston

419, FTD -93, Conceptual Design Report Storm Sewer Outfall, D, May-95, MP

420, FTD -93, Preliminary Assessment Draft, D, Apr-95, MP

421, FTD -93, Remedial Design Investigation Sampling Report Storm Sewer Outfall:

Hancock Field Army Complex Syracuse NY, F, Jul-95, MP

= 423, REF, Natural Attenuation Theory & Implementation, D, May-95, Parsons

= 425, FTD -93, HFAC Response to Comments on 95% Remedial Design & Interim
Specs Submittal IDT Ctr. Multidiscipline for HTRW, F, Nov-95, MP

= 426, FTD -30, Summary Rpt Remediation of Petroleum Contaminated Soil, F, Aug-95,
DOW

= 429, HW, Hazardous Waste Management Plan Prepared for Public Works, F, Jun-95,
Parsons

= 431, FTD -76, Preplaced Remedial Action Contract Revised Cost Estimate for Remedial
Action Building T-4002, F, Jul-95, R & R

= 436, FTD -30-3805, Monthly Progress Rpt Pilot Treatment System Study Rpt of Bail
Down Test Performance Period 1-31 Aug 1995, F, Oct-95, EA

= 437, FTD -91, Soil Safe Inc Drums from Well Development at P-2140, F, Nov-95, EA

= 438, FTD -7, First Quarterly Monitoring of Surface Water/Sediment Old Sanitary Landfill,
F, Sep-95, EA
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1995 (continued)

= 439, FTD -8, Airfield Landfill Third Quarter Sampling Data (event February 1995), F,
Mar-95, CDM

= 440, FTD -8, Airfield Landfill Fourth Quarter Sampling Data (event May 3 & 4 1995), F,
Jun-95, CDM

= 441, FTD -30-3805, Report of Geotechnical Investigations & Aquifer Pumping, F, Aug-
95, USCOE

= 445, FTD -30-3805, Memorandum Bail Down Test, F, Nov-95, EA

= 444, FTD -31, Groundwater Sampling at T-91 (event Sept 26 & 27 1995) , F, Nov-95,
Weston

= 446, FTD -7, First Quarterly Report Surface Water & Sediment Sampling Old Sanitary
Landfill, F, Jun-95, EA

= 447, FTD -30-3805, Work Plan Separate Phase Product Recovery Pilot Study & Plume
Characterization, F, Sep-95, EA

= 448, FTD -7, Work Plan Quarterly Monitoring of Surface Water Sediment Old Sanitary
Landfill, F, Aug-95, EA

= 450, FTD -30, Areas 1895, 1995, 3805, OSL PreDraft Comprehensive Contaminant
Assessment Report Volume, D, Dec-95, EA

= 451, FTD -30, Areas 1895, 1995

= , 3805, OSL PreDraft Comprehensive Assessment Rpt Volume | Appen & Attachs, D,
Dec-95, EA

= 452, FTD -7, Draft Work Plan for Quarterly Monitoring of Surface Water Sediment Old
Sanitary Landfill, D, Jun-95, EA

= 454, FTD -30, PreDraft Comprehensive Contaminant Assessment Rpt Volume |
Introduction & OverView, D, Dec-95, EA

» 457, FTD -74, Building P-44 Quarterly Groundwater Sampling McLaren/Hart Project
(10/95 event), F, Nov-95, M. Hart

= 460, FTD -30-3805, Draft Rpt of Geotechnical Investigations & Aquifer Pumping Tests,
D, Aug-95, USCOE

= 461, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study Gasoline Alley (event 5-7 July 95), F, Aug-95, EA

= 462, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study Gasoline Alley (event 1-31 August 1995), F, Oct-95, EA

= 463, FTD -30-3805, Monthly Report of Progress Area 3805 (event 1-30 September
1995) , F, Nov-95, EA

= 464, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study (event 1-31 October 1995), F, Dec-95, EA

= 467, FTD -30, Final Report on Plume Reconnaissance Activities at Gasoline Alley, F,
Jun-95, CDM

= 468, FTD -8, Closure Plan Airfield Landfill Draft Final, DF, Oct-95, CDM

= 473, FTD -30, Draft Evaluation of Ex Situ Bioremediation Treatment Alternatives for
Excavated Petroleum Hydrocarbon, D, May-95, EA

= 496, FTD -7, Third Quarter Surface Water & Sediment Monitoring Results Letter Report,
F, Oct-95, EA

= 497, FTD -87, SAGE UST's Removal Specifications & Final SOW, D, Aug-95, USCOE

= 527, QAPP, Final Installation Restoration Program Quality Assurance Program Plan , F,
Oct-95, MP
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1995 (continued)

= 547, FTD -30, Draft Analytical Data & Sample Location Maps for 22 UST Removal
Gasoline Alley Letter Report, D, Apr-95, EA

= 548, IAP, Installation Action Plan February 1995, F, Feb-95, FTD

= 550, FTD -87, HFAC Responses comments 95% Remedial Dgn & Intm Specs Submitl,
Multidiscipline Haz, Toxic & Radioactive Waste , F, Nov-95, MP

= 532, -, Annual Report to Congress for Fiscal Year 1995 Defense Environmental
Restoration Program Large Binder Book, D, Jan-95

= 561, FTD -89, Analytical Report for the Project T-1245, D, Sep-95, Weston

= 563, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun-
95, Radian

= 563, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun-
95, Radian

» 563, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun
95, Radian

» 564, FTD -7, Separate Phase Product Recovery Pilot Study & Plume Characterization
Work Plan Letter Report, F, Nov-95, EA

= 564, FTD -30, Separate Phase Product Recovery Pilot Study & Plume Characterization
Work Plan Letter Report, F, Nov-95, EA

= 564, FTD -30-3805, Separate Phase Product Recovery Pilot Study & Plume
Characterization Work Plan Letter Report, F, Nov-95, EA

= 565, FTD -31, Groundwater Sampling at T-91 Site Letter Report (event March 30,
1995), F, May-95, Weston

= 566, FTD -30, Meeting Summaries, F, Aug-95, CDM

= 567, FTD -89, UVB Pilot Study Air Sample Results, UVB Pilot Study Monitoring Well
Sample Results, Physical Measurements, D, Oct-95, -

= 568, FTD -93, Hancock Field Army Complex, Response to Comments on 95%
Remedial Design & Interim Specifications IDT, D, Nov-95, MP

= 569, FTD -91, Table 1 Attached w/maps Summary of Well Gauging Data Collected
AAFES, F, Nov-95, EA

= 570, -, Indicator Test Results for Outlying Drainage Areas and Settling Basin 1 page
report, small envelope, D, Nov-95,

= 571, FTD -72, NJ Guard Soil Sampling Technical Report, Ft. Drum, COE, D, Dec-95,
MP

= 627, FTD -87, Sampling & Analysis of SAGE Complex IDW (event April 25-27, 1995), F,
Jun-95, MP

= 631, FTD - 87, Comprehensive Work Plan Hancock Field UST Removal, D, Sep-95,

WasteTr.

639, FTD -3, Closure Report for Sludge Drying Beds, F, Jun-95, Wright

648, IRP, Installation Restoration Program IRP, D, Feb-95

666, FTD -24, Work Plan Volume | of Il Field Investigation Plan, D, Jan-95, MP

667, FTD -22, Final Work Plan Volume Il of Il Site Safety & Health Plan, F, May-95, MP

667, FTD -24, Final Work Plan Volume Il of Il Site Safety & Health Plan, F, May-95, MP

668, FTD -22, Fort Drum Range 17 EOD Burn Site Final Quality Assurance Project

Plan, D, May-95, MP

= 669, FTD -24, Fort Drum Range 35 EOD Burn Site Final Quality Assurance Project
Plan, D, May-95, MP
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688, IAP, Installation Action Plan for 1994, F, Jan-95, FTD

= 701, IRP, Revised Well Inventory for Fort Drum, F, Nov-95, CDM

= 707, FTD -76, Demo & Associated Contaminated Soil Removal Interim Remedial Action
Design Analysis for Bldg T-4002 w/map, D, Mar-95, CDM

= 708, FTD -76, Occupation Hazard Analysis Report (Revised) for Building T-4002

(Original June 1995), F, Sep-95, CDM

731, FTD -76, Occupational Hazard Analysis for Building T-4002, D, Jun-95, CDM

737, FTD -7, Plume Maps for Area 3805 and Old Sanitary Landfill, F, 95/96, -

737, FTD -30-3805, Plume Maps for Area 3805 and Old Sanitary Landfill, F, 95/96, -

738, FTD -30-1795, Plume Maps Area 1795 Gasoline Alley, D, 95/96, EA

739, FTD -30-1195, Plume maps Area 1195 Groundwater BTEX Plume, D, 95/96, EA

739, FTD -30-1295, Plume Maps Area 1295 Groundwater BTEX Plume, D, 95/96, EA

739, FTD -30-1395, Plume Maps Area 1395 Groundwater BTEX Plume, D, 95/96, EA

739, FTD -30-1495, Plume Maps Area 1495 Groundwater BTEX Plume, D, 95/96, EA

740, FTD -30-1595, Plume Maps Area 1595 Groundwater BTEX Plume , D, 95/96, EA

741, FTD -87, Map (As Built) - Tank Farm at SAGE Hancock Field Syracuse, NY, F, -,

CEMRK

= 742, FTD -87, Map Demolition Plan Hancock Field SAGE Facility (UST Closure) , D,
Feb-95, Radian

= 743, FTD -87, Map Demolition Details Hancock Field SAGE Facility (UST Closure), F,
Feb-95, Radian

= 744, FTD -30-1295, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 1 ,
D, May/Jul95, Radian

= 744, FTD -30-1795, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 1,
D, May/Jul95, Radian

= 745, FTD -30-1395, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume II,
D, May/Jul95, Radian

= 745, FTD -30-1495, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume II,
D, May/Jul95, Radian

= 745, FTD -30-1595, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume II,
D, May/Jul95, Radian

= 746, FTD -7, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IlIA, F,
May/Jul95, Radian

= 746, FTD -30-1995, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume
A, F, May/Jul95, Radian

= 746, FTD -30-3805, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume
A, F, May/Jul95, Radian

= 747, FTD -7, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IlIB, F,
May/Jul95, Radian

= 747, FTD -30-1995, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume
1B, F, May/Jul95, Radian

= 747, FTD -30-3805, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume
1B, F, May/Jul95, Radian

= 749, FTD -30-1795, PreDraft CCAR Vol IV for Area 1795/WWII Landfill, Gas Alley, Ft
Dr, NY, D, Nov-95, EA
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= 749, FTD -30-WWII, PreDraft CCAR Vol IV for Area 1795/WWII Landfill, Gas Alley, Ft
Dr, NY, D, Nov-95, EA

= 750, FTD -7, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort
Drum, NY, D, Dec-95, EA

= 750, FTD -30-1895, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas
Alley, Fort Drum, NY, D, Dec-95, EA

= 750, FTD -30-1995, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas
Alley, Fort Drum, NY, D, Dec-95, EA

= 750, FTD -30-3805, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas
Alley, Fort Drum, NY, D, Dec-95, EA

= 751, FTD -30, PreDraft CCAR Volume I Introduction & OverView Gas Alley, Fort Drum,
NY, D, Dec-95, EA

= 752, FTD -30-1195, PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley,
Ft Dr, NY , D, Oct-95, EA

= 752, FTD -30-1295, PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley,
Ft Dr, NY , D, Oct-95, EA

= 752, FTD -30-1395, PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley,
Ft Dr, NY , D, Oct-95, EA

= 752, FTD -30-1495, PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley,
Ft Dr, NY , D, Oct-95, EA

= 753, FTD -30-1595, PreDraft CCAR Volume Il for Area 1595, Gasoline Alley, Ft Dr, NY,
D, Oct-95, EA

= 754, FTD -30-1795, Draft First Quarterly Report Surface Water, Sediment & Leachate
Sampling, D, Jul-95, EA

= 754, FTD -30-WWII, Draft First Quarterly Report Surface Water, Sediment & Leachate
Sampling, D, Jul-95, EA

= 765, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume | of I, F, Oct-95, Radian

= 765, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of II, D, Oct-95, Radian

= 765, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, D, Oct-95, Radian

= 765, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of II, D, Oct-95, Radian

= 765, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of II, D, Oct-95, Radian

= 765, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of II, D, Oct-95, Radian

= 765, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of I, F, Oct-95, Radian

= 765, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of I, F, Oct-95, Radian

= 766, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume Il of Il, F, Oct-95, Radian

= 766, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume Il of Il, D, Oct-95, Radian
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= 766, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume Il of II, D, Oct-95, Radian

= 766, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume Il of II, D, Oct-95, Radian

= 766, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume Il of I, D , Oct-95, Radian

= 766, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume Il of II, D, Oct-95, Radian

= 766, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume Il of II, F, Oct-95, Radian

= 766, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume Il of I, F, Oct-95, Radian

= 774, 1680, Summary Report Remediation of Petroleum Contaminated Soll
Removal/Disposal Building 1680 Area Fort Drum NY, F, Aug-95, DOW

= 775, FTD -30, Project Plans for Remediation of Petroleum Contaminated Soil Vol. I, Vol.
I, Vol. lll, Vol. IV, Vol. V, F, Jun-95, DOW

= 776, FTD -30, Work Plan Remediation of Petroleum Contaminated Soil Removal of
Pipeline Sections Gasoline Alley, F, Jun-95, DOW

= 777, FTD -30, Summary Report Remediation of Petroleum Contaminated Soil Removal
of Pipeline Sections Gasoline Alley, F, Aug-95, DOW

= 787, FTD -76, Revised Occupational Hazard Analysis Report, D, Sep-95, CDM

= 790, FTD -30-1595, Draft First Quarterly Report Surface Water & Sediment Sampling
Area 1595 Fort Drum, NY, D, Jul-95, EA

= 791, FTD -30-1295, Draft Recommendations for Remedial Action Area 1295, Gasoline
Alley, D, Aug-95, EA

= 813, FTD -87, Memo w/report 90% Design Submittal for Underground Storage Tank
Removal at the SAGE Complex in Syracuse, D, May-95, -

= 818, REF, Manual Provides Guidance for the Design & Operation Soil Vapor Extraction
and Boiventing Systems, D, Nov-95, ENSR

= 826, FTD -30-1495, Draft Report Aquifer Air Sparging Pilot Test Area 1495, Gasoline
Alley Ft Dr NY, D, Aug-95, EA

= 860, FTD -93, Sage Storm Sewer Outfall Remedial Design July 95 Maps/Drawings [in
Large Envelope], F, Jul-95, MP

= 868, FTD -30, Erosion/Sediment Control Plan Remediation of Petroleum-Contaminated
Soil, Gas Alley, F, May-95, Radian

= 893, FTD -30-1595, 1st, 2nd, 3rd Quarter 1994 Combined Operation & Maintenance
Rpt Phase | Interim GW Remediation System Bldg 1599, D, Jan-95, Radian

= 894, FTD -30-1595, Operation & Maintenance Manual Addendum Interim GW
Remediation Area 1595 System Expansion Ft Dr NY, F, Sep-95, Radian

= 895, FTD -30-1595, 2nd Quarter 1995 Operation & Maintenance Report Phase | Interim
GW Remediation System Building 1599, F, Sep-95, Radian

= 896, FTD -30-1595, 3rd Quarter 1995 Operation & Maintenance Report Phase | Interim
GW Remediation System Building 1599, F, Oct-95, Radian

= 897, FTD -30-1595, Final Report Quarter 1 - Quarter 3, 1995 Phase | Interim GW
Remediation System Building 1599, F, Nov-95, Radian
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899, REF, Post Sampling Submittal Work Assignment No. 15 Ft Dr Miscellaneous
Sampling , F, May-95, MP

= 955, REF, Test Plan and Technical Protocol For A Field Treatability Test For
Bioventing, D, Jul-95, AFCE

= 903, FTD -72, Soil Pile Sampling & Analysis at NJANG Site, F, Dec-95, Pirnie

= 1006, FTD -30, Removal of 22 UST's Gasoline Alley, Fort Drum, NY, Transfer of Record
Drawings, F, Jan-95, CENAN

= 1009, FTD -31, Groundwater Sampling at T-91 Site, Fort Drum, December 1994, F,
Feb-95, Weston

= 1014, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study Gasoline Alley 31 May - 30 June 1995, F, Jul-95, EA

= 1056, REF, Annual Report to Congress for Fiscal Year 1995 Defense Environmental
Restoration Program, F, 1995, DoD

1996

= 30, FTD -30-1795, Quarterly Surface Water, Sediment & Leachate Sampling Program
Area 1795/WWII Landfill Gasoline Alley, Ft. Dr., NY , D, May-96, EA

= 355, FTD -91, Letter Report Results of Baseline Groundwater Sampling Conducted 13-
15 Feb 96 AAFES, F, Mar-96, EA

= 432, FTD -30-1995, Semiannual Discharge Report for Areas 1995 & 3805, Gasoline
Alley Fort Drum, New York, F, Jan-96, EA

= 432, FTD -30-3805, Semiannual Discharge Report for Areas 1995 & 3805, Gasoline
Alley Fort Drum, New York, F, Jan-96, EA

= 433, FTD -30-1995, Monthly Progress Report Area 1995 Pilot Treatment Systems
Study, F, Jan-96, EA

= 433, FTD -30-3805 , Monthly Progress Report Area 3805 Pilot Treatment Systems
Study, F, Jan-96, EA

= 434, FTD -30-1995, Semiannual Periodic Report & Monthly Report of Progress for
Areas 1995 & 3805 Gasoline Alley, Fort Drum, NY, F, Jan-96, EA

= 434, FTD -30-3805, Semiannual Periodic Report & Monthly Report of Progress for
Areas 1995 & 3805 Gasoline Alley, Fort Drum, NY, F, Jan-96, EA

= 442, FTD -31, GW Sampling Letter Reports of the Resampling of Wells 1 & 2 for Semi-
Volatile Compounds (event 6 Dec 1995), F, Feb-96, Weston

= 443, FTD -93, Response to Comments & Addendum to Final Design for Remediation of
HFAC, Syracuse NY, F, Jan-96, MP

= 453, FTD -30-3805, Monthly Progress Rpt Areas 1995-3805 Performance Period 1-30
Nov 95, F, Jan-96, EA

= 455, FTD -91, Interim Rpt on Monitoring & Extraction Well Installation Development &
Well Gauging, F, Feb-96, EA

= 456, FTD -74, Building P-44 Quarterly Groundwater Sampling McLaren/Hart Project
(1/96 event), F, Feb-96, M. Hart

= 458, FTD -7, Fourth Quarter Stream Flow Gauging Results OSL, F, Feb-96, EA

= 459, FTD -7, Draft Quarterly Surface Water & Sediment Sampling Program Report Old
Sanitary Landfill Fort Drum, NY, D, Mar-96, EA

= 469, FTD -89, Final Report UST Investigation at Building T-1245 Fort Drum NY, F, Mar-
96, Weston
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= 479, FTD -93, Final Design for Remediation of Storm Sewer Outfall Addendum #3, F,
Mar-96, MP

= 484, FTD -30-1495, Aquifer Air Sparging Test Report Area 1495 Gasoline Alley, D, Feb-
96, EA

= 485, FTD -30, Draft Comprehensive Contaminant Assessment Rpt Volume |
Introduction & OverView, D, Jan-96, EA

= 487, FTD -30-1595, Draft Comprehensive Contaminant Assessment Rpt Volume Il
Area 1595, D, Jan-96, EA

= 488, FTD -30-1795, Draft Comprehensive Contaminant Assessment Report Volume IV
Areas 1795/WWII Landfill, Gasoline Alley, Ft Dr NY, D, Jan-96, EA

= 488, FTD -30-WWII, Draft Comprehensive Contaminant Assessment Report Volume IV
Areas 1795/WWII Landfill, Gasoline Alley, Ft Dr NY, D, Jan-96, EA

= 490, FTD -30-3805, Draft Separate Phase Product Recovery Pilot Study & Plume
Characterization Work Plan Addendum, F, Apr-96, EA

= 491, FTD -31, Groundwater Sampling at T-91 (event March 20, 1996), F, Apr-96,
Weston

= 493, FTD -31, Site Investigation at Building T-91, D, Apr-96, Weston

= 494, FTD -72, Quarter 6 Results NJANG Groundwater Monitoring Letter Report, D,
Apr-96, Geomatrix

= 498, FTD -7, Letter Report Comparison of Cost Estimates for Covering VS Removal of
Drums Case | & I, F, May-96, EA

= 499, FTD -7, Separate Phase Product Recovery Pilot Sys & Plume Characterization
Work Plan Adden Area 3805, OSL & Gas Alley, F, May-96, EA

= 499, FTD -30-3805, Separate Phase Product Recovery Pilot Sys & Plume
Characterization Work Plan Adden Area 3805, OSL & Gas Alley, F, May-96, EA

= 500, FTD -7, Work Plan for the Old Sanitary Landfill Leachate & Drum Characterization
Gasoline Alley, Fort Drum, NY, F, May-96, EA

= 502, FTD -30-1795, Data Gap Study Work Plan Addendum Gasoline Alley, D, May-96,
EA

= 503, FTD -30-1795, Pilot Remedial Measures Work Plan Area 1795 Gasoline Alley, D,
May-96, EA

= 504, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study Gasoline Alley (event 1-30 April 1996), F, Jun-96, EA

= 505, FTD -74, Draft Final Work Plan/Field Sampling & Analysis Plan Remedial
Investigation Battery Shop Building P-44, D/F, Jun-96, EA

= 506, FTD -74, Draft Final Safety Health & Emergency Response Plan for Remedial
Investigation, D/F, Jun-96, EA

= 516, Elihu Root, Data Validation Report First Quarterly Groundwater Sampling Report,
D, Jul-96, WC

= 517, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Performance Period 1-30 June 1996, F, Jul-96, EA

= 518, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study Performance Period 1-30 May 1996, F, Jul-96, EA

= 519, AMSA #9, Final Remedial Design Investigation Report Volume | of Ill, F, Jul-96,
MP
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520, AMSA #9, Final Remedial Design Investigation Report Volume Il of I, F, Jul-96,
MP

521, AMSA #9, Final Remedial Design Investigation Report Volume III of Ill, F, Jul-96,
MP

523, FTD -7, First Quarter Stream Gauging Report Old Sanitary Landfill Creek (event
11 Juy 96), F, Aug-96, EA

524, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study Letter Report Performance Period 1-31 July 1996, F, Aug-96, EA

525, FTD -30-1595, Monitoring Well & Piezometer Installation Letter Report, D, Sep-96,
EA

526, FTD -30-1795, Piezometer Monitoring Well and Recovery Well Installations Large
Envelope, D, Sep-96, EA

528, FTD -76, Work Plan Field Activities at Building T-4002, D, Sep-96, CDM

529, FTD -91, Quarterly Progress Rpt Remedial Sys Operations Interim GW Extraction
& Treatment Sys (event 5March to 13June96), D, Jul-96, EA

530, FTD -30-1795, Draft 1996 Data Gap Study Aquifer Pumping Test Report Area
1795, D, Sep-96, EA

531, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of
Soil Vapor Extraction at Bldg P-2140 AAFES, D, Jun-96, EA

533, FTD -74, Final Safety Health & Emergency Response Plan for Remedial
Investigation at Battery Shop Bldg P-44, F, Sep-96, EA

534, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System
Study Performance Period 1-31 August 1996, F, Sep-96, EA

535, FTD - 30-3805, Quarterly Discharge Report for Area 3805 (event 1-July to 30-Sept
96), F, Oct-96, EA

536, FTD -72, New Jersey Army National Guard Quarterly Groundwater Monitoring
Quarter 8, F, Sep-96, Geo Inc

537, FTD -30, Site Photographs Gasoline Alley Letter Report, F, Oct-96, -

538, -, Miscellaneous Sampling Site Specific Safety & Health Plan, D, Aug-96, MP
539, FTD -12, Final Field Investigation Plan (FIP) Sampling & Analysis Service in
Support of Preliminary Assessment Scoring , F, Sep-96, MP

539, FTD -85, Final Field Investigation Plan (FIP) Sampling & Analysis Service in
Support of Preliminary Assessment Scoring, F, Sep-96, MP

539, FTD -94, Final Field Investigation Plan (FIP) Sampling & Analysis Service in
Support of Preliminary Assessment Scoring, F, Sep-96, MP

539, FTD -112, Final Field Investigation Plan (FIP) Sampling & Analysis Service in
Support of Preliminary Assessment Scoring, F, Sep-96, MP

540, FTD -12, Final Quarterly Assurance Project Plan Addendum for Sampling &
Analysis Services in Support of Preliminary Assess, F, Sep-96, MP

540, FTD -85, Final Quarterly Assurance Project Plan Addendum for Sampling &
Analysis Services in Support of Preliminary Assess, F, Sep-96, MP

540, FTD -94, Final Quartery Assurance Project Plan Addendum for Sampling &
Analysis Services in Support of Preliminary Assess, F, Sep-96, MP

540, FTD -112, Final Quality Assurance Project Plan Addendum for Sampling &
Analysis Services in Support of PA, Fort Drum, NY, F, Sep-96, MP

542, FTD -30-1595, Well Monitoring Program Report Area 1595, D, Oct-96, EA
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= 543, FTD -91, Qtrly Prog. Rept for Oper., Maint. & Sampling Cond. 1 July-30 Sept 96
GW Extrac. & Treat. Sys. Bldg T-2140 FTD NY, F, Oct-96, EA

= 544, FTD -30-3805, 3805-RW3 Treatment System Submittal Register 04/96 Spec Sect
13906 Temp Package GW Treatment System , F, Apr-96, Carbonair

= 551, FTD -30-3805, Technical Support for Scope of Services Groundwater Modeling &
Feasibility Study Area 3805 Ltr Rpt, F, Jul-96, -

= 552, FTD -91, Scope of Work for Continued Performance Monitoring & Assessment of
the Groundwater Extraction & Treatment Ltr Rp, F, Jul-96, USACOE

= 553, FTD -30-1595, Technical Support for Scope of Services Feasibility Study Gasoline
Alley, D, Jul-96, -

= 554, FTD -7, Technical Support for Scope of Services Pre-Design Investigation for
Wetlands Bioremediation Pilot Study OSL Ltr Rpt, D, Aug-96, -

= 555, FTD -30-3805, Technical Support for Scope of Services Modification Vacuum
Enhanced Product Studies Bioslurping Pilot Studies, F, Aug-96, -

= 556, FTD -30-1595, Scope of Services Modification Area 1595 and O & M Support Ltr
Rpt, D, Jul-96, -

= 557, FTD -30-1795, Scope of Services Modification Area 1795 Pilot Interim Remedial
Measures Ltr Rpt, D, Jul-96, -

= 558, FTD -30-3805, Scope of Services Modification and OSL Pilot Interim Remedial
Measures Letter Report, F, Jul-96, -

= 559, FTD -30-1795, Technical Support for Scope of Services Maodification to Pilot
Interim Remedial Measures Letter Report, D, Aug-96, -

= 560, FTD -30-1795, Technical Support for Scope of Services Groundwater Modeling
and Feasibility Study Letter Report, D, Jul-96, -

= 572, FTD -91, As Built Drawings for the Interim Pilot Study Treatment System AAFES
Svc Station Building P-2140, Map, F, Apr-96, EA

= 573, FTD -7, Draft Drum Characterization Program Report Old Sanitary Landfill, D, Nov-
96, EA

= 574, FTD -30-3805, Monthly Report of Progress Pilot Treatment System Study
Performance Period 1-31-96, Letter Report, F, Nov-96, EA

= 575, FTD -30-3805, 3805-RW3 Treatment System O & M Manual Part 1 of 2 7/96
Groundwater Remediation System Large White Binder, F, Jul-96, Carbonair

= 576, FTD -30-3805, 3805-RW3 Treatment System O & M Manual Part 2 of 2 7/96 G-37
Stat Sump Pressure Transmitter (PT-700), F, Jul-96, Carbonair

= 578, FTD -7, Second Quarter Stream Gauging Report Old Sanitary Landfill Creek,
Letter Report (event 9 October 96), F, Nov-96, EA

= 579, FTD -30-1595, Bail Down Test at Area 1595, Letter Report, D, Oct-96, EA

= 580, FTD -30-1795, Bail Down Test at Area 1795, Letter Report, D, Oct-96, EA

= 581, FTD -30-3805, Groundwater/Product Pumping System O&M Manual for Radian
Intl, Ft Drum, NY Area 3805 Interim Remediation (RW3), F, Apr-96, ERS

= 582, -, FORSCOM Agreements, Memorandum of Understanding, Additional
Understanding, D, Apr-96, FORSC

= 583, FTD -30-3805, Boislurping Feasibility Test at Area 3805, F, Dec-96, EA

= 584, FTD -7, Second Quarter Seep Monitoring Program OSL (event 9 October 96), F,
Dec-96, EA

Fort Drum- DERP Installation Action Plan
42



Previous Studies
1996 (continued)

= 585, FTD -93, Subsurface Investigation Report Hancock Field Army Complex, D, Dec-
96, WasteTro

= 586, FTD -87, Tank Closure Report Final UST 1-6 Removal Hancock Field Army
Complex, F, Apr-96, WasteTro

= 587, FTD -76, Work Plan for Field Activities at Building T-4002, D, Dec-96, CDM

= 593, FTD -74, Field Investigation & Remedial Action Report Battery Shop Building P-44,
D, Dec-96, EA

= 594, FTD -91, Draft Final Work Plan/Field Sampling & Analysis Plan Interim Pilot Study
of Soil Vapor Extraction at Building P-2140, D/F, Dec-96, EA

= 596, FTD -8, Closure Plan Airfield Landfill Draft Final Report, D/F, Dec-96, CDM

= 597, FTD -30-3805, Gasoline Alley RW3 System as Builts, F, Aug-96, DOW

= 598, FTD -30-3805, Monthly Report of Progress Area 3805Pilot Treatment System
Study, Gasoline Alley Performance Period 1-30 Sep 96, F, Oct-96, EA

= 601, FTD -93, Specification for Remediation of Storm Sewer Outfall Hancock Field
Army Complex Syracuse, NY, D, Mar-96, COE

= 602, FTD -93, Solicitation for Remediation of Storm Sewer Outfall, D, Mar-96, COE

= 603, FTD -7, First Quarter Seep Letter Report Old Sanitary Landfill Letter Report (event
2 July 1996), F, Sep-96, EA

= 604, FTD -30-3805, Monitoring & Recovery Well Installation Area 3805 Letter Report, F,
Sep-96, EA

= 605, GIS, Fort Drum IRP GIS User Documentation Version 1.0, F, Feb-96, Radian

= 612, FTD -30-1595, Draft Building 1599 Evaluation Area 1595, Gasoline Alley, D, Oct-
96, EA

= 606, IRP, Fort Drum IRP GIS User Documentation Version 1.0, F, Feb-96, Radian

= 619, FTD -30, Draft Third Quarter 1996 Groundwater Monitoring Program Addendum to
the Installation Restoration Program QAPP, D, Oct-96, MP

= 623, FTD -30-3805, Area 3805 RW3 System Radian International LLC sampled 12 & 13
July 1996 , F, Jul-96, FLI

= 624, FTD -30-3805, Area 3805 RW3 System Radian International LLC (event 14 August
96), F, Aug-96, FLI

= 625, FTD -30-3805, Area 3805 RW3 System Radian International LLC Sampled July
13, 1996, F, Oct-96, FLI

» 626, FTD -30-3805, Area 3805 RW3 System Radian International LLC sampled 30 July
1996 , F, Jul-96, FLI

= 628, FTD -30-3805, Area 3805 Radian International LLC (event 15 August 96), F, Aug-
96, FLI

= 629, FTD -30-1295, Comprehensive Site Evaluation Area 1295 Gasoline Alley Fort
Drum New York, D, Oct-96, Radian

= 635, FTD -30, Master Safety & Health Plan for Underground Storage Tank and/or
Above Ground Storage Tank Removal Containment , F, Nov-96, DOW

» 636, FTD -30-3805, Area 3805 RW3 System Radian International LLC, F, Sep-96,

= 637, FTD -30-3805, Area 3805 RW3 System Radian International LLC (event 26 August
96), F, Aug-96, FLI

= 641, FTD -22, Semi Annual Sampling Report Groundwater Monitoring Explosive
Ordnance Disposal EOD Burn Sites Range 17 & 35, D, Dec-96, MP
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Previous Studies
1996 (continued)

= 641, FTD -24, Semi Annual Sampling Report Groundwater Monitoring Explosive
Ordnance Disposal EOD Burn Sites Range 17 & 35, D, Dec-96, MP

» 654, FTD -30-1595, Draft Data Gap Study & Pilot Remedial Measures Work Plan Area
1595, D, Apr-96, EA

= 655, FTD -30-1795, Draft Data Gap Study Work Plan Addendum Area 1795 Gasoline
Alley, D, Apr-96, EA

= 656, FTD -30-1795 , Draft Aquifer Air Sparge Soil Vapor Extraction Pilot System
Design, D, Sep-96, EA

= 657, FTD -30-1795, Draft Pilot Remedial Measures Work Plan Area 1795, D, Apr-96,
EA

= 658, 8, Fifth Quarter Sampling Data Airfield Landfill Letter Report (event June 1996), F,
Aug-96, CDM

= 670, FTD -22, Draft Site Safety & Health Plan Addendum Groundwater Monitoring EOD
Burn Sites Ranges 17 & 35, Fort Drum, NY , D, May-96, MP

= 670, FTD -24, Draft Site Safety & Health Plan Addendum Groundwater Monitoring EOD
Burn Sites Ranges 17 & 35, Fort Drum, NY , D, May-96, MP

= 671, FTD -22, Draft Field Investigations Plan Addendum Ft Drum Groundwater
Monitoring EOD Burn Sites Ranges 17 & 35 , D, May-96, MP

= 671, FTD -24, Draft Field Investigations Plan Addendum Ft Drum Groundwater
Monitoring EOD Burn Sites Ranges 17 & 35 , D, May-96, MP

= 672, FTD -22, Ft Drum Burn Sites Draft Quality Assurance Project Plan Addendum, D,
May-96, MP

= 672, FTD -24, Ft Drum Burn Sites Draft Quality Assurance Project Plan Addendum, D,
May-96, MP

= 673, FTD -30, Report for Field & Analytical Services Removal of 22 UST Gasoline Alley
Text & Appendix A, F, May-96, EA

= 674, FTD -30, Report for Field & Analytical Svs Removal of 22 UST Gasoline Alley
Appendix Volume | Appendices B-D, F, May-96, EA

= 675, FTD -22, Response to USACE FT DR Comments on Draft Site Investigation Letter
Report, D, Feb-96, MP

= 675, FTD -24, Response to USACE FT DR Comments on Draft Site Investigation Letter
Report, D, Feb-96, MP

= 676, FTD -22, Response to Comments on Draft Work Plan for Groundwater Monitoring
EOD Burn Sites Ranges 17 & 35 (Letter Rpt), D, Aug-96, MP

= 676, FTD -24, Response to Comments on Draft Work Plan for Groundwater Monitoring
EOD Burn Sites Ranges 17 & 35 (Letter Rpt), D, Aug-96, MP

= 677, FTD -30-1495, Draft Recommendations for Remedial Action Area 1495, D, Feb-96,
EA

= 678, FTD -30-1395, Draft Recommendations for Remedial Action Area 1395, D, Feb-96,
EA

= 680, FTD -30-1195, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley
Fort Drum, New York, D, Jan-96, EA

= 680, FTD -30-1295, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley
Fort Drum, New York, D, Jan-96, Ea

Fort Drum- DERP Installation Action Plan
44



Previous Studies
1996 (continued)

= 680, FTD -30-1395, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley
Fort Drum, New York, D, Jan-96, EA

= 680, FTD -30-1495, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley
Fort Drum, New York, D, Jan-96, EA

= 681, FTD -30-1595, Draft CCAR Volume IIl 1595, Gas Alley, Fort Drum, NY, D, Jan-96,
EA

= 682, FTD -30-1795, Draft CCAR Volume IV Area 1795/WWII Landfill, Gas Alley, Fort
Drum, NY, D, Jan-96, EA

= 682, FTD -30-WWII, Draft CCAR Volume IV Area 1795/WWII Landfill, Gas Alley, Fort
Drum, NY, D, Jan-96, EA

» 683, FTD -30, Draft Comprehensive Contaminant Assessment Report Volume |
Introduction & OverView, D, Jan-96, EA

= 684, 7, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD, NY, D,
Jan-96, EA

= 684, FTD -30-1895, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley,
FTD, NY, D, Jan-96, EA

» 684, FTD -30-1995, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley,
FTD, NY, D, Jan-96, EA

» 684, FTD -30-3805, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley,
FTD, NY, F, Jan-96, EA

= 685, FTD -7, Draft CCAR Volume V Appendices & Attachments Areas 1895, 1995,
3805 & the OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA

= 685, FTD -30-1895, Draft CCAR Volume V Appendices & Attachments Area 1895,
1995, 3805 & the OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA

= 685, FTD -30-1995, Draft CCAR Volume V Appendices & Attachments Area 1895,
1995, 3805 & the OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA

= 685, FTD -30-3805, Draft CCAR Volume V Appendices & Attachments Areas 1895,
1995, 3805 & OSL Gas Alley Fort Drum, NY, F, Jan-96, EA

= 686, FTD -7, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New
York, D, Jan-96, EA

= 686, FTD -30-1895, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort
Drum, New York, D, Jan-96, EA

= 686, FTD -30-1995, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort
Drum, New York, D, Jan-96, EA

= 686, FTD -30-3805, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort
Drum, New York, D, Jan-96, EA

= 687, IAP, Installation Action Plan for 1995, F, Jan-96, FTD

= 691, FTD -30, Rpt for Field & Analytical Svcs Rmval 22 Underground Storage Tanks
Gas Alley Appendix Volume 2 Appendices E-G, F, May-96, EA

= 692, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations &
Installation Flow Measurement Devices Golden Pond, D, Oct-96, Dow

= 694, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample
Collection Gas Alley Golden Pond, F, Oct-96, Dow

= 696, FTD -30-1595, Final General Work Plan Soil Borings and Sample Collection
Golden Pond, F, Jul-96, Dow
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Previous Studies
1996 (continued)

= 697, IAP, FY96 Active Sites Installation Restoration Program Action Plan Guidance , F,
Feb-96, AEC

= 700, FTD -30-3805, Gasoline Alley Area 3805 Groundwater Treatment Product
Recovery Systems Training Video, F, Fall 96, Radian

= 702, FTD -93, Work Plan for Remediation of Storm Sewer Outfall Hancock Field Army
Complex Syracuse, NY, D, Aug-96, Enviro

= 703, FTD -93, Work Plan for Remediation of Storm Sewer Outfall Hancock Field Army
Complex Syracuse, NY Revised, F, Nov-96, Enviro

= 705, FTD -76, Site Specific Plans Interim Remedial Action for Building T-4002, D, Jun-
96, COE

= 706, FTD -76, Interim Remedial Action Offsite Disposal Plan for Building T-4002, D,
May-96, COE

= 0, FTD -76, Site Specific Sampling & Analysis Plan for Remedial Design Building T-
4002, D, Mar-96, R & R

= 711, FTD -76, Traffic Control Plan for Remedial Design for Building T-4002, D, Mar-96,
R&R

= 712, FTD -76, Spill Control Plan for Remedial Design for Building T-4002, D, Mar-96, R
&R

= 713, FTD -76, Site Specific Quality Control Plan for Building T-4002, D, Mar-96, R & R

= 714, FTD -76, Off Site Disposal Plan Remedial Design for Building T-4002, D, Mar-96,
R&R

= 715, FTD -76, Off Site Disposal Plan Remedial Action for Building T-4002, D, May-96, R
&R

= 716, FTD -76, Waste Handling & Packaging Plan Remedial Design for Building T-4002,
D, Mar-96, R & R

= 717, FTD -76, Contractors Chemical Data Quality Control Plan Interim Remedial Action
for Building T-4002, D, May-96, R & R

= 718, FTD -76, Contractors Quality Control Plan Interim Remedial Action for Building T-
4002, D, May-96, R & R

= 719, FTD -76, Sampling and Analysis Plan for Interim Remedial Action for Building T-
4002, D, May-96, R & R

= 720, FTD -76, Waste Management Plan Interim Remedial Plan for Building T-4002, D,
May-96, R & R

= 721, FTD -76, Waste Handling and Packaging Plan Interim Remedial Action for Building
T-4002, D, May-96, R & R

= 722, FTD -76, Erosion Control Plan Interim Remedial Action for Building T-4002, D,
May-96, R & R

= 723, FTD -76, Spill Control Plan for Remedial Action Building T-4002, D, May-96, R & R

= 724, FTD -76, Traffic Control Plan Interim Remedial Action for Building T-4002, D, May-
96,R&R

= 725, FTD -76, Contractors Demolition Plan Interim Remedial Action for Building T-4002,
D, May-96, R & R

= 726, FTD -76, Erosion Control Plan Remedial Design for Building T-4002, D, Mar 96, R
&R
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Previous Studies
1996 (continued)

= 727, FTD -76, Waste Management Plan for Remedial Design for Building T-4002, D,
Mar-96, R & R

= 728, FTD -76, Contractors Demolition Plan for Remedial Design for Building T-4002, D,
Mar-96, R & R

= 729, FTD -76, Site Safety and Health Plan Interim Remedial Action for Building T-4002,
D, Mar-96, R & R

= 730, FTD -76, Contractors Chemical Data Quality Control Plan for Remedial Design for
Building T-4002, D, Mar-96, R & R

= 733, IRP, Installation Restoration Program Management Plan, F, Dec-96, AEC

= 734, FTD -12, Response to USACE & Fort Drum Comments on Draft Work Plans for the
4 New SWMUs at Fort Drum, NY, F, Feb-96, MP

= 734, FTD -85, Response to USACE & Fort Drum Comments on Draft Work Plans for the
4 New SWMUs at Fort Drum, NY, F, Feb-96, MP

= 734, FTD -94, Response to USACE & Fort Drum Comments on Draft Work Plans for the
4 New SWMUs at Fort Drum, NY, F, Feb-96, MP

= 734, FTD -112, Response to USACE & Fort Drum Comments on Draft Work Plans for
the 4 New SWMUs at Fort Drum, NY, F, Feb-96, MP

= 748, FTD -30, Responses to Comments for Volumes |, 11, 1ll, IV and V Pre-Draft CCAR,
Fort Drum, NY, F, Jan-96, EA

= 755, FTD -30-1295, Work Plan Pre-Remedial Activities Area 1295 Gasoline Alley Ft Dr
NY Work Order 204, D, Jul-96, Dow

= 756, FTD -30-1795, Draft Data Gap Study Work Plan Addendum Area 1795 Gasoline
Alley, D, Apr-96, EA

= 757, FTD -30-1795, Draft Aquifer Air Sparge/Soil Vapor Extraction Pilot System Design
Area 1795 Gasoline Alley, D, Sep-96, EA

= 759, FTD -30-1795, Draft Pilot Remedial Measures Work Plan Area 1795 Gasoline
Alley , D, Apr-96, EA

= 768, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume | of I, F, Jul-96, Radian

= 768, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, D, Jul-96, Radian

= 768, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, D, Jul-96, Radian

= 768, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, D, Jul-96, Radian

= 768, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, D, Jul-96, Radian

= 768, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, D, Jul-96, Radian

= 768, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, F, Jul-96, Radian

= 768, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
2 Groundwater Monitoring Data Volume | of Il, F, Jul-96, Radian

= 769, FTD -7, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data Volume | of I, F, Mar-96, Radian
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Previous Studies
1996 (continued)

= 769, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data Volume | of I, F, Mar-96, Radian

= 769, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume | of I, F, Mar-96, Radian

= 769, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume | of Il, F, Mar-96, Radian

= 769, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume | of Il, F, Mar-96, Radian

= 769, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume | of I, F, Mar-96, Radian

= 769, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume | of I, F, Mar-96, Radian

= 769, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume | of Il, F, Mar-96, Radian

= 769, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume | of I, F, Mar-96, Radian

= 770, FTD -7, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data Volume Il of II, F, Mar-96, Radian

= 770, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data Volume Il of II, F, Mar-96, Radian

= 770, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume Il of Il, F, Mar-96, Radian

= 770, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume Il of Il, F, Mar-96, Radian

= 770, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume Il of Il, F, Mar-96, Radian

= 770, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume Il of Il, F, Mar-96, Radian

= 770, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume Il of Il, F, Mar-96, Radian

= 770, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume Il of Il, F, Mar-96, Radian

= 770, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter
1 Groundwater Monitoring Data Volume Il of Il, F, Mar-96, Radian

= 782, FTD -72, Closure Report NJNG Settling Pond Remediation Contract #DACA31-94-
C-0174, F, Nov-96, GAI INC

= 792, FTD -30-1495, Draft Recommendation for Remedial Action Area 1495, Gasoline
Alley, D, Feb-96, EA

= 793, FTD -30-1395, Draft Recommendations for Remedial Action Area 1395, Gasoline
Alley, D, Feb-96, EA

= 794, FTD -30-1795, Piezometer, Monitoring Well, and Recovery Installations Area 1795
Letter Report, D, Sep-96, EA

= 795, FTD -30-1795, First Quarter Stream Gauging Report, Area 1795 Gasoline Alley
Letter Reports, D, Aug-96, EA

= 796, FTD -30-1595, Building 1599 Engineering Evaluation Report Area 1595 Gasoline
Alley Fort Drum , D, Oct-96, EA
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Previous Studies
1996 (continued)

= 798, FTD -30-1295, General Work Plan Remediation of Petroleum Contaminated Soil
Vapor Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW

= 798, FTD -30-1395, General Work Plan Remediation of Petroleum Contaminated Soil
Vapor Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW

= 798, FTD -30-1495, General Work Plan Remediation of Petroleum Contaminated Soil
Vapor Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW

= 799, FTD -30-1295, General Work Plan Remediation of Petroleum Contaminated Soil
Vapor Monitoring Point & vapor Extraction Well Install, F, Apr-96, DOW

= 799, FTD -30-1395, General Work Plan Remediation of Petroleum Contaminated Soil
Vapor Monitoring Point & Vapor Extraction Well Install, F, Apr-96, DOW

= 799, FTD -30-1495, General Work Plan Remediation of Petroleum Contaminated Soil
Vapor Monitoring Point & vapor Extraction Well Install , F, Apr-96, DOW

= 800, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample
Collection Gasoline Alley Area 1595 Golden Pond, D, Oct-96, DOW

= 809, FTD -30, Response to Comments Pre/Draft Comprehensive Contaminant
Assessment Report Gasoline Alley, F, Jan-96, EA

= 814, FTD -30-1595, Letter Report Draft Hydraulic Report, Area 1595, Fort Drum, New
York, D, Mar-96, EA

= 827, FTD -30-1595, Data Gap Study and Pilot Remedial Measures Work Plan Area
1595 Gasoline Alley Ft Dr NY, F, Jun-96, EA

= 832, FTD -30-3805, As Built Drawings 1 set 2 sheets/3805-RW3 Treatment System , F,
Aug-96, DOW

= 834, FTD -72, Fort Drum New Jersey Army National Guard Quarterly Monitoring
Quarter 9, F, Dec-96, Geo

= 859, FTD -30-1595, Fuel Dispensing Area 1595 Ft Dr Report of Findings, F, Mar-96,
OBG

= 872, REF, How to Effectively Recover Free Product at Leaking Underground Storage
Tank Sites, A Guide for State Regulators, F, Sep-96, EPA

= 033, FTD -30, Fall 96 Quarterly GW Monitoring Program & Natural Attenuation
Parameter Sampling Gas Alley Ft Dr NY, F, Aug-96, EA

= 934, FTD -8, Responses to Comments on the Draft Post-Closure O&M Plan, Airfield
Sanitary Landfill, FTD, NY, F, Sep-96, CDM

= 948, REF, Comparison Criteria for Environmental Chemical Analyses of Split Samples
Sent to Different Laboratories, F, May-96, CRREL

= 958, FTD -30-1395, Bristol Babcock Inc Distributed Process Controllers DPC 3330 for
Radian International O & M Manual Vol 6, F, Jul-96, Radian

= 958, FTD -30-1495, Bristol Babcock Inc Distributed Process Controllers DPC 3330 for
Radian International O & M Manual Vol 6, F, Jul-96, Radian

= 978, REF, Stars Memo #2 Biocell and Biopile Designs for Small Scale Petroleum
Contaminated Soil Projects, F, May-96, NYSDEC

= 1011, FTD -72, Fort Drum New Jersey Army National GuardQuarterly Ground Water
Monitoring Quarter 9 (event 11/13/96), F, Dec-96, Geomatrix

= 908, FTD -30-1395, General Work Plan Bioventing/SVE System Installation Areas 1395
& 1495 FTD Gasoline Alley, FTD, NY Volume 1, D, Jul-96, DOW

= 908, FTD -30-1495, General Work Plan Bioventing/SVE System Installation Areas 1395
& 1495 FTD Gasoline Alley, FTD, NY Volume 1, D, Jul-96, DOW
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Previous Studies
1997

= 515, FTD -30-1595, Data Gap Study & Pilot Remedial Measures Work Plan Area 1595,
D, Jun-97, EA

= 599, FTD -30-3805, Quarterly Discharge Report for Area 3805 Letter Report (event 1-
July to 31-December 96), F, Jan-97, EA

= 600, FTD -30-3805, Final Monitoring & Recovery Well Installation Report Area 3805
(3805-RW6, 3805-RWS5), F, Jan-97, EA

= 607, FTD -91, Qrtrly Prog. Report for Oper., Maint. & Sampling Cond. 1 Oct-31 Dec 96
at the GW Extr.& Treat. Sys. Bldg. T-2140 FTD, F, Jan-97, EA

= 608, FTD -30-1795, Draft Groundwater Model Work Plan Areas 1795 & 3805 Gasoline
Alley, Fort Drum, NY, D, Feb-97, CENAB

= 608, FTD -30-3805, Draft Groundwater Model Work Plan Areas 1795 & 3805 Gasoline
Alley, Fort Drum, NY, D, Feb-97, CENAB

= 613, FTD -30-1595, Third Quarter Stream Gauging Report Area 1595 Creek, Gasoline
Alley, D, Jan-97, EA

= 614, FTD -30-1795, Third Quarter Stream Gauging Report, Area 1795 Creek, Gasoline
Alley, D, Jan-97, EA

= 615, FTD -30-1795, Final Bail Down Test Letter Report Area 1795 Fort Drum, NY, F,
Jan-97, EA

= 616, FTD -30-1595, Final Monitoring Well & Piezometer Installation Report, Area 1595
Gasoline Alley, F, Jan-97, EA

= 617, FTD -30-1795, Final Monitoring Well Recovery Well & Piezometer Installation
Report Area 1795 Gasoline Alley, F, Jan-97, EA

= 620, FTD -7, Third Quarter Seep Monitoring Program Report OSL (event 8 January 97),
F, Mar-97, EA

= 621, FTD -7, Third Quarter Stream Gauging Report OSL Creek Gasoline Alley (event 9
January 97), F, Feb-97, EA

= 622, FTD -30-1595, Final Well Monitoring Program Report Area 1595 Gasoline Alley, F,
Mar-97, EA

= 638, FTD -30-1295, Comprehensive Site Evaluation Area 1295 Gasoline Alley Fort
Drum New York, F, Feb-97, Radian

= 640, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study
Performance Period 1 Nov - 31 Dec 96, F, Feb-97, EA

» 646, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations &
Installations of Flow Measurement Devices, F, Jan-97, DOW

= 647, FTD -7, Final Drum Characterization Program Report, Old Sanitary Landfill, Fort
Drum, NY, F, Jan-97, EA

= 653, FTD -30-1595, Summary Report Re remedial Activities Soil Borings and Sample
Collection Gasoline Alley, D, Jan-97, DOW

= 659, FTD -76, First Quarter Sampling Data T-4002, D, Mar-97, CDM

= 662, FTD - 93, Hancock Field Army Complex Submittal Package Regarding Transfer, D,
Jan-97, -663, FTD -30-1595, Revised Final Report Building 1599 Engineering
Evaluation Area 1595, F, Mar-97, EA

»= 664, FTD -30-1395, Draft Bioventing Soil Vapor Extraction Systems Start-up Plan Areas
1395 & 1495 Gasoline Alley, Fort Drum, NY, D, Feb-97, Radian

»= 664, FTD -30-1495, Draft Bioventing Soil Vapor Extraction Systems Start-up Plan Areas
1395 & 1495 Gasoline Alley, Fort Drum, NY, D, Feb-97, Radian
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Previous Studies
1997 (continued)

679, FTD -74, Battery Shop P-44 Groundwater Sampling (2/97 event), F, Mar-97, M.
Hart

698, HW, Investigative Derived Material at Building 1600 Letter Report, F, Feb-97, EA
699, FTD -30, Groundwater and Subsurface Soil Sampling WES Treatability Study, F,
Mar-97, EA

704, FTD -30-1795, Final 1996 Data Gap Study Aquifer Pumping Test Report Area
1795, F, Mar-97, EA

709, FTD -76, Contract for Demolition and Contaminated Soil Removal for Building T-
4002, F, Feb-97, COE

735, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study
Performance Period 1 January - 31 March 1997, F, Apr-97, EA

736, Floyd, Summary Report Underground Storage Tank Removal 77th Reserve
Support Command, F, Mar-97, Radian

732, FTD -7, Second Semi-Annual Surface Water & Sediment Sampling Results Old
Sanitary Landfill (sampling event: Jan 1997), F, Mar-97, MP

760, FTD -31, Letter Report Groundwater Sampling at T-91 Site, Results of Round 8
(event March 19, 1997), F, Apr-97, Weston

761, FTD -30-1795, Draft Well Monitoring Program Report April 1996-March 1997 Area
1795, Gasoline Alley, Fort Drum NY, D, Apr-97, EA

762, FTD -30-1795, Draft Stream Gauging Program Report July 1996-April 1997 Area
1795 Creek, Gasoline Alley, Ft Drum NY, D, Apr-97, EA

763, FTD -30-1595, Draft Stream Gauging Program Report July 1996-March 1997 Area
1595 Creek, Gasoline Alley, Ft Drum NY, D, Apr-97, EA

764, FTD -30-1795, Draft Well Monitoring Program Report April 1996-March 1997 Area
1795, Gasoline Alley, NY, D, Apr-97, EA

767, FTD -8, Closure Plan Airfield Landfill Fort Drum, New York, F, Apr-97, CDM

771, FTD -30-1395, Draft Work Plan for Constant Rate Test & in Situ Respiration Test
at Areas 1395 & 1495, D, Jan-97, DOW

771, FTD -30-1495, Draft Work Plan for Constant Rate Test & in Situ Respiration Test
at Areas 1395 & 1495, D, Jan-97, DOW

772, FTD -30, Third Quarter 1996 December 1996 - January 1997 Groundwater
Sampling Results Gasoline Alley, F, Mar-97, MP

773, FTD -30-1595, Draft Groundwater Modeling Study Work Plan Area 1595 Gasoline
Alley, D, Feb-97, MP

778, FTD -7, Draft Stream Gauging Program Report July 1996-April 1997 OSL Creek,
Gasoline Alley Fort Drum, F, Apr-97, EA

779, FTD -30-3805, Draft Work Plan Addendum Separate Phase Product Plume
Delineation Study Area 3805/0SL Gasoline Alley, D, May-97, EA

780, FTD -91, Quarterly Progress Rpt for Operations, Maintenance, & Sampling from 1
Jan to 31 March 97 Extract & Treat Bldg 2140, F, Apr-97, EA

781, FTD -30-3805, Draft Operation & Maintenance Summary Report 12Jul96-15Sep96
Package Treatment System Area 3805 (RW3), D, May-97, Radian

783, FTD -8, Design Analysis Report Airfield Landfill Cover Improvements 65%, D, May-
97, CDM
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Previous Studies
1997 (continued)

= 784, FTD -8, Remedial Action Cover Improvements 65% (Maps-Drawings), D, May-97,
CDM

= 785, FTD -8, Airfield Landfill Cover Improvements Specifications 65%, D, May-97, CDM

= 788, FTD -30-3805, Re-Analyses of CDM Federal Programs Slug Test Data on T3805
Monitoring Wells, F, May-97, EA

= 789, FTD -8, Airfield Landfill Cover Improvements Cost Estimate 65% Submittal, D,
May-97, CDM

= 797, FTD -30-1595, Quarterly Report of O&M Technical Support-Building 1599
Treatment System Gasoline Alley, D, May-97, EA

= 801, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample
Collection Gasoline Alley Area 1595 Golden Pond, F, Jan-97, DOW

= 802, FTD -30-1795, Draft Second Semi-Annual Surface Water Sampling Report Area
1795 Creek Gasoline Alley Ft Drum, NY, D, May-97, EA

= 803, FTD -30-1795, Draft Work Plan Aquifer Air Sarging Soil Vapor Extraction Pilot
Study Area 1795 Gasoline Alley, D, May-97, EA

= 804, FTD -30-1595, Final First Semi Annual Surface Water Sampling Report September
1996, Area 1595 Creek Gasoline Alley, F, May-97, EA

= 805, FTD -30-1595, Draft Second Semi Annual Surface Water Sampling Report Area
1595 Creek Gasoline Alley, D, May-97, EA

= 806, FTD -30-1795, Final First Semi Annual Surface Water & Sediment Sampling
Report Area 1795 Creek Gasoline Alley September 1996, F, May-97, EA

= 811, FTD -30, Disposal Documents for Areas 1295, 1395, 1495 & 1595, F, Apr-97,
HighAcre

= 815, FTD -7, Draft Quarterly Seep Monitoring Program Report Old Sanitary Landfill
Gasoline Alley Fort Drum, NY (event July 96 to April 97), D, Jun-97, EA

= 815, FTD -30, Draft Quarterly Seep Monitoring Program Report Old Sanitary Landfill
Gasoline Alley Fort Drum, NY, D, Jun-97, EA

= 816, FTD -30-1795, Monthly Report of Progress Area 1795 Pilot treatment System
Study, Gasoline Alley, Fort Drum NY, D, Jan-97, EA

= 819, FTD -30, Fourth Quarter 1996 Groundwater Sampling Results, Gasoline Alley, F,
Jun-97, MP

= 820, FTD -87, Maps-Cover Sheet/Drawing Index Demolition Plan-Demolition Details, F,
Jun-97, COE

= 821, FTD -72, Fort Drum New Jersey Army National Guard Quarterly GroundWater
Monitoring Quarter 10, D, Apr-97, Geomatri

= 822, FTD -7, Maps Interim Corrective Measures Old Sanitary Landfill, F, Apr-97, COE

= 824, PIRP, Public Involvement & Response Plan (Pirp) for Installation Restoration
Program Activities at Fort Drum, NY, F, Jun-97, WC

= 828, FTD -91, Petro-Tite Testing (3USTs) Results (2copies) P-2140 March-April 1997
Both copies enlcosed, F, Apr-97, Adironda

= 829, FTD -30-1795, Draft Work Plan Bioslurping Pilot Study Areas 1795 & 3805
Gasoline Alley Ft Dr NY, D, Jun-97, EA

= 829, FTD -30-3805, Draft Work Plan Bioslurping Pilot Study Areas 1795 & 3805
Gasoline Alley Ft Dr NY, D, Jun-97, EA

= 830, FTD -30-1595, Draft Report Building 1599 Treatment System Upgrades Area 1595
Gasoline Alley, DR, Jun-97, EA
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Previous Studies
1997 (continued)

= 831, SWMU, Four New Solid Waste Management Units Sampling & Analysis Letter
Report, D, Jun-97, MP

= 833, FTD -30-1795, Final Work Plan Aquifer Air Sparging/Soil Vapor Extraction Pilot
Study Area 1795 Gasoline Alley Ft Dr NY, F, Jul-97, EA

= 835, FTD -7, Final Work Plan Addendum Separate-Phase Product Plume Delineation
Study Area 3805/0Ild Sanitary Landfill, F, Jun-97, EA

= 835, FTD -30-3805, Final Work Plan Addendum Separate-Phase Product Plume
Delineation Study Area 3805/0OIld Sanitary Landfill, F, Jun-97, EA

= 836, -, US Army Restoration Pillar Technology Team Meeting, 2-3 June 97
Proceedings/Reference Guide, D, Jun-97, USAEC

= 837, FTD -76, Second Quarter Sampling Data Collected From the Wells at Bldg T-4002,
Quality Control Summary Report, Contour Map, D, Jul-97, CDM

= 842, REF, Interim Precedures for Inactivation of Petroleum-Impacted Sites, D, Jan-97,
NYSDEC

= 843, FTD -30-3805, Operation & Maintenance Summary Report 12Jul96-15Sep96
Package Treatment System Area 3805-RW3, F, Jun-97, Radian

= 844, FTD -8, Draft Post-Closure Operations and Maintenance Plan for Airfield Sanitary
Landfill, D, Jul-97, CDM

= 845, FTD -91, Draft Performance Evaluation Report GW Extraction & Treatment & Free
Product Recovery Systems Bldg P-2140, D, Jul-97, EA

= 846, FTD -30-1795, Final Work Plan Bioslurping Pilot Study Areas 1795 & 3805
Gasoline Alley Ft Dr NY, F, Jul-97, EA

= 846, FTD -30-3805, Final Work Plan Bioslurping Pilot Study Areas 1795 & 3805
Gasoline Alley Ft Dr NY, F, Jul-97, EA

= 847, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System
Study April-June 97 Gasoline Alley, F, Aug-97, EA

= 848, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study April-
Junel997 Gasoline Alley, F, Aug-97, EA

= 849, FTD -30-1595, Groundwater Modeling Study Area 1595 Gasoline Alley FTD NY, D,
Aug-97, MP

= 850, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (GW treatment
system) June 1997, F, Jun-97, Radian

= 851, FTD -7, Groundwater Modeling Report Areas 1795 and 3805/0Id Sanitary Landfill
Fort Drum, NY, F, Oct-97, WES

= 851, FTD -30-1795, Groundwater Modeling Report Areas 1795 and 3805/0Ild Sanitary
Landfill Fort Drum, NY, F, Oct-97, WES

= 851, FTD -30-3805, Groundwater Modeling Report Areas 1795 and 3805/0Ild Sanitary
Landfill Fort Drum, NY, F, Oct-97, WES

= 854, FTD -30-3805, Operation & Maintenance Summary Rpt Package Treatment
System 12Jul-15Sep96, F, Jul-97, Radian

= 855, FTD -91, Quarterly Progress Rpt Operations, Maintenance, Sampling 1April-
30June97 Building P-2140, F, Aug-97, EA

= 856, FTD -72, Quarterly Groundwater Monitoring Program Report June 97 Sampling
Event NJARNG, D, Aug-97, EA

» 857, FTD -30-1595, Draft-Final Comprehensive Contaminant Assessment Report
Volume Il Area 1595 Gasoline Alley Ft Dr NY, DF, Aug-97, EA
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Previous Studies
1997 (continued)

= 861, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations &
Installation of Flow Measurement Revised Final, RF, May-97, DOW

= 863, FTD -7, Stream Gauging Program Report, OSL Creek, Gasoline Alley, Fort Drum,
New York (event July 96 to April 97), F, Aug-97, EA

= 864, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (pump & treat system)
July 1997, F, Jul-97, Radian

= 865, FTD -7, General Work Plan, Drum Removal and Slope Stabilization, OSL, Ft.
Drum, NY, D, Aug-97, Radian

= 866, FTD -7, Addendum No.1 to the Site Safety & Health Plan 4/29/96 (Rev.2) Drum
Remov. & Slope Stabilization, OSL, Ft. Drum NY, D, Aug-97, Radian

= 867, FTD -30-1595, Qtrly. Report of O&M Technical Support-Building 1599 Treatment
System, April-June 1997, Gas Alley, FTD, F, Aug-97, EA

= 869, FTD -30-1595, Draft Stream Gauging Report-August 1997, Area 1595 Creek,
Gasoline Alley, FTD NY, D, Sep-97, EA

= 870, FTD -30-1395, Results of Constant Rate & In-Situ Respiration Tests, Gasoline
Alley Area 1395 & 1495, D, Aug-97, Radian

= 870, FTD -30-1495, Results of Constant Rate & In-Situ Respiration Tests, Gasoline
Alley Area 1395 & 1495, D, Aug-97, Radian

= 871, FTD -30-1395, Operations & Maintenance Plan Bioventing/Soil Vapor Extraction
Treatment Systems, Areas 1395 & 1495 (Vol 1 of 6), D, Sep-97, Radian

= 871, FTD -30-1495, Operations & Maintenance Plan Bioventing/Soil Vapor Extraction
Treatment Systems, Areas 1395 & 1495 (Vol 1 of 6), D, Sep-97, Radian

= 873, FTD -30-1795, Draft-Final Comprehensive Contaminant Assessment Report,
Volume 1V, Area 1795/WWII Landfill, Gasoline Alley, FTD, D/F, Sep-97, EA

= 873, FTD -30-WWII, Draft-Final Comprehensive Contaminant Assessment Report,
Volume 1V, Area 1795/WWII Landfill, Gasoline Alley, FTD, D/F, Sep-97, EA

= 874, FTD -87, Completion of Monitoring Well Decommissioning, Hancock Field Army
Complex, Syracuse, NY, F, Sep-97, Radian

= 875, FTD -93, Remediation of Storm Sewer Outfall, Hancock Field Army Complex,
Syracuse, New York, D/F, Sep-97, Envir/FTD

= 876, FTD -30, First Quarter 1997 Groundwater Sampling Results, Gasoline Alley, Fort
Drum, FTD, NY, F, Sep-97, MP

= 877, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (GW treatment
system), August, 1997, F, Aug-97, Radian

= 878, FTD -8, Post-Closure Operations & Maintenance Plan for Airfield Sanitary Landfill,
Fort Drum, New York, F, Sep-97, CDM

= 879, FTD -7, General Work Plan Drum Removal & Slope Stablization Old Sanitary
Landfill, Ft. Drum, NY (& HASP Adden), F, Sep-97, Radian

= 880, FTD -76, Third Quarter Sampling Data Building T-4002 (August 1997), D, Oct-97,
CDM

= 881, FTD -30-1595, Gasoline Alley Soil Remediation, Ft Dr NY Site 1595 (Golden Pond)
As-Built Drawing, D, Sep-97, Radian

= 882, FTD -8, Airfield Sanitary Landfill 100% Specifications Cover Improvements, F,
Sep-97, CDM

= 883, FTD -8, Airfield Sanitary Landfill 100% Specs Cover Improvements Drawings
Exisiting Site Layout & Erosion Control Plan , F, Sep-97, CDM
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Previous Studies
1997 (continued)

= 884, FTD -7, Third Semi Annual Surface Water & Sediment Sampling Results Old
Sanitary Landfill (July 29 & 31, 97), F, Oct-97, MP

= 885, IRP, Installation Restoration Program (IRP) Manual 1997, F, Feb-97, -

= 886, FTD -8, Annual GW Sampling Data Airfield Sanitary Landfill Appendix E of report
887 (for event 8/97) (Large Envelope), F, Sep-97, CDM

= 887, FTD -8, Annual Sampling Data, Airfield Sanitary Landfill (August 1997 event), F,
Oct-97, CDM

= 888, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study event
July-Sept 97 Gasoline Alley, F, Nov-97, EA

= 889, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 event August 28 - Sept
251997, F, Sep-97, Radian

= 890, FTD -30-1795, Final Second Semi Annual Surface Water & Sediment Sampling
Report Area 1795 Creek Gasoline Alley, F, Oct-97, EA

= 891, FTD -30-1795, Final Well Monitoring Program Report Area 1795 Gasoline Alley
event April 96 - March 97 , F, Oct-97, EA

= 892, FTD -30-1595, Final Second Semi Annual Surface Water Sampling Report Area
1595 Creek Gasoline Alley, F, Oct-97, EA

= 900, FTD -76, Safety & Health Phase Out Report Remdial Action Building T-4002
Volume I, F, Jan-97, Dames

= 901, FTD -76, Safety & Health Phase Out Report Remdial Action Building T-4002
Volume IlI, F, Jan-97, Dames

= 902, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System
Pilot Study 1 July to 30 Sept 97, F, Nov-97, EA

= 903, FTD -7, Final Quarterly Seep Monitoring Program Report Old Sanitary Landfill Gas
Alley, Ft Dr NY, F, Nov-97, EA

= 905, FTD -30-1795, Final Stream Gauging Program Report July 1996 April 1997 Area
1795 Creek Gasoline Alley Ft Dr NY, F, Aug-97, EA

= 906, FTD -30-1595, Final Stream Gauging Program Report July 1996 March 1997 Area
1595 Creek Gasoline Alley Ft Dr NY, F, Aug-97, EA

= 907, FTD -8, Airfield Sanitary Landfill Design Analysis 100% Submittal Cover
Improvements, F, Sep-97, CDM

= 908, FTD -30-1395, Monthly Report of Treatment System Operations, FTD, Gasoline
Alley, Areas 1395 & 1495 (for 9/24-10/2), F, Oct-97, Radian

= 9008, FTD -30-1495, Monthly Report of Treatment System Operations, FTD, Gasoline
Alley, Areas 1395 & 1495 (for 9/24-10/2), F, Oct-97, Radian

= 909, FTD -72, Quarterly Groundwater Monitoring Program Report Sept 97 Sampling
Event NJARNG, F, Nov-97, EA

= 910, FTD -30-1595, Final Stream Gauging Report Aug 97 Area 1595 Gasoline Alley Ft
Dr NY, F, Nov-97, EA

= 911, FTD -30-1595, Final Report Building 1599 Treatment System Upgrades Area 1595
Gasoline Alley Ft Dr NY, F, Nov-97, EA

= 912, FTD -8, Airfield Sanitary Landfill Cost Estimate 100% Submittal Cover
Improvements, F, Sep-97, CDM

= 913, FTD -30-1795, Draft Bioslurping Pilot Study Report Areas 1795 & 3805 Gasoline
Alley Ft Dr NY, D, Nov-97, EA
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Previous Studies
1997 (continued)

= 913, FTD -30-3805, Draft Bioslurping Pilot Study Report Areas 1795 & 3805 Gasoline
Alley Ft Dr NY, D, Nov-97, EA

= 915, FTD -76, Draft Remedial Action Report for Building T-4002 Ft Dr NY, D, Nov-97,
CDM

= 916, FTD -30-1595, Quarterly Report of O & M Technical Support Building 1599
Treatment System July-October 1997, Gas Alley Ft Dr, F, Nov-97, EA

= 917, FTD -30-1595, Stream Gauging Program Report, November 1997, Area 1595,
Gasoline Alley, Fort Drum, New York, D, Nov-97, EA

= 918, FTD -89, UVB Well/Circulation Cell Evaluation Building T-1245 Fort Drum, D, Sep-
97, COE

= 919, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 October 1997, F, Oct-
97, Radian

= 920, FTD -74, Decommissioning of Monitoring Wells P44-001 and P44-002 Battery
Shop Building P-44, FDMR, Fort Drum, NY, F, Dec-97, EA

= 021, FTD -74, Field Investigation & Remedial Action Report Battery Shop Building P-44,
F, Dec-97, EA

= 0922, FTD -30, Second Quarter 1997 Groundwater Sampling Results Gasoline Alley,
Fort Drum, New York, F, Dec-97, MP

= 023, FTD -22, GW Monitoring at EOD Burn Sites Ranges 17 & 35 Site Investigations
1995 Year 1-1996 Year 2-1997, D, Dec-97, MP

= 023, FTD -24, GW Monitoring at EOD Burn Sites Ranges 17 & 35 Site Investigations
1995 Year 1-1996 Year 2-1997, D, Dec-97, MP

= 924, FTD -30-1795, Gasoline Alley, FTD Bioremediation Evaluation Area 1795 Phase |
& Il, D, Dec-97, WES

= 026, GIS, 1997 GIS Database Update Fort Drum, NY w/data disk, F, Dec-97, Radian

= 027, FTD -30-1595, Gasoline Alley FTD Bioremediation Evaluation Area 1595 Phase |
& Il, D, Dec-97, WES

= 028, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3, November 1997, F,
Nov-97, Radian

= 029, FTD -30-1595, Revised Draft Groundwater Modeling Study Area 1595 Gasoline
Alley, D, Oct-97, MP

= 930, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 December 1997, F,
Dec-97, Radian

= 052, FTD -93, As Builts for Sage Storm Sewer Outfall RA Completed 1997, F, Nov-97,
EnviroCon

= 9059, FTD -30-1395, O & M Maintenance Manual for Radian International LLC Fort Drum
Military Reservation Volume 3, F, Jan-97, GlobalTec

= 059, FTD -30-1495, O & M Maintenance Manual for Radian International LLC Fort Drum
Military Reservation Volume 3, F, Jan-97, GlobalTec

= 960, FTD -30-1395, Bristol Babcock Inc Equipment Manual Radio Telemetry Radian
International LLC O & M Manual Volume 5, F, Jan-97, BristolBa

= 960, FTD -30-1495, Bristol Babcock Inc Equipment Manual Radio Telemetry Radian
International LLC O & M Manual Volume 5, F, Jan-97, BristolBa

= 061, FTD -30-1395, O & M Maintenance Manual Soil Vapor Extraction/Air Sparging
System, Areas 1395 & 1495, Vol 2, F, -, Fliteway
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Previous Studies
1997 (continued)

= 961, FTD -30-1495, O & M Maintenance Manual Soil Vapor Extraction/Air Sparging
System, Areas 1395 & 1495, Vol 2, F, -, Fliteway

= 963, FTD -30-1395, O & M Maintenance Manual for Radian International LLC Fort Drum
Military Reservation Volume 4, F, Jan-97, GlobalTec

= 963, FTD -30-1495, O & M Maintenance Manual for Radian Internaitonal LLC Fort Drum
Military Reservation Volume 4, F, Jan-97, GlobalTec

= 964, PIRP, Public Involvement and Response Plan (PIRP) for Installation Restoration
Program Activities at Fort Drum, NY, F, Oct-97, WC

= 081, REF, BMPs for Soil Treat. Tech: Suggest.Oper.Guide to Prevent Cross-Media
Transfer of Contam. During Cleanup Activities, F, May-97, EPA

= 991, FTD -30-1395, Volume | of Il General Work Plan Bioventing & SVE System
Installation Areas 1395 & 1495 Gas A. FTD NY, F, Feb-97, Radian

= 991, FTD -30-1495, Volume | of Il General Work Plan Bioventing & SVE System
Installation Areas 1395 & 1495 Gas A. FTD NY, F, Feb-97, Radian

= 992, FTD -30-1395, Volume Il of Il Gen. Work Plan (Appendices) Bioventing & SVE
Sys. Install. Areas 1395 & 1495 GA FTD NY, F, Feb-97, Radian

= 992, FTD -30-1495, Volume Il of Il Gen. Work Plan (Appendices) Bioventing & SVE
Sys. Install. Areas 1395 & 1495 GA FTD NY, F, Feb-97, Radian

= 1027, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System
Study July to September 1997 Gasoline Alley Ft Dr NY, F, Oct-97, EA

= 1034, FTD -76, Freedom of Information Act Documents Requested on 5/22/97 (copies,
large envelope), F, May-97,

= 906, IAP, Installation Restoration Program Action Plan Guidance, F, Jan-97, USAEC

= 1150, FTD -76, 4002 Confirmation Soil Sampling Pesticides/Herbicides 1st Round Oct
1996; Chemical Quality Summary Rpt; etc (box), F, May-97, R&R

= 1167, FTD -30-1395, Fort Drum Locations 1395 and 1495 Operations and Maintenance
Manual SVE/AAS Systems Vol. 2 of 6, F, Jan-97, Radian

= 1167, FTD -30-1495, Fort Drum Locations 1395 and 1495 Operations and Maintenance
Manual SVE/AAS Systems Vol. 2 of 6, F, Jan-97, Radian

= 1168, FTD -30-1395, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 3 of 6, F, Jan-97, Radian

= 1168, FTD -30-1495, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 3 of 6, F, Jan-97, Radian

= 1169, FTD -30-1395, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 4 of 6, F, Jan-97, Radian

= 1169, FTD -30-1495, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 4 of 6, F, Jan-97, Radian

= 1170, FTD -30-1395, Bristol Babcock Equipment Manual Radio Telemetry System
Operations and Maintenance Manual Vol 5 of 6, F, Jan-97, Radian

= 1170, FTD -30-1495, Bristol Babcock Equipment Manual Radio Telemetry System
Operations and Maintenance Manual Vol 5 of 6, F, Jan-97, Radian

= 1171, FTD -30-1395, Bristol Babcock Distributed Process Controllers DPC 3330 for
Radian International O&M Manual Vol 6 of 6, F, Jan-97, Radian

= 1171, FTD -30-1495, Bristol Babcock Distributed Process Controllers DPC 3330 for
Radian International O&M Manual Vol 6 of 6, F, Jan-97, Radian
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Previous Studies
1997 (continued)

= 1241, FTD -30-3805, Report of Progress - Area 3805 Pilot Treatment System Study,
Gasoline Alley, FTD, NY, F, Apr-97, EA

= 1242, FTD -31, Groundwater Sampling at T-91 Site, Fort Drum (March 19, 1997), F,
Apr-97, Weston

1998

= 025, FTD -30-1595, Summary of Activities December 1997 Operation & Maintenance
Technical Support Building 1599, Ft Dr NY, F, Jan-98, EA

= 031, FTD -91, Performance Evaluation Rpt. GW Extract. & Treat. & FP Recovery Sys.,
Bldg. P-2140, March 1996 - March 1997, F, Jan-98, EA

= 032, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System
Study October-December 97 Gas Alley, F, Jan-98, EA

= 035, FTD -30-1595, Summary of Activities January 1998 Operation & Maintenance
Technical Support Building 1599, F, Jan-98, EA

= 036, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System
Study October-December 97 Gas Alley, F, Jan-98, EA

= 937, FTD -72, Quarterly Groundwater Monitoring Program Report December 1997
Sampling Event NJANG Facility, Ft Dr NY, F, Jan-98, EA

= 038, FTD -91, Quarterly Rpt of Progress Building P-2140 Interim Treatment Sys Pilot
Study Ft Dr NY(PP: 1 Oct - 31 Dec 97), F, Jan-98, EA

= 039, FTD -7, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895,
1995, 3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

= 039, FTD -30-1895, Comprehensive Contaminant Assessment Rpt Volume V Areas
1895, 1995, 3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

= 939, FTD -30-1995, Comprehensive Contaminant Assessment Rpt Volume V Areas
1895, 1995, 3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

= 939, FTD -30-3805, Comprehensive Contaminant Assessment Rpt Volume V Areas
1895, 1995, 3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

= 942, FTD -30-1795, Aquifer Air Sparge/Soil Vapor Extraction Pilot Study Report, Area
1795 Gasoline Alley, Fort Drum, NY, D, Jan-98, EA

= 943, FTD -30-1395, Results of Constant Rate and In Situ Respiration Tests Gasoline
Alley Areas 1395 & 1495 Fort Drum NY, F, Feb-98, Radian

= 043, FTD -30-1495, Results of Constant Rate and In Situ Respiration Tests Gasoline
Alley Areas 1395 & 1495 Fort Drum NY, F, Feb-98, Radian

= 944, FTD -30-1595, Summary of Activities February 1998 Operation and Maintenance
Technical Support Bldg 1599, Ft Dr, NY, F, Feb-98, EA

= 945, FTD -76, Fourth Quarter Sampling Data Building T-4002 Fort Drum, NY (event 20
Nov 97), F, Feb-98, CDM

= 946, FTD -30-3805, Recovery Well and Monitoring Well Installation Summaries for 1997
Field Season Area 3805 Gasoline Alley, F, Feb-98, EA

= 947, REF, Annual Report to Congress for Fiscal Year 1996 Defense Environmental
Restoration Program Vol 1 & 2, F, Jan-98, DoD

= 949, FTD -8, Maps for Final Specifications Airfield Sanitary Landfill Cover
Improvements, F, Jan-98, CDM

= 950, FTD -8, Final Specifications Airfield Sanitary Landfill Cover Improvements, F, Jan-
98, CDM
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Previous Studies
1998 (continued)

951, FTD -8, Final Design Analysis Report Airfield Sanitary Landfill Cover
Improvements, F, Jan-98, CDM

= 953, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 January 1998, F, Jan-
98, Radian

= 954, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 February 1998, F, Feb-
98, Radian

= 956, FTD -30-1595, Summary of Operation and Maintenance Technical Support
Building 1599, Fort Drum, NY (event January-March 1998), F, Mar-98, EA

= 957, FTD -93, Storm Sewer Outfall Remediation Hancock Field Army Complex
Syracuse, NY Completion of Work, F, Mar-98, COE

= 962, FTD -30-1395, O & M Maintenance Plan Bioventing/Soil Vapor Extraction
Treatment Systems, Areas 1395 & 1495, Vol 1, F, Feb-98, Radian

= 962, FTD -30-1495, O & M Maintenance Plan Bioventing/Soil Vapor Extraction
Treatment Systems, Areas 1395 & 1495, Vol 1, F, Feb-98, Radian

= 965, FTD -30-3805, Monthy Operating Report, Area 3805 RW-3, March 1998, F, Mar-
98, Radian

= 966, FTD -30-3805, Interim Remedial Measure Recommendation Report Area 3805
Gasoline Alley Fort Drum, New York, D, Apr-98, EA

= 967, FTD -30-1795, Aquifer Air Sparging/Soil Vapor Extraction Pilot Study Report Area
1795 Gasoline Alley, Fort Drum, NY, F, Apr-98, EA

= 968, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System
Study January-March 98 Gasoline Alley, F, Apr-98, EA

= 969, FTD -30-1595, Summary of Activities April 1998 Operation and Maintenance
Technical Support Building 1599 Ft Dr NY, F, Apr-98, EA

= 970, FTD -72, Quarterly GW Monitoring Program Report, March 1998 Sampling Event,
New Jersey Army National Guard, F, Apr-98, EA

= 971, FTD -30-1595, Surface Water Impoundment Restorations, Installation of Flow
Measurement Devices Gas Alley Area 1595, D, Apr-98, Radian

= 972, FTD -30-1595, Summary of Activities May 1998 Operation & Maintenance
Technical Support Building 1599, Fort Drum, NY, F, May-98, EA

= 976, FTD -76, Fifth Quarter Groundwater Sampling Data Building T-4002 Fort Drum,
New York, F, May-98, CDM

= 980, FTD -91, Performance Evaluation Rpt. GW Extract. & Treat. & FP Recovery Sys.,
Bldg. P-2140, April 1997 - March 1998, D, May-98, EA

= 982, RAB, U.S. Army Restoration Advisory Board Technical Assistance for Public
Participation Guidance, F, Apr-98, USAEC

= 083, FTD -30-1595, Quarterly Report of O & M Technical Support, April June-1998,
Building 1599 Treatment System, Gas Alley, F, Jun-98, EA

= 984, FTD -30-1395, Work Plan For In-Situ Respiration Test Gasoline Alley Areas 1395
& 1495 Fort Drum, New York, D, Jun-98, Radian

= 984, FTD -30-1495, Work Plan For In-Situ Respiration Test Gasoline Alley Areas 1395
& 1495 Fort Drum, New York, D, Jun-98, Radian

= 9085, FTD -22, Groundwater Monitoring at Explosive Ordnance Disposal (EOD) Burn
Sites Ranges 17 & 35 Ft Dr NY, F, Jun-98, MP

= 9085, FTD -24, Groundwater Monitoring at Explosive Ordnance Disposal (EOD) Burn
Sites Ranges 17 & 35 Ft Dr NY, F, Jun-98, MP
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1998 (continued)

= 086, FTD -30-1595, Gasoline Alley, Fort Drum Bioremediation Evaluation Area 1595
Phase 1 & Phase 2, F, May-98, WES

= 087, FTD -30-1795, Gasoline Alley, Fort Drum Bioremediation Evaluation Area 1795
Phase | & Phase Il, F, Jun-98, WES

= 088, FTD -8, Remedial Action Work Plan, ASL Improvements at Fort Drum, NY, D, Jun-
98, Tug Hill

= 089, FTD -8, Environmental Protection Plan, ASL Improvements at Fort Drum, NY, D,
Jun-98, Tug Hill

= 990, FTD -30-1595, Summary of Activities - July 1998 O&M Technical Suppport,
Building 1599, Fort Drum, NY, F, Jul-98, EA

= 995, REF, Environmental Site Closeout Process Guidance Developed by a joint
AF/A/IN/EPA Working Group, D, Jan-98,

= 999, FTD -30, First Semi-Annual 1998 Groundwater Sampling Event Results Gasoline
Alley Fort Drum, NY (w/1-disk), F, Jul-98, Pirnie

= 1000, FTD - 91, Qtrly Rpt of Progress-Bldg P-2140 Interim Treatment System Pilot
Study FTD NY (pp 1 April-30 June 1998), F, Jul-98, EA

= 1001, FTD -8, Environmental Protection Plan, Airfield Sanitary Landfill Improvements at
Fort Drum, NY, D/F, Jul-98, Tug Hill

= 1002, FTD -8, Remedial Action Work Plan, Airfield Sanitary Landfill Improvements at
Fort Drum, NY, D/F, Jul-98, Tug Hill

= 1003, FTD -8, Revised drawing G1 for CDM's Final Design for ASL Cover
Improvements, F, Jan-98, CDM

= 1004, FTD -30-1595, Annual Stream Gauging & SW/Sediment Sampling Report Area
1595 Creek Gasoline Alley FTD NY, D, Jul-98, EA

= 1005, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 9
Results (April 1998), F, Jul-98, Weston

= 3007, GIS, New Version of GIS/Access databases on CD-ROM (includes 1 CD-
handbook, IRPMVAIS, validvals), F, Jun-98, Radian

= 1008, FTD -7, Summary of Surface Water and Sediment Sampling Results, OSL, FTD,
NY (4 events: 7/96-6/98), F, Jul-98, M Pirnie

= 1010, IRP, Monitoring Well Abandonment Activities at Fort Drum, New York (10 wells,
base-wide, July 1998 event), F, Aug-98, CDM

= 1012, FTD -22, Draft Report GW Monitoring at Explosive Ordnance Disposal (EOD):
Burn Sites, Ranges 17 & 35 FD, NY , D, Aug-98, Pirnie

= 1012, FTD -24, Draft Report GW Monitoring at Explosive Ordnance Disposal (EOD):
Burn Sites, Ranges 17 & 35 FD, NY , D, Aug-98, Pirnie

= 1013, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System
Study, Apr-Jun 1998 Gas. Alley, FTD NY, F, Aug-98, EA

= 1015, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 July 1998, F, Jul-98,
Radian

= 1016, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 June 1998, F, Jun-98,
Radian

= 1017, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 May 1998, F, May-98,
Radian

= 1018, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 April 1998, F, Apr-98,
Radian
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1998 (continued)

= 1024, FTD -8, Airfield Sanitary Landfill Site Visit, F, Sep-98, CDM

= 1025, FTD -8, Annual Sampling (groundwater) Data July 1998, F, Sep-98, CDM

= 1026, FTD -30-1395, Gas Alley Soil Remediation Final Work Plan for In-Situ Respiration
Test Areas 1395 & 1495, F, Sep-98, Radian

= 1026, FTD -30-1495, Gas Alley Soil Remediation Final Work Plan for In-Situ Respiration
Test Areas 1395 & 1495, F, Sep-98, Radian

= 1028, FTD -30-1795, Draft Work Plan Bioslurping Pilot Study Area 1795 Gasoline Alley
Fort Drum, New York, D, Sep-98, EA

= 1029, REF, FY97 Defense Environmental Restoration Program Annual Report to
Congress March 31, 1998, F, Mar-98, DoD

= 1031, FTD -91, Performance Evaluation Rpt, GW Extraction & Treatment & FProduct
Recovery Sys Bldg P-2140, 4/97-3/98, F, Oct-98, EA

= 1032, FTD -7, Data Consolidation and Evaluation Conceptual Site Model Development
Gasoline Alley and Old Sanitary Landfill, F, Sep-98, MP

= 1032, FTD -30, Data Consolidation and Evaluation Conceptual Site Model Development
Gasoline Alley and Old Sanitary Landfill, F, Sep-98, MP

= 1033, FTD -30-1595, Groundwater Modeling Study Area 1595 Gasoline Alley Fort
Drum, New York, F, Oct-98, MP

= 1035, FTD -30-1795, Bioslurping Study Report Areas 1795 & 3805 Gasoline Alley Fort
Drum, New York, F, Oct-98, EA

= 1037, FTD -89, UVB Pilot Study Report Building T-1245 Fort Drum, New York, D, Sep-
98, Weston

= 1038, FTD -30-1795, Final Comprehensive Contaminant Assessment Report Volume IV
Area 1795/WWII Landfill Gasoline Alley Ft Dr NY, F, Oct-98, EA

= 1038, WWII , Final Comprehensive Contaminant Assessment Report Volume IV Area
1795/WWII Landfill Gasoline Alley Ft Dr NY, F, Oct-98, EA

= 1039, FTD -30-1595, Final Comprehensive Contaminant Assessment Report Volume lll
Area 1595 Gasoline Alley Fort Drum, NY, F, Oct-98, EA

= 1040, FTD -7, Old Sanitary Landfill Wetlands Evaluation Technique (WET) Baseline
Conditions Assessment & Results Ft Dr NY, F, Oct-98, MP

= 1041, FTD -30-1395, Gasoline Alley Soil Remediation Quarterly Update of Treatment
System Operations Areas 1395 & 1495, F, Oct-98, Radian

= 1041, FTD -30-1495, Gasoline Alley Soil Remediation Quarterly Update of Treatment
System Operations Areas 1395 & 1495, F, Oct-98, Radian

= 1042, FTD -22, Groundwater Monitoring at EOD Burn Sites Ranges 17 & 35 Fort Drum,
NY w/CD, F, Oct-98, MP

= 1042, FTD -24, Groundwater Monitoring at EOD Burn Sites Ranges 17 & 35 Fort Drum,
NY w/CD, F, Oct-98, MP

= 1043, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System
Pilot Study Fort Drum, New York, F, Nov-98, EA

= 1044, FTD -112, General Work Plan Range 17 POL Spill Fort Drum, New York, F, Nov-
98, Radian

= 1045, FTD -30-1595, Annual Stream Gauging & SW/Sediment Sampling Report Area
1595 Creek Gasoline Alley FTD NY, F, Nov-98, EA

= 1046, FTD -30-1795, Annual Stream Gauging & SW/Sediment Sampling Report Area
1795 Creek Gasoline Alley FTD NY, F, Nov-98, EA
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1047, FTD -30, Health Risk Assessment Work Plan Ft Dr NY Gas Alley, WWII Landfill &
Old Sanitary Landfill, D, Dec-98, MP

= 1048, FTD -30-3805, Area 3805 Well Installation Report-October 1998 Gasoline Alley
Fort Drum, New York, F, Dec-98, EA

= 1049, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System
Study July-Sept 1998 Gasoline Alley Fort Drum, NY, F, Dec-98, EA

= 1050, FTD -30-3805, Comprehensive Contaminant Assessment Volume V Areas 1895,
1995, 3805 & OSL Gasoline Alley Ft Dr NY, F, Dec-98, EA

= 1051, FTD -30-1795, Work Plan Bioslurping Pilot Study Area 1795, Gasoline Alley Fort
Drum, New York, F, Dec-98, EA

= 1052, FTD -3, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline
Alley, WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP

= 1052, FTD -7, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline
Alley, WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP

= 1052, FTD -30-WWII, Health Risk Assessment Work Plan Fort Drum, New York,
Gasoline Alley, WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP

= 1085, FTD -8, ASL Cover Improvement Original Ground Topography (Drawing), F, Jul-
98, Thew

= 1086, FTD -8, ASL Cover Improvement Top of Sand Topography (Drawing), F, Aug-98,
Thew

= 1087, FTD -8, Final As-built Survey Airfield Sanitary Landfill Fort Drum Military
Reservation Tug Hill Construction, Inc. (Drawing), F, Oct-98, Thew

= 1088, FTD -8, Safety and Health Phase-out Report (Airfield Sanitary Landfill
Improvements at Fort Drum, NY), F, Sep-98, ECG Indus

1999

= 1054, FTD -30-3805, Summary of Area 3805 Treatment System Upgrades August-
September 1998, Gasoline Alley, FT DR, NY, F, Jan-99, EA

= 1057, FTD -8, ASL Cover Improvements Project Final As Built Record Drawings Disk,
F, Jan-99, Envir Cons

= 1058, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System
Pilot Study Fort Drum, New York, F, Jan-99, EA

= 1059, FTD -30-1395, Results of Quarterly in Situ Respiration Test December 1998
Gasoline Alley Areas 1395 & 1495 Fort Drum, New York, D, Jan-99, Radian

= 1059, FTD -30-1495, Results of Quarterly in Situ Respiration Test December 1998
Gasoline Alley Areas 1395 & 1495 Fort Drum, New York, D, Jan-99, Radian

= 1060, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System
Study October - December 1998 Gas Alley Ft Dr NY, F, Feb-99, EA

= 1061, FTD -30, Second Semi Annual 1998 Groundwater Sampling Event Results
Gasoline Alley Fort Drum, New York, F, Feb-99, MP

= 1064, FTD -30-1795, Area 1795 Bioslurping Pilot Study Installation & Startup Report
Gasoline Alley Fort Drum, New York, D, Feb-99, EA

= 1065, FTD -7, Enhanced Wetlands System & Landfill Surface Drainage Features Old
Sanitary Landfill Fort Drum, New York, D, Jan-99, MP

= 1066, FTD -7, Response to Comments on Wk PIn for Constr of Enhanced Wetlands Sys
& Landfill Surface Drain OSL, F, Mar-99, MP
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1999 (continued)

1067, FTD -30-1795, Area 1795 Bioslurping System Operation and Maintenance
Manual Gasoline Alley Fort Drum, New York, D, Feb-99, EA

1068, FTD -7, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII Landfill,
Old Sanitary Landfill, F, Mar-99, MP

1068, FTD -30, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII
Landfill, Old Sanitary Landfill, F, Mar-99, MP

1068, FTD -30-WWII, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII
Landfill, Old Sanitary Landfill, F, Mar-99, MP

1069, FTD -30, Fort Drum Gasoline Alley Groundwater Sampling Draft Work Plan
Addendum, D, Mar-99, MP

1070, FTD -7, OSL Ft Dr NY Wetlands Evaluation Technique (WET) Comparative
Summary Assessment and Results, F, Mar-99, MP

1071, FTD -30-1395, Area 1395 and 1495 Soil Boring Recommendation, Gasoline
Alley, Fort Drum, New York, D, Mar-99, EA

1072, FTD -30-1795, Draft Work Plan Data Gap Study Separate-Phase Product Plume
Delineation Area 1795 Gas Alley, Fort Drum, NY, D, Mar-99, EA

1073, FTD -7, OSL, FTD, NY Final Work Plan for Construction of Enhanced Wetlands
System and Landfill Drainage Features, F, Mar-99, MP

1074, FTD -7, OSL, FTD, NY Enhanced Wetlands System and Landfill Drainage
Features (Drawings; 12 sheets), F, Mar-99, MP

1075, 91, Draft Remedial Investigation Data Gap Study AAFES Service Station,
Building P-2140 Fort Drum, New York, D, Apr-99, EA

1076, RA, Data Consolidation and Evaluation Conceptual Site Model Development -
Phase Il Sites, F, Apr-99, MP

1077, FTD -7, Draft Cost Esimate Enhanced Wetlands System & Landfill Surface
Drainage Features Old Sanitary Landfill, FTD, NY, D, Jan-99, MP

1078, FTD -7, Final Cost Esimate Enhanced Wetlands System & Landfill Surface
Drainage Features Old Sanitary Landfill, FTD, NY, F, Apr-99, MP

1079, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FTD, NY (1 Jan - 31 Mar 99), F, Apr-99, EA

1080, FTD -30, Fort Drum, Gasoline Alley Groundwater Sampling Final Work Plan
Addendum, F, Apr-99, MP

1081, FTD -89, UVB Pilot Study Report Building T-1245 Fort Drum, NY, F, Apr-99,
Weston

1082, FTD -30-1595, Draft Interim Remedial Measure Enhancement Design Area 1595
Gasoline Alley, FTD, NY, D, Apr-99, EA

1083, FTD -30-1595, Interim Remedial Measure Enhancement Design Area 1595
Gasoline Alley, FTD, NY (Drawings), D, Apr-99, EA

1084, FTD -8, Airfield Sanitary Landfill Remedial Action Implementation Report, F, Apr-
99, ECG Indus

1089, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
F, May-99, EA

1090, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 10
Results (March 1999), F, May-99, Weston

1091, FTD -89, Draft Work Plan Data Gap Study Building 1245, Fort Drum, NY, D, May-
99, EA
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1999 (continued)

1092, FTD -30, Area 1395 and 1495 Soil Boring Recommendation, Gasoline Alley, Fort
Drum, New York, F, May-99, EA

1093, FTD -30, Draft Work Plan RI Data Gap Study Source Area Invest., Areas 1595,
1795,1895,1995 & 3805 Gas Alley, Ft Drum, NY, D, May-99, EA

1094, FTD -30-1595, Final Interim Remedial Measure Enhancement Design Area 1595
Gasoline Alley, Fort Drum, NY, F, May-99, EA

1095, FTD -30-1595, Final Interim Remedial Measure Enhancement Design Area 1595
Gasoline Alley, Fort Drum, NY (Drawings), F, May-99, EA

1096, FTD -7, Pre-Draft Risk Assessment FTD, NY Gasoline Alley, WWII Landfill, Old
Sanitary Landfill, D, Jun-99, MP

1096, FTD -30, Pre-Draft Risk Assessment FTD, NY Gasoline Alley, WWII Landfill, Old
Sanitary Landfill, D, Jun-99, MP

1097, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System
Study, Jan-Mar99, Gasoline Alley, FTD, NY, F, May-99, EA

1098, FTD -7, FTD, NY Surface Water & Sediment Monitoring Program-OSL & Areas
1595 & 1795, Gas Alley Draft Work Plan , D, May-99, MP

1098, FTD -30-1595, FTD, NY Surface Water & Sediment Monitoring Program-OSL &
Areas 1595 & 1795, Gas Alley Draft Work Plan , D, May-99, MP

1098, FTD -30-1795, FTD, NY Surface Water & Sediment Monitoring Program-OSL &
Areas 1595 & 1795, Gas Alley Draft Work Plan , D, May-99, MP

1099, FTD -91, Final Remedial Investigation Data Gap Study AAFES Service Station,
Building P-2140, FTD, NY, F, Jun-99, EA

1100, IRP, Draft Risk Assessment Work Plan, FTD, NY (PHASE II: R17 &35, Spill Nr
R17, T-91, T-1245, P-2140, T-4006, ASL), D, Jul-99, MP

1101, FTD -30-1595, Technical approach for Area 1595 Focused Feasibility Study,
Gasoline Alley, F, Jul-99, EA

1102, FTD -7, Response to comments on draft work plan for OSL, 1595,1795 Surface
Water and Sediment Monitoring, F, Jul-99, MP

1102, FTD -30, Response to comments on draft work plan for OSL, 1595,1795 Surface
Water and Sediment Monitoring, F, Jul-99, MP

1103, FTD -91, Remedial Investigation Data Gap Study, AAFES Gas Service Station,
Building P-2140, F, Jul-99, EA

1104, FTD -91, Technical Proposal for a revised ground-water monitoring program,
Building P-2140, F, Jul-99, EA

1105, FTD -30, Summary of O&M Technical Support Bldg.1599, Ft Dr, NY
(Performance Period April - June 99) , F, Jul-99, EA

1106, FTD -30-1795, Final Area 1795 Bioslurping Pilot Study Installation and Startup
Report Gasoline Alley, FTD, NY, F, Jul-99, EA

1107, FTD -30-1795, Final Area 1795 Bioslurping System Operation and Maintenance
Manual Gasoline Alley, FTD, NY, F, Jul-99, EA

1108, FTD -30, First Semi-Annual 1999 Groundwater Sampling Event Results -
Gasoline Alley, FTD,NY, F, Jul-99, MP

1109, FTD -112, Oxygen Releasing Compound (ORC) Application at the Range 17 Spill
Site, FTD, NY, F, Jul-99, MP

1110, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FTD, NY (1 Apr - 30 Jun 99), F, Jul-99, EA
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1999 (continued)

= 1111, FTD -7, Fort Drum Surface Water & Sediment Monitoring Program Final Work
Plan Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP

= 1111, FTD -30-1595, Fort Drum Surface Water & Sediment Monitoring Program Final
Work Plan Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP

= 1111, FTD -30-1795, Fort Drum Surface Water & Sediment Monitoring Program Final
Work Plan Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP

= 1112, FTD -91, Extraction Well Cleaning Interim Pilot Study Groundwater Pump & Treat
System, Bldg P-2140, FTD, NY, F, Jul-99, EA

= 1113, FTD -30-1395, Draft Results of Soil and Groundwater Sampling May/June 1999
Gasoline Alley Areas 1395 and 1494, FTD, NY, D, Jul-99, Radian

= 1113, FTD -30-1495, Draft Results of Soil and Groundwater Sampling May/June 1999
Gasoline Alley Areas 1395 and 1494, FTD, NY (Disks), D, Jul-99, Radian

= 1114, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System
Study, Apr - Jun 99, Gasoline Alley, FTD, NY, F, Jul-99, EA

= 1115, FTD -8, Groundwater Monitoring Program at Airfield Sanitary Landfill, FTD,NY, D,
Jul-99, MP

= 1116, FTD -30-1795, Final Work Plan Data Gap Study, Separate-Phase Product Plume
Delineation Area 1795 Gasoline Alley, FTD, NY, F, Jul-99, EA

= 1117, FTD -22, Draft Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17
and 35 FTD, NY, D, Jul-99, MP

= 1117, FTD -24, Draft Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17
and 35 FTD, NY, D, Jul-99, MP

= 1118, FTD -30, Final Work Plan Remedial Investigation DGS Source Area
Investigations Areas 1595, 1795, 1895, 1995, 3805 GA, FTD, F, Jul-99, EA

= 1119, FTD -89, Final Work Plan Remedial Investigation Data Gap Study Bldg T-1245,
FTD, NY, F, Jul-99, EA

= 1120, FTD -30-1195, Draft-Final Comprehensive Contaminant Assessment Report Vol
Il Areas 1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

= 1120, FTD -30-1295, Draft-Final Comprehensive Contaminant Assessment Report Vol
Il Areas 1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

= 1120, FTD -30-1395, Draft-Final Comprehensive Contaminant Assessment Report Vol
Il Areas 1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

= 1120, FTD -30-1495, Draft-Final Comprehensive Contaminant Assessment Report Vol
Il Areas 1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

= 1121, FTD -8, Final Workplan Addendum for the GW Sampling at the Airfield Sanitary
Landfill, F, Aug-99, MP

= 1122, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
1 April - 30 June 1999, F, Aug-99, EA

= 1123, FTD -30-1595, Final Summary Report Interim Remedial Measure Enhancement
June/July 1999 Gas Alley Area 1595 FTD, NY, F, Aug-99, Radian

= 1124, FTD -112, Range 17 POL Spill Final Report, Range 17, Fort Drum, NY, F, Aug-
99, Radian

= 1125, FTD -112, Range 17 POL Spill Final Report (Book 2), Range 17, Fort Drum, NY
(Sampling data, Appendices B & C for above rpt), F, Aug-99, Radian

= 1126, FTD -30, Draft-Final Comprehensive Contaminant Assessment Report Vol I,
Introduction and Overview Gas Alley, FTD, NY, D, Sep-99, EA
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1127, FTD -30-3805, Summary of Area 3805 Treatment System Upgrades - 3805-
RW11land 3805-RW13 Gasoline Alley, FTD, NY, F, Sep-99, EA

= 1128, FTD -7, Phase | Risk Assessment, FTD, NY (Responses to comments on Pre-
draft Risk Assessment), F, Sep-99, MP

= 1128, FTD -30, Phase | Risk Assessment, FTD, NY (Responses to comments on Pre-
draft Risk Assessment), F, Sep-99, MP

= 1129, FTD -7, Draft Risk Assessment Gasoline Alley, WWII Landfill, Old Sanitary
Landfill Fort Drum, NY, D, Oct-99, MP

= 1129, FTD -30, Draft Risk Assessment Gasoline Alley, WWII Landfill, Old Sanitary
Landfill Fort Drum, NY, D, Oct-99, MP

= 1130, FTD -112, Gasoline Alley Soil Remediation, FTD, NY, Range 17 Soil Samples
Data Package (lab report soil confirmation samples), F, Aug-99, Lanc. Labs

= 1131, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot, FTD, NY, F, Nov-99, EA

= 1132, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System
Study, July - Sept 1999, Gasoline Alley, FTD, NY, F, Nov-99, EA

= 1133, FTD -30-1795, Quarterly Report of Progress -Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY (July - Sept 1999), F, Nov-99, EA

= 1134, FTD -30-1795, Letter Report of Data Gap Study, Separate-Phase Product
Delineation, Area 1795, Gasoline Alley, FTD, NY, F, Nov-99, EA

= 1135, FTD -7, First 1999 Semi-Annual Surface water and Sediment Sampling Results
OSL, FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP

= 1135, FTD -30-1595, First 1999 Semi-Annual Surface water and Sediment Sampling
Results OSL, FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP

= 1135, FTD -30-1795, First 1999 Semi-Annual Surface water and Sediment Sampling
Results OSL, FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP

= 1136, IRP, Pre-Draft Risk Assessment FTD, NY(Range 17 & 35, T-91, T-1245, P-2140,
T-4006, ASL, Range 17 spill), D, Dec-99, MP

= 1138, FTD -30-1595, Draft Interim Remedial Measure Enhancement Design Building
1599 Gasoline Alley, FTD, NY, D, Nov-99, EA

= 1139, FTD -8, Report for Annual Groundwater Sampling Performed 8/31/99 and 9/1/99
Airfield Sanitary Landfill, FTD, NY, F, Nov-99, MP

= 1199, FTD -7, Old Sanitary Landfill Drainage Stabilization Project (Downchutes), F,
Aug-99, Radian

2000

= 1137, IRP, Installation Action Plan, Fort Drum, March 2000, F, Mar-00, FORSCOM

= 1140, FTD -30, Second Semi Annual 1999 Groundwater Sampling Event Results,
Gasoline Alley Fort Drum, New York, F, Jan-00, MP

= 1141, FTD -30-1795, Final Letter Report of Data Gap Study, Separate-Phase Product
Delineation, Area 1795, Gasoline Alley, FTD, NY, F, Jan-00, EA

= 1142, FTD -30, Draft Source Area Remedial Investigation/DGS Report areas 1595,
1795, 1895, 1995, 3805 Gasoline Alley, FTD, NY, D, Jan-00, EA

= 1143, FTD -91, Draft Remedial Investigation Data Gap Study AAFES Service Station
Fort Drum, New York, D, Jan-00, EA
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= 1144, FTD -8, ASL, FTD, NY Final Report for Annual Groundwater Sampling Performed
8/31/99 and 9/1/99 (includes 1 CDROM), F, Jan-00, MP

= 1145, FTD -30-1595, Final Groundwater Pilot Study Design Area 1595, Gasoline Alley,
FTD, NY, F, Jan-00, EA

= 1146, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FTD, NY, F, Jan-00, EA

= 1147, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System
Pilot Study, Gasoline Alley, FTD, NY, F, Feb-00, EA

= 1148, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Feb-00, EA

= 1151, FTD -76, Final Remedial Action Report for Building T-4002, Fort Drum, New York,
F, Feb-00, CDM

= 1152, FTD -7, Corrective Measures Study Alternatives Report Gasoline Alley Areas
1895, 1995, & 3805 and OSL, FTD, NY, D, Feb-00, MP

= 1152, FTD -30-3805, Corrective Measures Study Alternatives Report Gasoline Alley
Areas 1895, 1995, & 3805 and OSL, FTD, NY, D, Feb-00, MP

= 1153, FTD -89, Draft Remedial Investigation Data Gap Study Former Building T-1245
FTD, NY, D, Mar-00, EA

= 1154, FTD -91, Peliminary Draft Corrective Measures Study AAFES Station Building P-
2140, FTD, NY, D, Mar-00, EA

= 1155, FTD -7, Second 1999 Semi-Annual Surface Water and Sediment Sampling
Results Old Sanitary Landfill, FTD, NY, F, Mar-00, MP

= 1156, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495
Systems, Gasoline Alley, FTD, NY (Oct - Dec 1999), F, Mar-00, EA

= 1156, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495
Systems, Gasoline Alley, FTD, NY (Oct - Dec 1999), F, Mar-00, EA

= 1157, FTD -30-1795, Draft Area 1795 Bioslurping Pilot Study Yearly Operations and
Maintenance Report Gasoline Alley, FTD, NY, D, Mar-00, EA

= 1158, FTD -88, Work plan for installation of new well and sampling of 3 wells for VOCs
and lead at T-4006 site, F, Mar-00, MP

= 1159, FTD -30-1195, Final Comprehensive Contaminant Assessment Report Vol. Il
Areas 1195, 1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

= 1159, FTD -30-1295, Final Comprehensive Contaminant Assessment Report Vol. Il
Areas 1195, 1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

= 1159, FTD -30-1395, Final Comprehensive Contaminant Assessment Report Vol. Il
Areas 1195, 1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

= 1159, FTD -30-1495, Final Comprehensive Contaminant Assessment Report Vol. Il
Areas 1195, 1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

= 1160, FTD -91, Groundwater Sampling Results, AAFES Service Station, FTD, NY
(sampling 3 wells, 3/7/00), F, Apr-00, EA

= 1161, FTD -91, Work Plan for Groundwater Investigation and Monitoring Activities at
AAFES Service Station, Bldg P-2140, FTD, NY, D, Apr-00, EA

= 1162, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Apr-00, EA

= 1163, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FTD, NY, F, Apr-00, EA
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Previous Studies

2000 (continued)
1164, FTD -91, Temporary Groundwater Sampling Point Results AAFES Service
Station, FTD, NY, F, May-00, EA

= 1165, FTD -30-1595, Draft Groundwater Model Enhancement Area 1595 FTD, NY, D,
May-00, MP

= 1166, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 11
Results (March 2000), F, May-00, Weston

= 1172, FTD -88, Report for Well Installation and Sampling Performed at Area T-40086,
FTD, NY, F, Jul-00, MP

= 1173, FTD -22, Draft Final Report Groundwater Monitoring at EOD: Burn Sites, Ranges
17 and 35, FTD, NY, D, Jul-00, MP

= 1173, FTD -24, Draft Final Report Groundwater Monitoring at EOD: Burn Sites, Ranges
17 and 35, FTD, NY, D, Jul-00, MP

= 1174, FTD -30-1795, Corrective Measures Study Alternative Report, Area 1795,
Gasoline Alley, FTD, NY, D, Jun-00, EA

= 1175, FTD -91, Final Remedial Investigation Data Gap Study AAFES Service Station,
FTD, NY, F, Jul-00, EA

= 1176, FTD -30-1595, Draft Area 1595 Groundwater Pilot Study Report Gasoline Alley,
FTD, NY, D, Jul-00, EA

= 1177, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495
Systems, Gasoline Alley, FTD, NY (Apr - Jun 2000), F, Jul-00, EA

= 1177, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495
Systems, Gasoline Alley, FTD, NY (Apr - Jun 2000), F, Jul-00, EA

= 1178, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Jul-00, EA

= 1179, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FTD, NY, F, Jul-00, EA

= 1180, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System
Study, Gasoline Alley, FTD, NY, F, Jul-00, EA

= 1181, FTD -7, First Semi-Annual Year 2000 Surface Water and Sediment Sampling
Results OSL and Areas 1595 & 1795, F, Jul-00, MP

= 1181, FTD -30-1595, First Semi-Annual Year 2000 Surface Water and Sediment
Sampling Results OSL and Areas 1595 & 1795, F, Jul-00, MP

= 1181, FTD -30-1795, First Semi-Annual Year 2000 Surface Water and Sediment
Sampling Results OSL and Areas 1595 & 1795, F, Jul-00, MP

= 1182, FTD -91, Groundwater Sampling Results, June 2000 Sampling Event, AAFES
Service Station, FTD, NY, F, Aug-00, EA

= 1183, IRP, Draft Quality Assurance Program Plan (QAPP), D, Aug-00, MP

= 1184, FTD -30-1595, Preliminary Draft Corrective Measures Study Area 1595 Gasoline
Alley FTD, NY, D, Aug-00, EA

= 1185, FTD -91, Draft Work Plan Aquifer Air Sparging/Dual-Phase Extraction Pilot Study
AAFES Station, Bldg P-2140, FTD, NY, D, Sep-00, EA

= 1186, FTD -7, Final Risk Assessment Fort Drum, New York Gasoline Alley, WWII
Landfill, Old Sanitary Landfill, F, Sep-00, MP

= 1186, FTD -30, Final Risk Assessment Fort Drum, New York Gasoline Alley, WWII
Landfill, Old Sanitary Landfill, F, Sep-00, MP
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Previous Studies
2000 (continued)

1187, FTD -30, Draft Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495
Gasoline Alley, FTD, NY, D, Sep-00, EA

1188, FTD -30, Final Comprehensive Contaminant Assessment Report Vol. |
Introduction and Overview Gasoline Alley, FTD, NY, F, Sep-00, EA

1189, FTD -30, Final Comprehensive Contaminant Assessment Report Volumes | - V
Gasoline Alley, FTD, NY (CD-ROM), F, Sep-00, EA

1190, FTD -30, Groundwater Data Trend Analysis Gasoline Alley, FTD, NY, D, Oct-00,
Ea

1191, IRP, Final Risk Assessment Work Plan FTD, NY Rng 17 & 35,Spill Nr Rng 17,
T91,T1245,P2140,T4006, ASL, F, Oct-00, EA

1192, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FD, NY (July - September 2000), F, Oct-00, EA

1193, FTD -8, Draft Report for Annual Groundwater Sampling Performed 8/8/00 and
8/9/00 - Airfield Sanitary Landfill, FD, NY, D, Oct-00, MP

1194, FTD -22, Final Report Groundwater Monitoring at EOD Burn Sites, Rngs 17 and
35, FTD, NY (Report and CD), F, Oct-00, MP

1194, FTD -24, Final Report Groundwater Monitoring at EOD Burn Sites, Rngs 17 and
35, FTD, NY (Report and CD), F, Oct-00, MP

1195, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY (Jul-Sept 00), F, Nov-00, EA

1196, FTD -30-1595, Summary of Operation and Maintenance Technical Support, July -
September 2000 Building 1599, FTD, NY, F, Nov-00, EA

1197, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495
Systems Gasoline Alley, FTD, NY, F, Nov-00, EA

1197, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495
Systems Gasoline Alley, FTD, NY, F, Nov-00, EA

1198, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System
Study, Gasoline Alley, FTD, NY (Jul-Sept), F, Nov-00, EA

1200, FTD -91, Groundwater Sampling results, Sept. 2000 Sampling Event, AAFES
Station, FTD, NY, F, Dec-00, EA

1201, FTD -30-1295, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and
1495 Gasoline Alley, FTD, NY, F, Dec-00, EA

1201, FTD -30-1395, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and
1495 Gasoline Alley, FTD, NY, F, Dec-00, EA

1201, FTD -30-1495, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and
1495 Gasoline Alley, FTD, NY, F, Dec-00, EA

1202, FTD -30-1595, Final Area 1595 Groundwater Pilot Study Report Gasoline Alley
FTD, NY, F, Dec-00, EA

1203, FTD -91, Final Work Plan Aquifer Air Sparging/Dual-Phase Extraction Pilot Study
AAFES Station Building P-2140, FTD, NY, F, Dec-00, EA

1204, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment Systme
Study, Gasoline Alley, FTD, NY, F, May-00, EA
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2001

= 1205, IRP, Installation Action Plan, Fort Drum, March 2001, F, Mar-01, IRP

= 1206, FTD -30-1595, Groundwater Model Enhancement Report Area 1595 Fort Drum,
New York, F, Jan-01, MP

= 1207, FTD -30-1395, Quarterly Report of System Operation-Areas 1395 and 1494
Systems(Oct-Dec00) Gasoline Alley, FTD, NY, F, Jan-01, EA

= 1207, FTD -30-1495, Quarterly Report of System Operation-Areas 1395 and 1494
Systems(Oct-Dec00) Gasoline Alley, FTD, NY, F, Jan-01, EA

= 1208, FTD -91, Quarterly Report of Progress-Bldg P-2140 Interim Treatment System
Pilot Study, FTD, NY (Oct-Dec00), F, Jan-01, EA

= 1209, FTD -30, Gasoline Alley Annual Groundwater Monitoring Program, FTD, NY
Oct/Nov 2000, F, Jan-01, MP

= 1210, FTD -30-1795, Quarterly Report of Progress Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY(1 Oct-30 Dec 00), F, Jan-01, EA

= 1211, FTD -91, Draft Dual Phase Extraction Pilot Test Summary Report and Conceptual
Design, Bldg P-2140, FTD, NY, D, Jan-01, EA

= 1212, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System
Study, FTD NY (Oct - Dec 2000), F, Jan-01, EA

= 1213, FTD -91, Quarterly Ground-Water Sampling Results, Dec 2000 Sampling Event,
Bldg P-2140, FTD, NY, F, Feb-01, EA

= 1214, FTD -30-1295, Draft Remedial Pilot Study Implementation Report Area 1295,
Gasoline Alley, FTD, NY, D, Feb-01, EA

= 1215, FTD -7, Draft Work Plan DataGap Study to Support CMS Gasoline Alley Areas
1895, 1995, 3805 and OSL, FTD, NY, D, Feb-01, MP

= 1215, FTD -30-3805, Draft Work Plan DataGap Study to Support CMS Gasoline Alley
Areas 1895, 1995, 3805 and OSL, FTD, NY, D, Feb-01, MP

= 1216, FTD -30-1595, Response to comments on pre-draft CMS for Area 1595, F, Feb-
01, EA

= 1217, FTD -30-1595, Draft Corrective Measures Study, Area 1595, Gasoline Alley, FD,
NY, D, Feb-01, EA

= 1218, IRP, Draft Risk Assessment, FTD, NY (8 sites; Rnges 17& 35, T-91, T-1245, P-
2140, T-4006, ASL, Nr. R17), D, Feb-01, MP

= 1219, FTD -30-1395, Draft Aquifer Air Sparge Pilot System Implementation Report
Areas 1395 & 1495, Gasoline Alley, FD, NY, D, Mar-01, EA

= 1219, FTD -30-1495, Draft Aquifer Air Sparge Pilot System Implementation Report
Areas 1395 & 1495, Gasoline Alley, FD, NY, D, Mar-01, EA

= 1220, FTD -91, Draft Aquifer Air Sparging Installatin and Startup Report, AAFES, FD,
NY, D, Mar-01, EA

= 1221, FTD -7, Summary of Surface Water and Sediment Sampling Results, OSL, Areas
1595 & 1795, FD, NY (4 events: 8/99-12/00), F, Mar-01, MP

= 1221, FTD -30-1595, Summary of Surface Water and Sediment Sampling Results, OSL,
Areas 1595 & 1795, FD, NY (4 events: 8/99-12/00), F, Mar-01, MP

= 1221, FTD -30-1795, Summary of Surface Water and Sediment Sampling Results, OSL,
Areas 1595 & 1795, FD, NY (4 events: 8/99-12/00), F, Mar-01, MP

= 1222, FTD -30, Ground Water Trends Analysis Gasoline Alley, FTD, NY, F, Mar-01, EA

= 1223, FTD -30-3805, Draft Source Area /[LNAPL Focused Technical Selection Report,
Gas Alley, Areas 1895, 1995 & 3805, FTD, NY, D, Mar-01, MP
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Previous Studies
2001 (continued)

= 1224, FTD -91, Draft Corrective Measures Study, Bldg P-2140, FTD, NY, D, Mar-01, EA

= 1225, FTD -91, Final Corrective Measures Study Alternatives Report, Areas
1895,1995,3805 and OSL, FTD, NY, F, Apr-01, MP

= 1226, IRP, Quarterly IRP Meeting Minutes for Fort Drum, 1/10/01 and 1/11/01, F, Mar-
01, MP

= 1227, FTD -8, Airfield Sanitary Landfill, Fort Drum, NY, Fnal Report for Annual
Groundwater Sampling Performed 8/8/00 and 8/9/00, F, Apr-01, MP

= 1228, FTD -30-1795, Pre-draft Corrective Measures Study, Area 1795, Gasoline Alley,
FTD, NY, D, Apr-01, EA

= 1229, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FTD, NY, F, Apr-01, EA

= 1230, FTD -30-1595, Summary of Operation and Maintenance Technical Support, Jan -
Mar 2001 Building 1599, FTD, NY, F, Apr-01, EA

= 1231, FTD -30-1395, Quarterly Report of System Operation-Bioventing & AAS, Areas
1395 & 1495 (Jan-Mar 2001), FTD, NY, F, Apr-01, EA

= 1231, FTD -30-1495, Quarterly Report of System Operation-Bioventing & AAS, Areas
1395 & 1495 (Jan-Mar 2001), FTD, NY, F, Apr-01, EA

= 1232, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System
Study, Jan-Mar 2001, FTD, NY, F, Apr-01, EA

= 1233, FTD -89, Final Remedial Investigation Data Gap Study, Former Building T-1245,
FTD, NY, F, Apr-01, EA

= 1234, FTD -30-1795, Quarterly Report of Progress Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY(1Jan-31Mar 01), F, May-01, EA

= 1235, FTD -91, Groundwater Sampling Results, March 2001 Sampling Event, AAFES
Station, FTD, NY, F, May-01, EA

= 1236, FTD -91, Quarterly Report of Progress, Bldg P-2140 AAFES Gas Station, FTD,
NY (1 Jan - 31 Mar 01), F, May-01, EA

= 1237, FTD -30, Gasoline Alley Groundwater Monitoring Program Work Plan, FTD, NY,
F, May-01, MP

= 1238, FTD -30, Final Source Area Remedial Investigation/Datagap Study Report, Areas
1595,1795,1895,1995,3805, FTD, NY, F, May-01, EA

= 1239, FTD -30, Gasoline Alley Groundwater Monitoring Program, FTD, NY April 2001
Well/Piezometer Gauging Results (1 disk), F, May-01, MP

= 1240, IRP, Quality Assurance Program Plan, F, May-01, MP

= 1243, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment
System Pilot Study, FTD, NY, F, Jul-01, EA

= 1244, FTD -30-1595, Summary of Operations and Maintenance Technical Support,
April-June 2001, Bldg 1599, FTD, NY, F, Jul-01, EA

= 1245, FTD -91, Groundwater Sampling Results, June 2001 Sampling Event, AAFES
Service Station, FTD, NY, F, Jul-01, EA

= 1246, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
April - June 2001, Gasoline Alley, FTD, NY, F, Jul-01, EA

= 1247, FTD -7, Response to Comments on Draft Work Plan for DGS to Support CMS
Gas Alley Areas 1895/1995/3805 and OSL, FTD, F, Jul-01, MP

= 1247, FTD -30-3805, Response to Comments on Draft Work Plan for DGS to Support
CMS Gas Alley Areas 1895/1995/3805 and OSL, FTD, F, Jul-01, MP
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2001 (continued)

= 1248, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System
Study, April-June 2001, FTD, NY, F, Jul-01, EA

= 1249, FTD -7, Draft Phytoremediation Pilot Study Implementation Report, OSL, FTD,
NY, D, Jul-01, MP

= 1250, FTD -91, Draft AAS 6-Month Operation Summary Report AAFES Station, FTD,
NY, D, Aug-01, EA

= 1251, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS
Systems, Areas 1395 and 1495, Gas Alley, FTD, NY, F, Aug-01, EA

= 1251, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS
Systems, Areas 1395 and 1495, Gas Alley, FTD, NY, F, Aug-01, EA

= 1252, FTD -91, Draft Full-Scale Dual-Phase Extraction Pilot Study Work Plan AAFES
Station, FTD, NY, D, Aug-01, EA

= 1253, FTD -91, Safety, Health, and Emergency Response Plan for the Full-Scale Dual-
Phase Extraction Pilot Study AAFES Station, D, Aug-01, EA

= 1254, FTD -7, Final Work Plan Data Gap Study to Support Corrective Measures Study,
Gasoline Alley and Old Sanitary Landfill, F , Sep-01, MP

= 1254, FTD -30-3805, Final Work Plan Data Gap Study to Support Corrective Measures
Study, Gasoline Alley and Old Sanitary Landfill, F, Sep-01, MP

= 1255, FTD -7, Summary of Surface Water and Sediment Sampling Results (July 1999 -
December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP

= 1255, FTD -30-1595, Summary of Surface Water and Sediment Sampling Results (July
1999 - December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP

= 1255, FTD -30-1795, Summary of Surface Water and Sediment Sampling Results (July
1999 - December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP

= 1256, FTD - 91, Full-Scale Dual-Phase Extraction Pilot Study Work Plan, AAFES
Station, FD, NY, F, Sep-01, EA

= 1257, FTD -91, Safety, Health, and Emergency Response Plan for the Full-Scale Dual-
Phase Extraction Pilot Study AAFES Station, F, Sep-01, EA

= 1258, FTD -30-3805, Response to Comments for the Draft Source Area/LNAPL
Focused Technical Selection Report, Gas Alley, Area 3805, FD,NY, F, Oct-01, MP

= 1259, IRP, ArcView Project Update (update to IRP sampling database; CD), F, Aug-01,
EA

= 1260, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Trreatment
System Pilot Study, FTD, NY, F, Oct-01, EA

= 1261, FTD -91, Groundwater Sampling Results, Sept. 2001 Sampling Event, AAFES
Station, FTD, NY, F, Oct-01, EA

= 1262, FTD -30-3805, Interim Concept Plan for Area 3805/1995 Source Area Remedial
Design Workplan Gasoline Alley and OSL, FTD, NY, D, Oct-01, MP

= 1263, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS
Systems, Areas 1395 and 1495, Gas Alley, FTD, NY, F, Nov-01, EA

= 1263, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS
Systems, Areas 1395 and 1495, Gas Alley, FTD, NY, F, Nov-01, EA

= 1264, FTD -91, Quarterly Report of AAS System Operation -AAFES Station, FTD, NY,
F, Oct-01, EA

= 1265, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System
Study, July-Sept. 2001, Gasoline Alley, FTD, NY, F, Nov-01, EA
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2001 (continued)

= 1266, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley. FTD, NY (Jul - Sept 01), F, Nov-01, EA

= 1267, FTD -30-1595, Summary of Operation and Maintenance Technical Support, July-
Sept 2001 Building 1599, FTD, NY, F, Nov-01, EA

= 1268, FTD -91, Final Aquifer Air Sparging Installation and Startup Report AAFES
Station, FTD, Ny, F, Nov-01, EA

= 1269, FTD -30-3805, Final Source Area /[LNAPL Focused Technical Selection Report
Gasoline Alley Areas 1895, 1995, and 3805, FTD, NY, F, Nov-01, MP

= 1269, FTD -30-3805, Final Source Area /[LNAPL Focused Technical Selection Report
Gas Alley Areas 1895, 1995, 3805, FTD, NY (CD), F, Nov-01, MP

= 1270, FTD -7, Quarterly Report for Phytoremediation Pilot Study at the Old Sanitary
Landfill, FTD, NY, F, Nov-01, MP

= 1271, FTD -91, Final AAS 6-Month Operation Summary Report AAFES Station, FTD,
NY, F, Dec-01, EA

= 1272, FTD -30-1295, Final Remedial Pilot Study Implementation Report Area 1295,
Gasoline Alley, FTD, NY, F, Dec-01, EA

= 1273, FTD -91, Final Dual-Phase Extraction Pilot Test Summary Report and Conceptual
Design AAFES Station P-2140, FTD, NY, F, Dec-01, EA

= 1274, FTD -30-1395, Final Aquifer Air Sparging Pilot Study Implementation Report Area
1395 and 1495, Gasoline Alley, FTD, NY, F, Dec-01, EA

= 1274, FTD -30-1495, Final Aquifer Air Sparging Pilot Study Implementation Report Area
1395 and 1495, Gasoline Alley, FTD, NY, F, Dec-01, EA

2002

= 1275, FTD -30-3805, Draft Work Plan Source Area Remedial Design Gasoline Alley
Areas 3805 & 1995, FTD, NY, D, Jan-02, MP

= 1276, FTD -30, Final October 2001 Groundwater Monitoring Gasoline Alley & Surface
Water & Sediment Areas 1595, 1795, OSL, F, Jul-02, MP

= 1277, FTD -8, Airfield Sanitary Landfill, FTD, NY Draft Report for Annual Groundwater
Sampling Performed 10/3-10/4/01, D, Jan-02, MP

= 1278, FTD -91, Groundwater Sampling Results, December 2001 Sampling Event,
AAFES Station, FTD, NY, F, Jan-02, EA

= 1279, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS
Systems, Areas 1395 and 1495 Gas Alley, F, Jan-02, EA

= 1279, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS
Systems, Areas 1395 and 1495 Gas Alley, F, Jan-02, EA

= 1280, FTD -7, Quarterly Report for Oct - Dec 2001 Phytoremediation Pilot Study at
OSL, FTD, NY, F, Jan-02, MP

= 1281, FTD -7, Draft Data Gap Study Report Corrective Measures Study Gasoline Alley
and OSL, FTD, NY, D, Jan-02, MP

= 1281, FTD -30-3805, Draft Data Gap Study Report Corrective Measures Study Gasoline
Alley and OSL, FTD, NY, D, Jan-02, MP

= 1283, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Jan-02, EA

= 1284, FTD -30-3805, Draft Cost Estimate Source Area Remedial System Gasoline Alley
Areas 3805 & 1995, FTD, NY (Not for Distribution), D, Feb-02, MP
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2002 (continued)

= 1285, FTD -91, Quarterly Report of AAS System Operation - AAFES Station, FTD, NY
(October 1 - December 31, 2001), F, Feb-02, EA

= 1286, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System
Study, Oct - Dec 2001, Gas Alley, FTD, F, Feb-02, EA

= 1287, IRP, Installation Action Plan (as of October 2001), F, Mar-02, IRP

= 1288, FTD -22, EOD Burn Sites, Ranges 17 and 35 Subpart X Permit Withdrawal
Request, F, Nov-02, MP

= 1288, FTD -24, EOD Burn Sites, Ranges 17 and 35 Subpart X Permit Withdrawal
Request, F, Nov-02, MP

= 1289, FTD -30-3805, Draft Source Area Remedial Design Workplan Response to
Comments Gasoline Alley Areas 3805 and 1995, FTD, NY, D, Feb-02, MP

= 1290, FTD -30-1295, Oxygen Releasing Compound Pilot Study Summary Report, Area
1295, Gasoline Alley, FTD, NY, F, Mar-02, EA

= 1291, FTD -20-1395, Aquifer Air Sparging Pilot Study One-Year Summary Letter
Report, Area 1395, Gasoline Alley, FTD, NY, F, Mar-02, EA

= 1292, FTD -20-1495, Aquifer Air Sparging Pilot Study One-Year Summary Letter
Report, Area 1495, Gasoline Alley, FTD, NY, F, Mar-02, EA

= 1293, FTD -30-3805, Final Work Plan Source Area Remedial Design Gasoline Alley
Areas 3805 & 1995, FTD, NY, F, Apr-02, MP

= 1294, FTD -91, Draft Operation and Maintenance Manual Full-Scale Dual-Phase
Extraction Pilot Study AAFES Station, FTD, NY, D, Apr-02, EA

= 1295, FTD -91, Revised Draft Corrective Measures Study Army Air Force Exchange
Service Station, FTD, NY, D, May-02, EA

= 1296, FTD -30, April 2002 Well Gauging for Gasoline Alley, FTD, NY, F, May-02, MP

= 1297, FTD -91, Draft Installation and Startup Report for Full-Scale Dual-Phase
Extraction Pilot System, AAFES Station, D, May-02, EA

= 1298, FTD -30-3805, Final Cost Estimate Source Area Remedial System Gasoline Alley
Areas 3805 & 1995, FTD, NY, F, Jun-02, MP

= 1299, FTD -91, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795,
3805, and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1395, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595,
1795, 3805, and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1495, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595,
1795, 3805, and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1595, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595,
1795, 3805, and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1795, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595,
1795, 3805, and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-3805, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595,
1795, 3805, and AAFES Station, FTD, NY, F, Jul-02, EA

= 1300, FTD -8, Airfield Sanitary Landfill, FTD, NY Final Report for Annual Groundwater
Sampling Performed 10/3-10/4/01 (w disk), F, Jul-02, MP

= 1301, FTD -7, Final Data Gap Study Report to Support CMS Gasoline Alley and OSL,
FTD, NY (includes CD), F, Jul-02, MP

= 1301, FTD -30-3805, Final Data Gap Study Report to Support CMS Gasoline Alley and
OSL, FTD, NY (includes CD), F, Jul-02, MP
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Previous Studies
2002 (continued)

= 1302, IRP, July 2002 Fort Drum, New York, Installation Action Plan (includes CD), F,
Jul-02, IRP

= 1303, FTD -30-1595, Draft Final Corrective Measures Study Area 1595 Gasoline Alley,
Fort Drum, New York, D, Aug-02, EA

= 1304, IRP, Final Risk Assessment, FTD, NY (8 sites; Ranges 17& 35, T-91, T-1245, P-
2140, T-4006, ASL, Nr. R17), F, Sep-02, MP

= 1305, IRP, Quarterly Report of Progress (Jun - Aug 2002), O&M, Areas 1395, 1495,
1595, 1795, 3805, AAFES, F, Oct-02, EA

= 1306, FTD -72, Draft Addendum NJANG Pond and Building T-4002 Final Risk
Assessment, FTD, NY, D, Dec-02, MP

= 1306, FTD -76, Draft Addendum NJANG Pond and Building T-4002 Final Risk
Assessment, FTD, NY, D, Dec-02, MP

= 1307, FTD -30-1795, Draft Corrective Measures Study Area 1795 Gasoline Alley, FTD,
NY, D, Dec-02, EA

2003

= 1308, FTD -91, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495,
1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

= 1308, FTD -30-1395, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395,
1495, 1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

= 1308, FTD -30-1495, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395,
1495, 1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

= 1308, FTD -30-1595, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395,
1495, 1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

= 1308, FTD -30-1795, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395,
1495, 1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

= 1308, FTD -30-3805, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395,
1495, 1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

= 1309, FTD -30-1595, Draft Chemcial Oxidation Pilot Study Report Gasoline Alley Area
1595 FTD, NY, D, Oct-03, MP

= 1310, FTD -30-3805, Draft Pilot Study for Source Area Remediation Gasoline Alley,
Areas 3805 and 1995 at FTD, NY, D, Jan-03, CAPE

= 1311, FTD -7, Quarterly Report for Oct - Dec 2002 Phytoremediation Pilot Study at the
OSL, FTD, NY, F, Mar-03, MP

= 1312, FTD -30-3805, Stormwater Pollution Prevention Plan Areas 1895, 1995, and
3805, FTD, NY, F, Apr-03, EA

= 1313, FTD -30-3805, Environmental Protection Plan for Source Area Remediation
Gasoline Alley Areas 3805 and 1995, FTD, NY, F, Apr-03, CAPE

= 1314, IRP, 2002 Basewide Groundwater, Surface Water, and Sediment Monitoring
Gasoline Alley, FTD, NY (Volumes |, & Il), F, Apr-03, MP

= 1315, IRP, Quarterly Report of Progress (Dec. 2002 - Feb. 2003) O&M, Areas 1395,
1495, 1595, 1795, 3805, AAFES, F, Apr-03, EA

= 1316, FTD -30-3805, Draft Work Plan for Source Area Remediation Gasoline Alley,
Areas 3805 and 1995 at FTD, NY (2 vols.), D, May-03, CAPE

= 1317, FTD -7, Quarterly Report for Jan - Mar 2003 Phytoremediation Pilot Study at the
OSL, FTD, NY, F, May-03, MP
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Previous Studies
2003 (continued)

= 1318, 8, Airfield Sanitary Landfill (ASL) Test Pit Investigation Letter Report of Findings
(to identify northern edge of cap), F, Jun-03, MP

= 1319, FTD -91, Final Corrective Measures Study Army Air Force Exchange Service
Station Fort Drum, New York, F, Jun-03, EA

= 1320, IRP, Quarterly Report of Progress (Mar - May 2003) O&M Areas 1395, 1495,
1595, 1795, 3805 and AAFES, F, Jul-03, EA

= 1321, FTD -30-3805, Final Work Plan for Source Area Remediation Gasoline Alley,
Areas 3805 and 1995 at FTD, NY, F, Jul-03, CAPE

= 1322, FTD -30-1595, Final Corrective Measures Study Area 1595 Gasoline Alley, FTD,
NY, F, Jul-03, EA

= 1323, FTD -91, Final Installation and Startup Report for Full-Scale Dual-Phase
Extraction Pilot System AAFES, FTD, NY, F, Aug-03, EA

= 1324, FTD -91, Final Operations and Maintenance Manual Full-Scale Dual-Phase
Extraction Pilot Study AAFES Station, FTD (w Appen), F, Aug-03, EA

= 1325, FTD -7, Quarterly Report for April - June 2003 Phytoremediation Pilot Study at
the OSL, FTD, NY Data Gap Study, F, Aug-03, MP

= 1326, IRP, Quarterly Report of Progress (Jun - Aug 2003), O&M, Areas 1395, 1495,
1595, 1795, 3805, AAFES, F, Sep-03, EA

= 1327, IRP, Final 2002 Basewide Groundwater, Surface Water, and Sediment Monitoring
Report (Replacement Pages, disk), F, Nov-03, MP

2004

= 1328, IRP, Quarterly Report of Progress (Sep - Nov 2003), O&M, Areas 1395, 1495,
1595, 1795, 3805, AAFES, F, Jan-04, EA

= 1329, IRP, Final Risk Assessments Fort Drum, NY (CD) (all risk assessed sites except
NJANG and T-4002), F, Jan-04, MP

= 1330, FTD -30-1795, Final Corrective Measures Study Area 1795 Gasoline Alley, FTD,
NY, F, Jun-04, EA

= 1331, FTD -30-1395, Post-Termination Monitoring Program Bioventing/AAS Treatment
Systems Areas 1395/1495, FTD, NY, F, Feb-04, MP

= 1331, FTD -30-1495, Post-Termination Monitoring Program Bioventing/AAS Treatment
Systems Areas 1395/1495, FTD, NY, F, Feb-04, MP

= 1332, FTD -30-3805, As-Built Construction Drawings Source Area Remedial Systems,
Gasoline Alley Areas 3805 and 1995 (CD included), F, Feb-04, CAPE

= 1333, FTD -30-1595, Final Chemical Oxidation Pilot Study Report Gasoline Alley Area
1595, FTD, NY, F, Apr-04, MP

= 1334, IRP, Quarterly Report of Progress (Dec. 2003 - Feb. 2004) O&M Areas 1395,
1495, 1595, 1795, 3805, AAFES, F, Apr-04, EA

= 1335, FTD -72, Final Addendum for NJANG Pond and T-4002 to the Final Risk
Assessment (4 reports + 1 CD), F, Apr-04, MP

= 1335, FTD -76, Final Addendum for NJANG Pond and T-4002 to the Final Risk
Assessment (4 reports + 1 CD), F, Apr-04, MP

= 1336, 30-3805, Well Development Logs for Source Remediation Areas 3805/1995,
FTD, NY + various submittals, F, Apr-04, CAPE

= 1337, IRP, 2003 Basewide Groundwater and Surface Water Monitoring Report, FTD,
NY (Volumes | & II), F, May-04, MP
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Previous Studies
2004 (continued)

= 1338, FTD -30-3805, Preliminary Draft Corrective Measures Study Gasoline Alley Areas
1895, 1995, & 3805 and OSL, FTD, NY, D, Jun-04, MP

= 1338, 7, Preliminary Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995,
& 3805 and OSL, FTD, NY, D, Jun-04, MP

= 1339, IRP, Quarterly Report of Progress (Mar - May 2004) O&M Areas 1395, 1495
1595, 1795 and AAFES, FTD, NY, F, Jun-04, EA

= 1340, FTD -7, Draft Groundwater Seep Sampling Monitoring Report Old Sanitary
Landfill, FTD, NY, D, Aug-04, MP

= 1341, FTD -30-3805, Final O&M Report for Source Area Remediation Gas Alley Area
3805 & 1995, FTD (Jan - Mar 2004), F, Aug-04, CAPE

= 1342, FTD -7, Semiannual Progress Report Phytoremediation Pilot Study (Jan - Jun
2004), F, Aug-04, MP

= 1343, IRP, Quarterly Report of Progress (June - Aug 2004) O&M Areas 1395, 1495,
1595, 1795, and AAFES, FTD, NY, F, Sep-04, EA

= 1344, FTD -30-3805, Safety, Health, Emergency Response Plan Addendum for
MPE/AAS System Operation Areas 3805/1995, F, Aug-04, CAPE

= 1345, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 3805-C, FTD, NY
(CD included), F, Aug-04, CAPE

= 1346, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 3805-A & B, FTD,
NY (CD included), F, Aug-04, CAPE

= 1347, 7, Final Groundwater Seep Sampling Monitoring Report Old Sanitary Landfill, F,
Nov-04, MP

= 1348, FTD -30-3805, Final O&M Report (Apr - Jun 2004) Multi-Phase Extraction and
AAS Systems Areas 3805 and 1995, FTD, F, Aug-04, CAPE

= 1349, FTD -30-3805, Final O&M Report (Jul - Sept 2004) Multi-Phase Extraction and
AAS Systems Areas 3805 and 1995, FTD, F, Oct-04, CAPE

= 1350, FTD -30-3805, Final As-Built Drawings for Source Area Remedial System
Gasoline Alley Areas 3805 and 1995, FTD, NY, F, Sep-04, CAPE

= 1351, FTD -30-3805, O&M Manual for CAPE Environmental, FTD, NY (Global
Technologies; Catalytic Oxidizer Unit), F, Sep-04, CAPE

= 1352, IRP, Fort Drum 2003 Basewide Groundwater and Surface Water Monitoring
report & disk (new cover for draft only), F, Nov-04, MP

= 1353, IRP, Quarterly Report of Progress (Sep - Nov 2004) O&M Areas 1395, 1495,
1595, 1795, and AAFES Station, F, Dec-04, EA

2005

= 1354, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 1995, FTD, NY
(System D); disk included, F, Jan-05, CAPE

= 1355, FTD -30-3805, O&M Manual for CAPE Environmental (Global Tech; Catalytic
Oxidizer Unit; System D) - Area 1995 - disk, F, Sep-05, CAPE

= 1356, FTD -7, Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995, &
3805 and OSL, FTD, NY, D, Feb-05, CAPE

= 1356, FTD -30-3805, Draft Corrective Measures Study Gasoline Alley Areas 1895,
1995, & 3805 and OSL, FTD, NY, D, Feb-05, CAPE

= 1357, FTD -7, Statistical Analysis to Support the CMS: Gasoline Alley Areas 1895,
1995, & 3805 and OSL, F, Feb-05, CAPE
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Previous Studies
2005 (continued)

1357, FTD -30-3805, Statistical Analysis to Support the CMS: Gasoline Alley Areas
1895, 1995, & 3805 and OSL, F, Feb-05, CAPE

1358, FTD -89, Draft Focused Technical Selection Area 1245 Fort Drum Military
Reservation, FTD, NY, D, Feb-05, MP

1359, FTD -7, Semiannual Progress Report Phytoremediation Pilot Study (Jul - Dec
2004), F, Mar-05, MP

1360, FTD -112, Investigation and Closure Report Training Site POL Contamination
Near Range 17, FTD, NY, F, Mar-05, MP

1361, IRP, Quarterly Report of Progress (Dec-Feb 2005) O&M Areas 1395, 1495, 1595,
1795, and AAFES, FTD, NY, F, Apr-05, EA

1362, FTD -30-3805, O&M Report (Jan-Feb 2005) MPE and AAS Systems Areas 3805
and 1995, FTD, NY, F, Mar-05, CAPE

1363, FTD -30-1595, Finial Conceptual Design Plan Area 1595, Gasoline Alley, FTD,
NY, F, Apr-05, CAPE

1364, FTD -30-1595, Stormwater Pollution Prevention Plan Area 1595, Gasoline Alley,
FTD, NY, F, Apr-05, CAPE

1365, FTD -30-1595, Draft Site Safety and Health Plan for Remedial Design and
Remedial Action Gasoline Alley Area 1595, FTD, D, May-05, CAPE

1366, FTD -30-1595, Draft Work Plan for Remedial Design and Remedial Action
Gasoline Alley Area 1595, FTD,NY, D, May-05, CAPE

1367, IRP, 2004 Basewide Groundwater and Surface Water Monitoring, FTD, NY + CD,
F, May-05, MP

1368, FTD -30-1595, Draft Contractor Quality Control Plan Remedial Design and
Remedial Action, Gas Alley Area 1595, D, Jun-05, CAPE

1370, FTD-30-1595, Final Work Plan for Remedial Design and Remedial Action
Gasoline Alley Area 1595, FTD, NY, F, Jul 05, CAPE

1371, FTD-30-1595, Final Contractor Quality Control Plan for Remedial Design &
Remedial Action Gasoline Alley, Area 1595, F, Jul 05, CAPE

1372, FTD-30-1595,Final Site Safety and Health Plan for Remedial Design & Remedial
Action Gasoline Alley, Area 1595, F, Jul 05, CAPE

1373, FTD-7 ,Semiannual Progress Report Phytoremediation Pilot Study (Jan - Jun
2005), F, Aug-05, MP

1374, FTD-30-1795, Draft Work Plan for Conceptual Design Area 1795 Gasoline Alley
FTD, NY, D, Oct-05, EA

1375, FTD-91, Work Plan for Dual-Phase Extraction System Enhancements AAFES
Station, FTD, NY, D, Oct-05, EA

1376, FTD-91, Work Plan for Dual-Phase Extraction System Enhancements AAFES
Station, FTD, NY + CD, F, Dec 05, EA

1377, FTD-89, Final Focused Technical Selection Area 1245 FTD, NY, F, Dec 05, MP
1378, FTD-30-3805, Final Corrective Measures Study Gasoline Alley Areas 1895, 1995,
& 3805, and Old Sanitary Landfill, FTD, F, Dec 05, MP

2006
= 1379, FTD- 30-3805, Draft Operations and Maintenance Report Oct -- Dec 2004 Multi-

Phase Extraction and AAS Systems Areas 3805/1995, D, Jan 06, CAPE
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Previous Studies

2006 (continued)

1380, FTD-30-1595, Well Drilling & Development Logs for Remedial Action & Remedial
Design Area 1595, FTD, NY, F, Jan 06, CAPE

1381, FTD-30-1595, Operations and Maintenance Manual for SVE & AAS Systems Fort
Drum Area 1595, FTD, NY, F, Feb 06, CAPE

1382, IRP, 2005 Basewide Groundwater and Surface Water Monitoring, FTD, NY + CD,
F, Feb-06, MP

1383, FTD-7, Semiannual Progress Report Phytoremediation Pilot Study (Jul - Dec
2005) OlId Sanitary Landfill, FTD, NY, F, Mar 06, MP

1384, FTD-30-1595, Final As-Built Drawings for Remedial Action and Remedial Design
Gasoline Alley Area 1595, FTD, NY + CD, F, Feb 06, CAPE

1369, IRP, Quarterly Reports of Progress (Mar 2005 - Feb 2006) O&M Areas 1395,
1495, 1595, 1795, 3805 and AAFES, F, Mar 06, EA

1385, FTD-30-1295, Data Report Area 1295 Direct Push Sampling (October 21, 2005) +
CD,F, Apr-06, MP

1386, FTD-30-1795, Final Work Plan for Conceptual Remedial Design Area 1795,
Gasoline Alley, FTD, NY + CD, F, Mar 06, EA

1387, FTD-30-1595, Startup and First Quarterly O&M Report (Dec 2005 - Mar 2006)
SVE and AAS Systems Area 1595, FTD + CD, F, Mar 06, CAPE

1388, FTD-30-1295, Final Focused Technical Selection Area 1295 FTD, NY + CD, F,
Apr 06, MP

1389, IRP, Final Community Relations Plan for the Fort Drum Installation Restoration
Program, FTD, NY+ 2 CDs, F, Apr 06, EA

1390, IRP, Quarterly Reports of Progress (Mar 2006 - Feb 2007) O&M Areas 1395,
1495, 1595, 1795, 3805 and AAFES |, F, Apr 06, EA
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FORT DRUM
New York

Installation Restoration Program
Site Descriptions




FTD-007
OLD SANITARY LANDFILL

SITE DESCRIPTION STATUS

The Old Sanitary Landfill is located along Route REGULATORY DRIVER: RCRA,
26 across from Area 3805 of Gasoline Alley. Subtitle C

Roughly 50 acres, the landfill, which was
operated from 1940 to 1973, consists of two cells | RRSE: High
(which may extend to a depth of 40 ft) divided by
aravine. It is believed that the debris was CONTAMINANTS OF CONCERN:
dumped in low spots of the ravine area. The cells | Tetrachloroethene, Naphthalene,
have a synthetic cap, soil, and vegetative cover. Phenols, BTEX, Metals

Leachate, primarily BTEX, seeps out at points
along the lower portions of the side slopes into a
stream leading off-post at both landfill cells. The
plume reconnaissance performed at Gasoline

MEDIA OF CONCERN: Saill,
Groundwater, Surface Water, Sediment

Alley (FTD-030) indicates that Area 3805 is EEZSES fé%glo 583107

contributing to the contamination found at the cs 198110 .. 198509

landfill. Stream monitoring results show that the R 198602 ... 200609

contamination is primarily limited to the stream | | & s T e

bed adjacent to the cells, IRA ... 198506......... 199909
DES............. 200606......... 200709

In FY96, a landfill fence was installed and the CMI(C)......... 200703........ 200709

vents were upgraded. In FY97, an IRA was LTM .o, 200710......... 203709

conducted to remove debris/drums from the site

and stabilize slopes. Slope stabilization and RC DATE: 200709

erosion control were completed in FY99. The
Risk Assessment was completed in FY00. In
FYO01, a pilot phytoremediation project was installed and is still ongoing. The groundwater
plume appears stable. Limited cap repairs were completed in FY02/03. Additional seep
sampling was performed in summer FY04.

A CMS to include Gasoline Alley Area 3805 was completed in FYO5 and approved by
NYSDEC April 2006.

CLEANUP STRATEGY

Remediation will include surface/slope improvements, cap maintenance and debris
removal. Seeps and surface water will be addressed primarily by phytoremediation at
discrete locations.

Continue sampling of groundwater, surface water, sediment and seeps. Cap
maintenance, monitoring and 5 year reviews will continue indefinitely.
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FTD-008

AIRFIELD SANITARY LANDFILL

SITE DESCRIPTION

The Airfield Sanitary Landfill (ASL), formerly
named Existing Landfill, is located just northeast
of Wheeler Sack Army Airfield and covers
approximately 37 acres. Reports indicate that
paint wastes, pesticide containers, and POL-
saturated wastes were disposed of between
1973-1987. It was capped in 1988 with a
polyvinylchloride cover, soil, and vegetation.

In 1994, monitoring wells required by NYSDEC
were installed and quarterly monitoring was
initiated. The four quarter monitoring program
completed in 1995 indicated no significant impact
to the environment.

A draft closure plan was developed in 1991 which
recommended upgrading some of the gas vents,
adding cover material, and improving drainage.

A revised closure plan for the landfill was
submitted in October 1995 and finalized in June
1997. A Post Closure Operations and
Maintenance Plan was finalized in September

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: Medium

CONTAMINANTS OF CONCERN:
Metals, Phenols

MEDIA OF CONCERN:

Groundwater

Phases Start End
RFA............. 198010......... 198107
CS. 198606......... 198707
RFI .............. 198402......... 198708
DES............. 198909......... 199003
CMI(C)......... 198910......... 199909
LTM............. 199910......... 202909

RC DATE: 199909

1997. Cover improvements were completed in FY99. A trend analysis was finalized in

2001, which revealed no significant problems.

CLEANUP STRATEGY

Continue cover maintenance annually and groundwater monitoring of 9 wells every 5 years

until 2029.
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FTD-030 A-F GASOLINE ALLEY

SITE DESCRIPTION

Gasoline Alley, located in the Cantonment area of Fort Drum, is two miles long, and
consisted of diesel, leaded, and unleaded fuel dispensing stations at nine separate Areas:
1195, 1295, 1395, 1495, 1595, 1795, 1895, 1995 and 3805. Each area housed several
large USTs (typically 25,000 gallons each) and associated piping. The major portion of the
contamination is the result of pipes and USTs that leaked.

In 1994, 22 USTs were removed and ~6,000 cy of soil were thermally treated and
disposed of off site. In 1995, all remaining components (pipelines, vaults, valve boxes and
dispensing islands) associated with the 22 USTs were removed.

Early RI efforts focused on the 1595 Area. A plume reconnaissance was performed which
showed free-product at 1395, 1595, 1795, 1895, 1995, and 3805 and dissolved product
was found at all areas along Gasoline Alley with the exception of 1195. Soil and
groundwater data indicated that Area 1195 had been minimally impacted by kerosene
storage and dispensing activities. Low-level petroleum hydrocarbons did not appear to
present a threat to groundwater and no further action is currently planned at Area 1195.
The study also showed that the plumes at Areas 1895, 1995, and 3805 have merged into
one major plume that is contributing to the contamination at the Old Sanitary Landfill (FTD-
007). The investigation also showed that the 1795 plume has migrated under the site that
is known as the World War Il Landfill.

Due to the complexity of the Gasoline Alley site, all related areas were combined as one
project for study and planning purposes and to eliminate potential duplication of work. A
Comprehensive Contaminant Assessment Report (CCAR) connecting these areas
together was finalized in FY0O.

The Phase | Risk Assessment completed in 2000, indicated that the ecological risk at
Areas 1595 and 1795 is the primary risk at the site.

In FY02, this site was divided into FTD-030A-F (listed below) to facilitate funding,
scheduling and remedial action for the six discrete contamination plumes along Gasoline
Alley. Groundwater monitoring reports have indicated that the plumes along Gasoline
Alley are stable. Fort Drum has a base wide contract for the operation of all remedial
systems.

FTD-030 A = Area 1295
FTD-030 B = Area 1395
FTD-030 C = Area 1495
FTD-030 D = Area 1595
FTD-030 E = Area 1795 WWII Landfill

FTD-030 F = Area 3805
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FTD-030 A

GASOLINE ALLEY — AREA 1295

SITE DESCRIPTION

At Area 1295, gasoline and diesel fuel leakage
has contaminated soil that is acting as a

continued source for ground water contamination.

A pilot system (excavation and Oxygen Release
Compound [ORC]) was completed in FY00. The
ORC was determined not to be effective.
Groundwater monitoring is continuing for this
area.

In FYO06, a Focused Technical Selection Study
(FTS) was completed.

CLEANUP STRATEGY

Continue groundwater monitoring of 3 wells.

Implement the recommendations of the FTS. In-
situ treatment (chemical oxidation) of soil and
groundwater (FY06) followed by MNA for 3 years
and an additional 3 years of groundwater
monitoring and completion of the closure report.

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: Medium
CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs,

Lead, Iron, Manganese

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

RFA............. 198010......... 198107
CS.rries 198010......... 198107
RFI/CMS...... 199005......... 200604
DES............. 200606......... 200612

CMI(C)......... 200606......... 200612
CMI(O)......... 200610......... 200909
LTM oo 200910......... 201209

RIP DATE: 200612
RC DATE: 200909
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FTD-030 B

GASOLINE ALLEY — AREA 1395

SITE DESCRIPTION

At Area 1395, bioventing/SVE systems were
installed in 1997. The SVE system was never
operated. A pilot air sparging system was added
in FY0O0. The remedial system operated until Feb
2004, at which time it was turned off because
contamination levels were below NYS standards.
It was restarted in Sep 2004, due to rebound in
groundwater contaminant levels, and is currently
in operation.

CLEANUP STRATEGY

Continue operation of remedial system until
achievement of termination criteria has been
attained (expected in FY07). MNA sampling for 2
years will follow with an additional 3 years of
groundwater monitoring.

The Closure report is expected to be completed
in FY11.

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: Medium
CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs,

Lead, Iron, Manganese

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

RFA............. 198010......... 198107
CS.rries 198010......... 198107
RFI .............. 199005......... 200109
CMI(C)......... 199704......... 200109
CMI(O)......... 199710......... 200809
LTM............. 200810......... 201109

RIP DATE: 200109
RC DATE: 200809
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FTD-030 C

GASOLINE ALLEY — AREA 1495

SITE DESCRIPTION

At Area 1495, bioventing/SVE systems were
installed in 1997. The SVE system was never
operated. A pilot air sparging system was added
in FY0O0. The remedial system operated until Feb
2004, at which time it was turned off because
contamination levels were below NYS standards.
The groundwater contaminant levels rebounded
above standards however not at high enough
levels to warrant restarting the remedial system.

Currently in MNA.

CLEANUP STRATEGY

Continue MNA sampling through 2006 followed
by an additional 3 years of semi-annual
groundwater monitoring of 4 wells.

The Closure report to be completed in 2009 to
include well abandonment.

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: Low
CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs,

Lead, Iron, Manganese

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

RFA............. 198010......... 198107
CS.rries 198010......... 198107
RFI/CMS...... 199005......... 200109
CMI(C)......... 199704......... 200109
CMI(O)......... 199710......... 200612
LTM............. 200612......... 200909

RIP DATE: 200109
RC DATE: 200612
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FTD-030 D

GASOLINE ALLEY — AREA 1595

SITE DESCRIPTION

At Area 1595, a hole was discovered (1975) in a
large UST used to fuel Army vehicles, and the
tank was subsequently replaced. Contamination
was discovered in a small pond and stream
down-gradient. Contamination reaches ~ 300 ft
downstream.

A PA was performed and an auto skimmer was
installed at the pond in 1990 and operated until
1994. A Sl found free product in wells. A free
product recovery and contaminated water
treatment facility was installed in February 1992.
Upgrades to the treatment facility were completed
in FY95 and FY97. During FY97, contaminated
soil was excavated from the pond and two weirs
were constructed for flow measurements.

In FY99, additional recovery wells were installed,
subsurface lines were replaced and the treatment
system was enhanced.

In FYO0O, the pump and treat system was
upgraded (air stripper), a system evaluation was
completed, and the groundwater model was
updated. A chemical oxidation pilot study in
FY02 indicated that this technology would not be
effective.

Decision document was signed 2004.

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: High

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs,
Lead, Iron, Manganese

MEDIA OF CONCERN: Sail,
Groundwater, Surface Water,
Sediment

Phases Start End

RFA............. 198010......... 198107
CS. 198010......... 198107
RFI .............. 199005......... 200505
DES............. 200405......... 200509
IRA ..o, 199310......... 199509

CMI(C)......... 200506......... 200606
CMI(O)........ 200606......... 201409
LTM oo, 201410......... 201709

RIP DATE: 200606
RC DATE: 201409

The final CMS was submitted and approved by NYSDEC in April 2004. SVE/AAS was
designed and constructed in FYO5 to replace the pump and treat system.

CLEANUP STRATEGY

Continue to sample groundwater (8 wells), surface water, and creek sediments. Operate

SVE/Bioventing for soil, aquifer air sparging (AAS) for groundwater (constructed in FY05),
natural attenuation, and limited excavation (~2000 yds of sediment) for the creek (FY11).

Semi-annual groundwater sampling is expected for 3 years with system removal and

closure by 2017.
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FTD-030 E
GASOLINE ALLEY — AREA 1795/WWII LANDFILL

SITE DESCRIPTION STATUS

REGULATORY DRIVER: RCRA,

Area 1795 was a fuel dispensing area that has Subtitle C

released POL contamination. In addition, the
WWII Landfill (formerly FTD-078, EPR FTDR-
029) is a surface dump within Area 1795. The
landfill is approximately 6.5 acres in size, heavily
wooded, and was discovered in 1989. Debris is
visible on the surface. The plume
reconnaissance performed on Gasoline Alley in
1994 linked the two sites together. Sampling of
debris indicated limited PCB contamination.

RRSE: High

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs,
Lead, Iron, Manganese, PCBs

MEDIA OF CONCERN: Saoil,

Groundwater, Surface Water,
At Area 1795, a pump and treat pilot system was Sediment

operated from FY96 to FY98 for groundwater

depression and separate phase product Phases Start End

recovery. This system was discontinued due to RFA ..o, 198010......... 198107
limited thickness of the free product layer. Apilot | CS............... 198010......... 198107
AAS was tested in FY98 and indicated that this RFI v 199005......... 200409
technology would be appropriate as part of a final | DES............. 200505......... 200708

remedy. A pilot bioslurping system (free product | CMI(C)......... 200605......... 200708
recovery enhancement) was operated from FY98 | cMmI(0)......... 200708......... 201909
to FY00. This system was discontinued due to LTM ..o 201910......... 202209
the high water table.

A final CMS was submitted and approved in June | RIP DATE: 200708
2004. RC DATE: 201909

The design was funded in FY05 and construction
of the remedial system was funded in FYO06.

CLEANUP STRATEGY

Continue to sample groundwater (19 wells) and surface water. Install and operate
remedial system (SVE/Bioventing), limited soil/debris removal (WWII Landfill), aquifer air
sparging, and natural attenuation, followed by 3 years of groundwater sampling with
system removal and closure in 2022.
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FTD-030 F

GASOLINE ALLEY — AREA 3805

SITE DESCRIPTION

Area 3805 includes three former fuel storage and
dispensing areas (1895, 1995, 3805) whose
plumes have commingled. Impacted soil is
approx. 850,000 cu. ft.; free-product plume is
approx. 450,000 sq. ft.; the dissolved plume
extends approx. 1,100 ft and exceeds 400 ft. in
width. The plume extends under Old Sanitary
Landfill (FTD-007) prior to discharge to the OSL
creek. Since 1995, approx. 30,000 gals. of free-
product have been removed. An updated
groundwater model was completed in Sep 2000.

A combined CMS for Area 3805 and OSL was
funded in FY0O0, and a Focused Technical
Selection for the source area was completed in
2001. It recommended a multi-phase extraction
system for the source area. The RD for the
source area was completed in 2002, and
construction of a multi-phase extraction and AAS
system was completed in FY04.

In FYO5, a combined CMS for Areas 3805/0SL
was completed, and approved by NYSDEC April
2006. Supplemental sparge line construction
was completed 2006.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: High

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs,
Lead, Iron, Manganese

MEDIA OF CONCERN: Sail,
Groundwater, Surface Water,
Sediment

Phases Start End

RFA............. 198010......... 198107
CS. 198010......... 198107
RFI .............. 199005......... 200509
DES............. 200106......... 200609

CMI(C)......... 200209......... 200612
CMI(O)......... 200410......... 202409
LTM ..o 202410......... 202709

RIP DATE: 200612
RC DATE: 202409

Continue operation of multi-phase extraction and AAS system at source area. Continue to
sample 15 wells. MPE/AAS systems expected to operate to 2021, followed by MNA to

2024 and LTM to 2027.
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SITE DESCRIPTION

Building T-91 was previously used as a vehicle
maintenance facility and is located at the
intersection of First Street West and Warehouse
Road. Itis currently being used as a wheeled
vehicle maintenance shop. The facility
discharged solvent and petroleum contaminated
waste water directly onto the ground via a drain
pipe. Several USTs and ASTs existed around
the building. Free petroleum product was
discovered in a monitoring well installed during a
1990 SI. The Sl and follow on field work were
completed during FY94. The wells have been
periodically monitored, and free-product has not
been observed at the site since the initial
investigation. Limited dissolved phase fuel
constituents remain above NYS ground water
standards.

FTD-075, the DOL Maintenance Shop, was also
located at Building T-91. FTD-075 requires no
further action and any future actions at Building
T-91 will be conducted under FTD-031.

CLEANUP STRATEGY

FTD-031

BUILDING T-91

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: Medium

CONTAMINANTS OF CONCERN:
Petroleum

MEDIA OF CONCERN:
Soil, Groundwater

Phases Start End

RFA............. 198010......... 198107
CS. 198010......... 198107
RFI/ICMS...... 199003......... 199412
CMI(C)......... 199412......... 200609
CMI(O)......... 199412......... 200609
LTM............. 200610......... 200909

RIP DATE: 199412
RC DATE: 200609

MNA sampling through 2006, followed by annual confirmatory sampling for 3 years, and

closure report and well decommissioning in 2009.
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SITE DESCRIPTION

FTD-088 is at Building T-4006. The USTs were
removed in the early 1990 timeframe. During the
tank removal, contamination was observed and
the soil was excavated.

Monitoring required by NYSDEC indicated the
presence of PCE in an up-gradient well. Two
wells were monitored as part of T-4002
monitoring program.

In FY04, a Risk Assessment was conducted and
determined no risk from this site.

CLEANUP STRATEGY

Final CS sampling at three monitoring wells
(funded in FY06) followed by a closure report and
well decommissioning.

FTD-088

BLDG T-4006 UST

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: Medium

CONTAMINANTS OF CONCERN:
PCE

MEDIA OF CONCERN:

Groundwater

Phases Start End
RFA ............. 199208......... 199208
CS.ee. 199208......... 199312
LTM ....o........ 199312......... 200704

RC DATE: 199312
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SITE DESCRIPTION

This project was initiated upon the discovery of
extensive contamination from leaking USTs in the
vicinity of former Building T-1245. Pools of
petroleum product were observed in the
excavations of one diesel tank and one MOGAS
tank. These leaking tanks were removed in
September 1992. The area is still used as a
maintenance facility.

A Sl was completed in 1994, showing
groundwater and soil contamination exceeding
NYSDEC standards. An IRA/Pilot study of air
sparging/bioventing (UVB) to treat groundwater
and soil began in 1995. The 1999 Pilot Study
report determined the UVB technology was not
effective based on a 1998 tracer study. The RI
report was completed in April 2001, confirming
the extent of the soil contamination (~1,350 cy)
and a groundwater plume (~one acre). Natural
degradation of groundwater contamination
appears to be occurring.

FTS was completed in FY05 and recommended
MNA.

CLEANUP STRATEGY

FTD-089

BLDG 1245 UST

STATUS

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: Medium

CONTAMINANTS OF CONCERN:
Diesel Fuel, MOGAS

MEDIA OF CONCERN:
Soil, Groundwater

Phases Start End

RFA............. 199207......... 199408
CS. 199309......... 199408
RFI .............. 199310......... 200505
IRA .............. 199506......... 199905
CMI(C)......... 199905......... 200505
CMI(O)......... 200505......... 201009
LTM............. 201010......... 201309

RIP DATE: 200505
RC DATE: 201009

MNA with biennial sampling until FY10, followed by 3 years of annual confirmatory

sampling, closure report and well decommissioning.
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SITE DESCRIPTION

Building P-2140 is an active Army Air Force
Exchange Service (AAFES) gas station. In 1993,
five fuel storage USTs were removed and three
USTs were installed as replacements in a
different area of the site. Contamination from
prior activities was observed during excavation.

A Sl completed in 1994 showed the dissolved
portion of the plume migrating toward the
Installation boundary. A remedial action for free
product recovery and groundwater treatment was
initiated in FY95. Approximately 1,400 gallons of
free product have been recovered (this system
has since been replaced by a dual-phased
extraction system in the source area). In FY99
and FYO0O, the plume was further delineated and
additional wells were installed.

An air sparge (with ozone) pilot system was
installed in Jan 2001. Sampling at the boundary
detected BTEX and MTBE contamination.
Currently two air sparging lines are installed in
down-gradient sections of the plume to address
dissolved phase contamination. The system is
operating effectively.

STATUS

FTD-091
BLDG P-2140 USTs

REGULATORY DRIVER: RCRA,
Subtitle C

RRSE: High

CONTAMINANTS OF CONCERN:
BTEX, MTBE

MEDIA OF CONCERN:
Soil, Groundwater, Surface Water

Phases Start End

RFA............. 199403......... 199409
CS. 199403......... 199409
RFI .............. 199403......... 200109
IRA .............. 199506......... 200112

CMI(C)......... 200109......... 200112
CMI(O)......... 200201......... 201409
LTM oo, 201410........ 201709

RIP DATE: 200201
RC DATE: 201409

In Jan 2002, the full scale Dual Phase Extraction (DPE) pilot was installed to address
separate phase contamination in the source area. In FY05, an AAS was added in source

area to augment the DPE.

The CMS was completed and approved by NYSDEC in April 2004.

CLEANUP STRATEGY

Continue with operation and maintenance of air sparge system and DPE to 2014 to include
surface and groundwater sampling (10 locations). Semi-annual sampling will follow until

2017, followed by well abandonment (80 wells).
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IRP No Further Action Sites Summary

AEDB-R # Site Title Documentation/Reason for NFA [l\)lzé
FTD-001 Hazardous Waste Storage | NFA documentation will be 200612
Bldg T-4819 provided in Consent order under
review. Expected final 2006.
FTD-002 Defoliant Test Site NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-003 Sewage Treatment Plant NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-004 New Wash Rack Facility NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-005 Garbage Can Washout NFA documentation will be 200612
Facility provided in Consent order under
review. Expected final 2006.
FTD-006 Wash Rack Holding Ponds | NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-009 Field Dumps (SWMU FTD- | NFA documentation will be 200612
09151617 19) provided in Consent order under
review. Expected final 2006.
FTD-010 Landfill (Oper 1978-80) NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-011 Landfill (1950 Location NFA documentation will be 200612
Unknown) provided in Consent order under
review. Expected final 2006.
FTD-012 Abandoned Landfill Near NFA documentation will be 199705
Deferiet provided in Consent order under
review. Expected final 2006.
FTD-013 Landfill Near Carthage City | NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-014 Closed Landfill (Near FTD- | NFA documentation will be 200612
013) provided in Consent order under
review. Expected final 2006.
FTD-020 Landfill Near Somerville NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-022 EOD Disposal Site Burn NFA documentation will be 199605
Pits (Range 17) provided in Consent order under
review. Expected final 2006.
FTD-024 U.S. Air Force EOD Site NFA documentation will be 199605

(Range 35)

provided in Consent order under
review. Expected final 2006.
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NFA

AEDB-R # Site Title Documentation/Reason for NFA Date
FTD-025 Old Hosford Swimming NFA documentation will be 199509
Pool provided in Consent order under
review. Expected final 2006.
FTD-027 POL Sludge Burial Pit NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-028 Fire Fighter Training Area NFA documentation will be 199110
provided in Consent order under
review. Expected final 2006.
FTD-032 POL Storage UST (2) Bldg | NFA documentation will be 198107
T-93 provided in Consent order under
review. Expected final 2006.
FTD-033 Waste POL Storage UST NFA documentation will be 198107
Bldg T-198 provided in Consent order under
review. Expected final 2006.
FTD-072 New Jersey Ang Pond NFA documentation will be 199706
provided in Consent order under
review. Expected final 2006.
FTD-073 NYANG Maintenance Shop | NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-074 DOL Battery Shop Bldg P- | NFA documentation will be 199709
44 provided in Consent order under
review. Expected final 2006.
FTD-075 DOL Maintenance Shop NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-076 Pesticide/Herbicide Storage | NFA documentation will be 199707
Bldg T-4002 provided in Consent order under
review. Expected final 2006.
FTD-077 Hazardous Waste Storage | NFA documentation will be 199310
Site Bldg S-2005 provided in Consent order under
review. Expected final 2006.
FTD-079 Infectious Waste Incinerator | NFA documentation will be 200612
provided in Consent order under
review. Expected final 2006.
FTD-081 Spray Booth Bldg T-197 NFA documentation will be 199303
provided in Consent order under
review. Expected final 2006.
FTD-082 DRMO Office (Yard) NFA documentation will be 198707
provided in Consent order under
review. Expected final 2006.
FTD-083 Paint Dump NFA documentation will be 199306
provided in Consent order under
review. Expected final 2006.
FTD-085 Old POL Drying Beds NFA documentation will be 199705
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NFA

AEDB-R # Site Title Documentation/Reason for NFA Date
provided in Consent order under
review. Expected final 2006.
FTD-086 Old POL Storage Yard NFA documentation will be 199303
provided in Consent order under
review. Expected final 2006.
FTD-087 Sage Complex USTs NFA documentation will be 199707
provided in Consent order under
review. Expected final 2006.
FTD-090 Bldg T-2180 UST NFA documentation will be 199409
provided in Consent order under
review. Expected final 2006.
FTD-092 Bldg T-2195 UST NFA documentation will be 199506
provided in Consent order under
review. Expected final 2006.
FTD-093 Sage Complex Storm NFA documentation will be 199711
Sewer Outfall provided in Consent order under
review. Expected final 2006.
FTD-094 Former Pesticide Storage NFA documentation will be 199707
Bldg S2517 provided in Consent order under
review. Expected final 2006.
FTD-110 Airfield Water Tower NFA documentation will be 199503
provided in Consent order under
review. Expected final 2006.
FTD-111 T-2161 Water Tower NFA documentation will be 199503
provided in Consent order under
review. Expected final 2006.
FTD-112 Training Site POL NFA documentation will be 199909
Contamination Near Range | provided in Consent order under
17 review. Expected final 2006.
FTD-113 Hazardous Waste Storage | NFA documentation will be 199612

Bldg 11144

provided in Consent order under
review. Expected final 2006.
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IRP Schedule

Initiation of IRP: 1987

1993
* IRA Gas Alley, 1595 GWT System
* RD T4002 Pesticide Facility

1994
* Rl T4002 Pesticide Facility, completed

1995

* RFA DOL Battery Shop (Bldg. P-44), completed

* RI DOL Battery Shop (Bldg. P-44) initiated

* IRA Gas Alley Area 3805/1995 GWT/free product recovery initiated
* IRA Bldg 1245 UST, UVB installed

* IRA Old Sanitary Landfill fenced, completed

* RD SAGE Storm Sewer Outfall (SSO) completed

* RA SAGE Complex USTs removal

1996

* Sl Ranges 17 and 35 EOD, completed

* IRA Old Sanitary Landfill vent upgrade, completed

* RA Bldg T-2140 UST, initiated GWT/free product recovery

* RA NJANG site remediation (soil) completed

* RI/RA DOL Battery Shop Bldg P44, site remediation completed
* RC FTD-092

1997

* PA/SI FTD-112, completed

* PA/SI FTD-012, -085, -094

* IRA Airfield Sanitary Landfill fenced, completed

* IRA Old Sanitary Landfill surface debris and drums removed, completed
* IRA Gasoline Alley (bioventing/SVE) completed Areas 1395 and 1495
* RA T-4002 completed

* RA SAGE SSO completed

* RC FTD-012, -085, -094

* RC DOL Battery Shop (Bldg. P-44) - wells removed

* RC FTD-087 and -093

1998
* IRA ASL, Cover Improvements completes

1999

* IRA Erosion control completed at OSL

* IRA Soil removed from Range 17 POL Spill

* RA(O) Well cleaning and purging at 2140

* RC FTD-076 (T-4002) was merged with FTD-088 (T-4006)
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IRP Schedule
2000

* LTM T-4006 installed monitoring wells & sampled

* RI/FS 1595 updated groundwater model

* RI/FS 2140 installed monitoring wells & sampled, AAS/DPE pilot study

* IRA 1295 ORC pilot application

* IRA 1395-1495 AAS upgrades

* RI/FS OSL Data gap study

2001

* RI/FS Data gap study at OSL, pilot phytoremediation project
* RI/FS 2140 full-scale dual phase extraction pilot study

* RI/FS Ranges 17-35 withdraw Sub-Part X Permit application
* RD 3805 Phase | source control

2002

* RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase I)
* RI/FS FTD-030D 1595 Area Chemical oxidation pilot

* RI/FS FTD-007 cap repair

2003

* RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase II)
* LTM FTD-022 Wells decommissioned - Response Complete

* LTM FTD-024 Wells decommissioned - Response Complete

* LTM FTD-072 Wells decommissioned - Closure Report

2004
* RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase IlI)

2005

* RD/RA FTD-030D 1595 SVE/biovent/AAS system construction

* RI/FS FTD-030A Focused Technical Selection completed

* RD FTD-030E design for SVE/biovent/AAS/excavation completed
* RI/FS FTD-089 Focused Technical Selection completed

* RI/FS FTD-007 Final CMS completed

* RAO FTD-091 Source area AAS completed

2006

* RD FTD-007 Cap repairs, phytoremediation design

¢ RD/RA FTD-030A Chemical oxidation completed

¢RD/RA FTD-030D SVE/AAS system construction completed

¢ RD/RA FTD-030E SVE/AAS system, WWII Landfill excavation
«RD/RA FTD-030F Sparge line enhancements construction completed
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IRP Schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates:
Consent Order all sites by December 2006

Schedule for Next Five-Year Review: 2011

Estimated Completion Date of IRP (including LTM phase): 2037
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IRP Costs

Prior Years Funds

Funding up to FY04: $63,310,000

Year  Site Information Expenditures FY Total
FY0O5 RI, FTD-007 $130,000

LTM, FTD-008 $34,000

RI, FTD-030A $35,000

LTM, FTD-030B $18,000

LTM, FTD-030C $24,000

RI, FTD-030D $43,000

RD, FTD-030D $26,470

RA, FTD-030D $1,248,800

RA(O), FTD-030D $55,000

RD, FTD-030E $102,870

RI, FTD-030F $42,000

RA(O), FTD-030F $538,050

RI, FTD-089 $45,000

RD, FTD-089 $23,000

RA, FTD-089 $375,000

RA(O), FTD-091 $269,000 $3,009,190

Total Prior Year Funds: $ 66,319,190

Current Year Requirements

Year Site Information Expenditures FY Total
FY06 RIFTD-007 $15,000

RD FTD-007 $202,000

LTM FTD-008 $9,000

Rl FTD-030A $3,600

RD FTD-030A $28,000

RA FTD-030A $468,000

RA(O) FTD-030B $17,000

RA(O) FTD-030D $124,000

RA FTD-030D $3,000

RD FTD-030E $52,001

RA FTD-030E $1,894,000

RA(O) FTD-030F $379,000

RD FTD-030F $27,000

RA FTD-030F $334,000

RA(O) FTD-089 $1,000

RA(O) FTD-091 $124,000 $3,680,601

Total Future Requirements: $18,767,000

Total IR Program Cost (from inception to completion of the IRP): $ 88,766,791

Fort Drum- DERP Installation Action Plan
100



Community Involvement

The US Army has developed a Community Relations Plan for the Fort Drum Installation
Restoration Program (2006) to facilitate local community involvement in accordance with
US Environmental Protection Agency (EPA) guidance, including the Superfund Community
Involvement Handbook (US EPA 2002) and the Resource Conservation and Recovery Act
(RCRA) Public Participation Manual (US EPA 1996). Interviews with local elected
officials, agency personnel, and local residents were conducted to determine interest in
establishing a Restoration Advisory Board (RAB). It was determined that a RAB was not
needed at this time due to lack of community interest.

Fort Drum will continue to monitor the public’s interest in forming a RAB as long as there
are sites that have not reached Response Complete or Remedy-In-Place.
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